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Doy —

Dr. Leonada R. Mwagike
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Vision

AA public procurement system that offers value
Mission

ATo regul ate public procurement systv@dumfoand pr o
moneyo

Core Values

i Integrity
PPRA upholds high ethical and moral standards in executing its duties.
. Team work

PPRA upholds interdepartmental co-operation and develops its human resource for

achievement of strategic goals.

iii. Professionalism

PPRA professionally protects interest of public procurement Stakeholders through
application of fair, competitiveness, transparent, value for money and non-discriminatory

procurement standard and practices.

iv. Innovativeness

PPRA values radical and gradual improvements in rendering its services both physical

and electronically.
V. Confidentiality

PPRA respects the value and ownership of information and does not disclose without

appropriate authority, unless there is a legal or professional obligation to do so.
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STATEMENT OF THE BOARD CHAIRPERSON

On behalf of the Board of Directors and Management of the Public Procurement Regulatory
Authority (PPRA), | am honoured to present to you the 16" Annual Performance Evaluation
Report (APER) for the Financial Year 2021/22. This was the first year of implementation of
the Third Medium Term Strategic Plan FY 2021/22 - 2025/ 26 wi t h tPhbkc
Procurement System that offers value for

The Authority is positioned at the centre of the Government system that drives Tanzania
economy. Through purchase of goods, works and services, the Government fulfills its
promise to citizens in funding education, infrastructure, health, agriculture and security,
among others. At the same time, suppliers of these goods, works and services get income to
run their businesses whose multiplier effect includes creation of employment leading to
economic growth. In the protection of public resources, the Authority, through its Monitoring
and Compliance Directorate, has gathered valuable information and data that will be used to
enhance integrity of the procurement process and take remedial action on those found to be

flouting the law.

| also have the honour to express my sincere appreciation to the Government, under the
leadership of Her Excellency Samia Suluhu Hassan, President of the United Republic of
Tanzania, for creating a conducive environment, which enables PPRA to exercise its
mandate in a smooth manner. On behalf of the Authority, | wish to reiterate our commitment
to the fight against unethical practices including corruption and mismanagement of
resources in the public sector and implore every Tanzanian to take personal responsibility in
its eradication. The Authority will, within its mandate, ensure that it is in line with emerging

issues in procurement, technological changes and embrace best practices.

In the FY 2022/23 onwards, the Authority will focus on strengthening contract management
and performance through enforcing contract monitoring, systematically addressing the
capacity gaps in contract management, fast tracking the implementation of e-Government
Procurement System to improve transparency, efficiency and lower transaction costs in the
Public Procurement System.

The Authority will continue to monitor the execution of contracts, enhance competition and
promote development of the domestic industry through inclusive participation. In a bid to
promote self-sustainability, the Authority will continue to pursue the path for revenue
generation through services.
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| would like to express my appreciation to the Government, development partners and other
stakeholders, for their support in improving efficiency and effectiveness in public
procurement in Tanzania. My heartfelt gratitude to the procuring entities, suppliers and
contractors and the public at large, for their utmost support in helping PPRA carry out its

mandate.

Do —

Dr.Leonada R. Mwagike
BOARD CHAIRPERSON
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STATEMENT FROM CHIEF EXECUTIVE OFFICER

The public procurement system in Tanzania has undergone continuous transformation
t hrough Gover naoreasure that it galrsfwithr emerging issues in procurement,
technological changes and best practices that uphold the principles of transparency,
accountability, integrity, openness, fairness, competition and value for money. A well-
functioning public procurement system in Tanzania will be a catalyst for the realization of
Vision 2025 and the PPRA Medium-Term Strategic Plan Ill.

The Authority, during the year under review, implemented a number of activities towards
enhancing efficiency and effectiveness of public procurement. The activities covered various
areas including preparation and review of procurement standards, monitoring of compliance,
enforcement of procurement standards, investigations, advisory services, research and
stakehol dersd engagement .

In its role of monitoring compliance with the public procurement law, the Authority conducted
compliance as well as value for money audits. For the first time ever, compliance was
assessed through TANePS where the audit was conducted based on the online available
information of respective entities. In addition, the Authority conducted a special value for
money audit on Covid-19 funded projects whereby a total of 46 entities were audited which

showed that the average performance was fair despite observed weaknesses.

During the reporting period, the Authority faced a number of challenges, including
inadequate funding, insufficient office space and low staffing levels. It is therefore important
to point out that support by the Government to the Authority is critical to the attainment of
PPRA goals as set out in its Medium-Term Strategic Plan.

To this end, | wish to extend my humble appreciation to the Ministry of Finance and
Planning, for supporting the various initiatives by the Authority, especially the development
of electronic public procurement system. | would also like to extend my sincere appreciation
to the management and staff of the Authority, various stakeholders, both in public and
private sectors, that have made the implementation of the public procurement law a reality.

LAY <
SR A

Eliakim C. Maswi
CHIEF EXECUTIVE OFFICER
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EXECUTIVE SUMMARY
INTRODUCTION
This 16™ APER depicts various regulatory and oversight undertakings by PPRA in FY

2021/22, that aimed at improving public procurement systems in order to achieve value for
money. The objectives of the Authority as stipulated in Section 8 of PPA are outlined

hereunder:

a) Ensure application of fair, competitive, transparent, non-discriminatory and value for
money procurement standards and practices;

b) Set standards for the public procurement systems in the United Republic of
Tanzania;

c) Monitor compliance of procuring entities; and

d) Build, in collaboration with Public Procurement Policy Division and other relevant

professional bodies, procurement capacity in the United Republic of Tanzania.

OVERALL PERFORMANCE
During FY 2021/22, the Authority recorded performance as highlighted in subsequent sub-

sections.

Procurement implementation tools
The Authority, according to section 8 of PPA, is mandated to set standards for procurement

systems in URT. In order to fulfil this, during the year under review, the Authority reviewed
14 PITs against 10 that had been planned for, in order to align them with the amendments of
PPA and PPR as well as TANePS requirements. Furthermore, seven new tools were

developed.

Procurement Capacity Building
PPRA is also mandated to build capacity to stakeholders engaged in procurement matters.

During the year under review, the Authority conducted tailor-made training on the application
of PPA and PIT to 574 public servants from 19 entities compared to 600 that had been
planned for. It is worth noting that tailor made training in conducted on demand-basis.
Furthermore, the dissemination workshops on PPA and PIT were conducted to 1,468 public
servants as compared to 1,200 that had been targeted. The Authority also conducted a
special dissemination session to 305 public servants from 11 LGAs in four regions and
TANePS roll out sessions which were attended by 1,168 public servants, 457 participants
from special groups, 515 students from higher learning institutions and 417 economic
operators.
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Advisory Services
In line with functions provided by Section 9 of PPA, the Authority provided 489 legal and

technical advisory services to stakeholders on the application of PPA, PPR and PIT.

Applications for retrospective approval
According to Section 65 (6) of PPA, the Paymaster General shall seek advice from the

Authority in respective of application for retrospective approval on emergency procurements
made by PE. During the year under review, the Authority received 33 applications from PMG
and advised him on 26 applications for retrospective approval on emergency procurement
and seven applications were at different levels of review.

Debarment of defaulting suppliers, contractors and service providers
Section 62 of PPA empowers PPRA to debar and blacklist a tenderer from participating in

public procurement proceedings for a specified time and notify all PEs on such action.
During the year under review, the Authority handled 12 debarment proposals from various
entities, whereby two firms were debarred and blacklisted. In the preceding year, only one
company was debarred and blacklisted.

Research on procurement matters
The Authority is required by Section 9 of PPA, to conduct research on procurement matters,

both nationally and internationally. During the year under review, the Authority conducted
three studies, namely Effectiveness of Force Account in Construction Projects, Assessment
of Procurement Procedures in Diplomatic Missions Abroad and Participation of Women in

Public Procurement. Reports on the aforementioned studies will be ready in FY 2022/23.

Opportunities for Special groups
The Authority by the year end had recorded and published details of 182 special groups

(women, youth, the elderly and persons with disabilities) on its website, as compared to 102
in the preceding year. This means more groups can participate in published tenders which

have been set aside by PEs for special groups in local communities.

Implementation of TANePS
Regulation 342 of PPR and Government directive issued by PMG through Circular no. 4 of

2019 directed all PEs to process their procurements only through TANePS. The Authority
observed that, by end of the reporting period, 803 entities had been connected to TANePS
as compared to 718 that had been connected by end of the preceding year, indicating an
increase of 11.84 percent. Similarly, a total of 8,826 suppliers were registered in TANePS

during the year under review thus making a total of 30,020 registered suppliers and service
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providers as compared to 21,194 registered by end of the preceding financial year, indicating

an increase of 41.64 percent.

Out of 803 entities connected in the system, only 667 (83.1 percent) submitted and uploaded
their APPs in TANePS, which consisted of 62,161 tenders with a total estimated value of
TZS 32.093 trillion. The Authority advised nine entities which had submitted their APPs to
rectify anomalies noted, but they did not respond and hence a total number of 136 entities

(16.9 percent of total entities connected) failed to upload their APPs in the system.

The Authority further observed that, only 47,424 tenders out of 62,161 (equivalent of 76.29
percent of planned tenders) were processed through TANePS and only 10,052 contracts out
of the processed tenders were awarded by 434 entities through the system. This means only
54 percent of registered entities and 65 percent of entities which submitted their APPs
processed their tenders to award stage. Volume of awarded contracts was TZS 9.83 trillion
as compared to total value of tenders in 667 APP published in the system of TZS 32.093
trillion (30.63 percent of value of tenders in published APP). Thus generally, although the
number of users increased, most entities did not fully process their procurement through

TANePS, contrary to Section 63 of PPA and the respective Government Circular.

Dissemination of Public Procurement information
In order to ensure the public in general is aware of PPRA and its functions, during the year

under review, the Authority conducted awareness campaigns to the public on its various
activities and services including application of PPA and TANePS through seven special TV
programs prepared and aired four times. Similarly, two online media programs were.
Furthermore, the Authority participated in public events and coordinated the first ever Public
Procurement Week in collaboration with MoFP, PPAA, PSPTB and GPSA.

Business process re-engineering

The Authority is responsible for guiding, monitoring and controlling procurement conducted
by public institutions. In its duties, PPRA has faced several issues with ensuring that public
funds are properly utilized by public institutions. During the reporting period, the Authority
initiated a Business Process Re-engineering (BPR) of the public procurement system in
order to identify and model the current business processes, analyze the current business
process, establish issues and bottlenecks, identify and discover new business processes
and redesign improved business processes. The accomplishment of the aforementioned
objectives will be contributed by the professional team conversant with the public
procurement system from MoFP, PPRA, PSPTB, GPSA, PPAA and MSD.
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Performance of PEs

PPRA is mandated by PPA, to monitor and report on performance of the public procurement
systems in Tanzania and also enforce compliance with the provisions of PPA and PPR.
During the year under review, the Authority conducted routine monitoring of PEs on the use
of TANePs and submission of internal audit reports whereas Procurement Audits were done
to check compliance by PEs in 232 entities, value for money in 44 entities and performance
in 46 entities implementing projects under the Covid-19 Fund. The Authority also conducted
special audit/ investigation in 11 entities.

The Assessment on the use of TANePS revealed that, out of 803 entities registered in
system, 136 PEs equivalent to 16.9 percent of all registered PEs did not upload in TANePs
their APPs, meaning that they did not process tenders through TANePS. On submission of
internal audit reports, 215 reports were received from 124 entities whereas 10 were from
Ministries, 19 from Agencies, 29 from Parastatals, 9 from Independent Departments, 6 from
Regional Secretariat and 51 from Local Government Authorities. This indicates that most
entities did not comply with Section 48 (2) of PPA on submission of quarterly audit reports to
PPRA. However, this non compliance might be attributed to the Internal Audit Guidelines
that require internal audit units to conduct their reviews using a risk based approach rather

than quarterly on all operational areas.

On compliance audit, special assessment was done on the use of TANePS, covering 232
entities from 128 MDAs, 26 LGAs, and 78 PAs. The overall average compliance was
assessed to be 65.1 percent, implying that compliance on the use of TANePS in undertaking
tender processes is fair. Entities with poor performance were 62 which is equivalent to 26.7
percent of audited entities, which includes 18 LGAs, 12 PAs and 32 MDAs. Weaknesses
observed include, inadequate implementation of APPs, failure to upload in TANePS detailed
evaluation reports, minutes of tender board meetings/circular resolutions, and summaries of
TB decisions. It was also observed that some entities did not publish contract awards in
TANePS while others published their awards beyond the bid validity period.

On Value for Money Audit, 44 entities comprising MDAs (32), PAs (11) and LGA (1) were
audited. These entities were among the 232 which had been subjected to compliance audit.
The value for money audit was conducted on 291 contracts worth TZS1.545 trillion. The
overall average value for money performance of the 44 entities was 83.6 percent (which is

satisfactory), compared to 84.6 percent for 54 audited entities in the preceding year.

ANNUALPERFORMANCE EVALUATION REPORT FOR FINANCIAL YEAR 2221

XVii




A
> ?PRA

Public Procurement Regulatory Authority

Out of all audited contracts, 222 or 76.3 percent, had satisfactory performance; whereas 57
contracts or 19.6 percent, were deemed to have fair performance. The performance signifies
that most of the contract objectives are likely to be achieved while significant weaknesses
need to be achieved in order to attain value for money. The results however, showed 11

contracts had poor performance (below 49 percent).

Similarly, PPRA conducted performance audit to 46 selected entities implementing projects
under the Covid -19 Fund to establish whether use of the funds complied with PPA, PPR as
wel | as the Authorityds gui d(®5), LGAe(85) andAAs (B)ent it i e
A total of 1,013 projects or contracts worth TZS 431.68 bilion were planned and
implemented. Out of this total, 302 projects worth TZS 204.30 billion (equivalent to 47
percent of the total value), were audited; and their value was equivalent to 18.9 percent of
the Covid-19 Fund allocated to Tanzania Mainland. The overall average performance was
assessed to be 69.7 percent, which is fair performance. The results further showed, 16
entities or 34.8 percent of audited entities had satisfactory performance with scores above
74 percent; and 29 entities or 63.1 percent of audited projects had fair performance ranging
between 50 and 74 percent. There was only one entity that had poor performance.
Generally, projects in water sector performed well with exception of few, whereas those in
education sector did not perform well because of lack of capacity in secondary and primary

schools. In Health and tourism sectors, performance was also not appealing.

During the year, the Authority also conducted special audit or investigation on 11 entities
involving 98 tenders or contracts, and 582 LPOs, with a total value of TZS 199.09 billion and
3.24 billion, respectively. The special audit and investigation revealed that the Government
saved a total of TZS 13.87 billion from the intervention made by the Authority during its
monitoring activities while on the other hand, the Government suffered losses to the tune of
TZS 38.99 million due to failure to impose liquidated damages on delayed deliveries.

However, respective PEs were instructed to recover the losses mentioned.

The Authority and PCCB have MoU to the effect that when PPRA carries out procurement
audit, it also assesses likelihood of corruption in procurement processes. When the Authority
observes a likelihood of corruption, it refers the matter to PCCB. The assessment of
corruption red flags was carried out in compliance audit, value for money audit and the audit
of Covid -19 Funds.

In compliance audit, 12 entities were observed to have corruption red flags namely, MOEST;
AUWSA; TANROADS - Kigoma; TANROADS - Rukwa; TPDC; Mtwara Urban Water Supply
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and Sanitation Authority; TANROADS Kagera; TANROADS Morogoro; Korogwe Urban
Water Supply and Sanitation Authority; Tanzania Fisheries Research Institute; TAA; and
Rural Water Supply and Sanitation Agency (Mbeya).

During value for money audit in 44 entities, covering 283 contracts/projects worth TZS 4.61
trillion, corruptions symptoms were observed in six tenders/contracts worth TZS 66.06
billion. These contracts were being implemented by TCB, REA, and TANAPA (HQ).

In the Covid -19 Fund audit, 15 entities were observed with corruption symptoms, namely,
Mwanza Urban Water Supply and Sanitation Authority, Mkalama DC, Bahi DC, MUWSA,
Rombo DC, Sengerema DC, Singida DC, RUWASA Mwanza (Sengerema), Arusha Urban
Water Supply and Sanitation Authority, PO-RALG, Geita DC, MSD, RUWASA HQ, NCAA,
and RUWASA Arusha.

During the value for money audit, the Authority assessed implementation of its previous
audit recommendations in 19 out of 44 entities. The assessment revealed that while some of
the recommendations were implemented, others were either partially implemented or not
implemented at all. Out of the 565 recommendations, 399 (equivalent to 70.6 percent) were
fully implemented, 125 (equivalent to 22.1 percent) were partially implemented and 41
(equivalent to 7.3 percent) were not implemented at all.

CHALLENGES AND RECOMMENDATION
While the Authority noted the achievements attained, some challenges, both sectoral and

internal, existed as highlighted in Table A and B.

Table A: Sector Related Challenges and Recommendation

S/N | Challenge Description Recommendation
1. Unacceptable Misuse of public funds and nern The Aithority to recommend to the competen
managerial compliance with procurement| Authority actions to be taken as Section 20
practices professional standards PPA.
2. Inadequate Some entities are reluctant tq The Authority initiated a Business Process R
transparency |[process their tenders througl engineering BPR)which once implemented wil
TANePS enhance controls that will compéPEsto usee-
procurementsystem in the entire procuremen
cycle
3. Non- Inability or reluctance of som{ i. In collaboration vith the Internal Auditor
compliance |PEs to submit mandatory repor General (IAG) ensure Internalauditors
with PPA to the Authority submits their related reports throug
GARIITS
i. To enhance controls in the electron
procurement system that will facilitatg
access of information required in routin
monitoring
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S/N | Challenge Description Recommendation

Failure bysome bidders to meel To continue reminding PEs to institu

their contractual obligations provisions which arein the contracts in order
ensure bidders comply with contractual tern
and conditions

Reluctance of some PEs |To enhance controls insystem and the

embracing use of TANePS [electronic procurement system that will comp

procurement processes all PEs to use the system in their procurem
processes

4. Lack ofl Some entities are reluctant t{ The Authority to recommend to the competer
accountability |implement procurement audil Authority actions to be taken as Section 20

reconmendations, leaving thei| PPA.
procurement processe
vulnerable to abuse by
unscrupulous public officers an
bidders.

5. Inadequate Some Es fail to manage an i. Build capacity to procurement
management |supervise procurement contrag practitioners incontract management
of contracts |leading to unnecessary losses ii. Collaborate with PCCB and oth

relevant organs for deterrence o
fraudulent practices.

6. Inadequate Inapplicability of PPA il The Authority has proposed to th
legal procurement by diplomatic | Government amendmentin PPA to addres
framework missionsabroadand lower local | existing gaps.

governments

7. Limited As per PPA, the report should f The Authorityhas proposeal review of PPA tg
timeframe for | submitted within three months| increasehe timeframeto six months
submission of| after the FYend.

APER to th¢q
Minister
Table B: Internal Challenges and Way Forward
S/N | Challenges Effect Way forward
1. Limited office space Non conducive workin{ The Authority has starteq
environment construction of the HQ building i
Dodoma as well as relocating i
Coastal zonal office in Dar es Sala
to a more conducive and convenie
place

2. Limited financial| Inability to exercise the| The Authority will continue to

resaurces I dzii K 2 Nandatealféctively | implement its Resource Mobilizatio
Strategy
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CHAPTER ONE

ORGANISATION OVERVIEW

1.1 Establishment and Objectives
PPRA is a regulatory body established under Section 7 of PPA and charged with the
responsibility of regulating and overseeing implementation of the Act in order to deliver value

for money and other socio-economic outcomes to the public.

1.2 Vision

A public procurement system that offers value for money

1.3 Mission
To regulate public procurement system and promote best practices for attaining value for

money

1.4 Core Values
The Aut horitydés core values are:
(& Integrity;

(b) Team work

(c) Professionalism

(d) Innovativeness; and

(e) Confidentiality.

1.5 Objectives of the Authority
The Objectives of the Authority as provided in Section 8 of PPA are to:

i) ensure the application of fair, competitive, transparent, non-discriminatory and value
for money procurement standards and practices;

i) setstandards for the public procurement systems in the United Republic of Tanzania;

ii) monitor compliance of PEs; and

iv) Build, in collaboration with Public Procurement Policy Division and other relevant
professional bodies, procurement capacity in the United Republic of Tanzania.

ANNUALPERFORMANCE EVALUATION REPORT FOR FINANCIAL YEAR 2221




@ opPRA

Public Procurement Regulatory Authority

1.6 Functions and Powers
The functions of PPRA, as stipulated under Section 9 of PPA, are as follows:
0] advise Government, local government authorities and statutory bodies on
procurement principles and practices;
(i)  monitor and report on the performance of the public procurement systems in the
United Republic of Tanzania and advise on desirable changes;
(i)  prepare, update and issue authorized versions of the standardized tendering
documents, procedural forms and any other attendant documents to procuring entities;
(iv)  ensure in collaboration with relevant professional bodies, that any deviation from the
use of the standardized tendering documents, procedural forms and any other attendant
documents is affected only after prior written approval of the Authority;
(v) issue guidelines under this Act;
(vi) organize and maintain a system for the publication of data on public procurement
opportunities, awards and any other information of public interest as may be determined by
the Authority;
(vii) conduct periodic inspections of the records and proceedings of the procuring entities
to ensure full and correct application of this Act;
(viii) monitor the award and implementation of public contracts with a view to ensuring
that:
1 suchcontracts are awarded impartially and on merit;
1 the circumstances in which each contract is awarded or terminated, do not involve
impropriety or irregularity;
1 Without prejudice to the functions of any public body in relation to any contract, the

implementation of each contract conforms to the terms thereof;

(ix) institute:
9 procurement audits during the tender preparatory process;
1 contract audits in the course of execution of an awarded tender; and

1 performance audit after the completion of the contract in respect of any procurement
as may be required;

(x) determine, develop, introduce, maintain and update related system to support public
procurement by means of information and communication technologies including the use

of public electronic procurement;
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(xi) agree on a list, which shall be reviewed annually, of services and supplies in
common use by more than one procuring entity which may be subject to common

procurement;
(xii) administer and enforce compliance with the provisions of this Act, regulations and

guidelines issued under this Act;

(xiii) undertake research and surveys nationally and internationally on procurement
matters; and

(xiv) Undertake any activity that may be necessary for the execution of its functions.

PPA requires PEs, among others, to:

Figure 1 - 1. Extract of Selected Sections of PPA and PPR

1.7 Organizational Setup
1.7.1 Board of Directors
Pursuant to Section 21 of PPA, the Board of Directors is the governing body of the
Authority. The Board consist of a non-executive chairman who is appointed by the
President and six members appointed by the minister responsible for finance and
planning. The CEO, who is appointed by the President, is the Secretary to the Board.

In order to fulfil its oversight responsibilities effectively and efficiently, the Board has
established three committees which are Advisory Committee, Technical Committee, and

Audit Committee.

During the year under review, the Board was chaired by Amb. Matern Lumbanga whose
tenure expired in July 2022. He was succeeded by Dr. Leonada Mwagike who was

appointed in July, 2022.
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Likewise, the tenure of two Board members namely Eng. Ephatar Mlavi and CPA.
Rhoben Nkori expired in September, 2021. Following the same, two new board members
namely Mr. Allan Kiula and Ms. Mary Lyimo were appointed in January, 2022.

1.7.2 Management
The management is responsible for day-to-day operations of PPRA and comprises CEO,
five heads of directorates and two heads of Units. The directorates include Capacity
Building and Advisory Services, Monitoring and Compliance, Legal and Public Affairs,
Information Systems, and Corporate Services, whereas the units include Internal Audit
and Procurement Management.

During the year under review, the PPRA Management was led by three CEOs namely,
Eng. Leonard Kapongo (deceased, up to July 2021), Dr. Irene Isaka (November, 2021 i
May 2022) and Mr. Eliakim Maswi (from May 2022).

During the year under review, PPRA operated according to the organization structure
indicated in Figure 1 - 2:

Board of Directors
Chief
Executive
Officer
B — — T e e e e | | Procurement
Management
[ | | |
Corporate C'Pn‘:;“y Building Moritoring & Information Legal &
Services o SQMM“”WSW Compliance Systems Public Affairs
[ [ [ [ [
Planning& | | | Procurement | | | Monitoring & | | S?J’ppsmwts& S;%zﬁ o
Coordination Guidelines Evaluation Administration Affairs
; Systems
Finance & Research & Contract Public
Accounting Documentation Performance || Dm::’tz:;n:e& Relations
Administration Training e o
&Human & Advisory x“?sélgm’:. &
Resources Services ORI PHOn
Zonal Services (-

Figure 1-2:  Organization structure of PPRA
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BOARD OF DIRECTORS

Amb. Matern C. Y. Lumbanga
Chairman

A
Prof.Sufian H. Bukurura Mr. '?Allg‘r?]gérmu'a Prof. Ninatubu M. Lema

Member Member

v

Adv. Grace M. J. Mfinanga Eng. Sylvester N. Mayunga
Member Member

Member

—
Mr. Eliakim C. Maswi
Secretary to the Board
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MANAGEMENT

),

Mr. Castor C. Komba
Ag. Director, Capacity Building
and Advisory Services

v (

Mr. Benard H. Kongola
Director, Legal and Public Affairs

Eng. Ayub O. Kasuwi
Director, Monitoring and
Compliance

CPA. Hannah C. Mwakalinga  CPA. Christopher E. Mwakibinga
Director, Corporate Services Chief Internal Auditor

Mr. Michael A. Moshiro
Director, Information Systems

Mr. Robert M. Kitalala
Head of PMU
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CHAPTER TWO

LEGAL, REGULATORY AND INSTITUTIONAL FRAMEWORK OF PUBLIC
PROCUREMENT
2.1 Introduction
Public procurement in Tanzania is governed by PPA, which decentralizes the procurement
system and mandates each PE to carry out its procurement function and thus to be

accountable for all its procurement decisions.

2.2 Provisions of the Act

The Act further provides for the establishment of regulations, regulatory and operational
bodies, with their objectives and mandates. In addition, it provides principles, methods and
processes, as well as sanctions against prohibitive actions in public procurement. It also sets
out public procurement controls and audit mechanism as well as a complaint handling

system.
PUBLIC PROCUREMENT ACT
THE LOCAL GOVERNMENT
AUTHORITIES TENDER BOARDS
(ESTABLISHED AND PUBLIC PROCUREMENT REGULATIONS

PROCEEDINGS)
REGULATIONS, 2018

PROCUREMENT IMPLEMENTATION TOOLS

STANDARD OTHER

TENDERING
DOCUMENTS GUIDELINES FORMS PERIODICALLY
ISSUED BY
GOVERNMENT

Figure 2 - 1.  Public procurement legal and regulatory framework
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However, PPA also gives mandate to the Authority to use PPP Act and regulations made
under it, to monitor procurement of PPP projects.

2.3 Institutional Set Up in PEs

Under Part IV of the PPA provides the institutional arrangements in PEs and clearly
separates the functions of BAA, AO, TB, PMU, UD as well as EC to make them accountable
for their individual procurement actions.

BUDGET APPROVING AUTHORITY

ACCOUNTING OFFICER (AO)

Submits award decision to AO for
issuing notice to award contract

TENDER BOARD (TB)

Provisions
to handle
disagreements

Submits award
recommendations to TB for
Approval

oV Aq panoidde pue
NiNd Aq papuawwosal
siaquiay

P~
PROCUREMENT MANAGEMENT UNIT (PMU)

Submits evaluation report to PMU

M

Evaluation
committees

Initiate Requirements,
Inputs to specifications
and in evaluation

Figure 2-2: Institutional setup in PEs

According to PPA, a PE is a public body or/and any other body, or unit established and
mandated by the Government to carry out public functions. On the other hand, a delegated
PE is a subdivision of a PE, which has been given powers by AO to execute some functions
on his behalf. A delegated PE has an institutional setup similar to that of a PE (has AO, TB,
and PMU). Examples of delegated PEs include regional or zonal offices of TANROADS,
TANESCO, TARURA AND TANAPA.
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CHAPTER THREE

DESCRIPTION OF ACTIVITIES OF THE AUTHORITY

3.1 Introduction

The Authority implemented its MTSP 11l in line with the following objectives:

a) HIV/AIDS Infections and Non-communicable Diseases Reduced & Services
Improved;

b) National Antii Corruption Strategy Enhanced and Sustained,;

c) Performance in Public Procurement Improved; and

d) Capacity to Deliver Quality Services Strengthened.

Details on implementation of the plan are presented in the succeeding subsections.

3.2 HIV/AIDS Infections and Ne@ommunicable Diseases

During the year under review, the Authority continued to implement its HIV/AIDS and Non
Communicable Diseases Policy by sensitizing its 87 staff on the importance of protecting
themselves against HIV/AIDS and living a healthy life style to avoid non-communicable
diseases. Out of trained staff, a total of 74 tested their health status and protective gears
were distributed to all staff.

3.3 National Anti-Corruption Strategy

During the year under review, the Authority implemented its action plan in line with the
National Anti - Corruption Strategy (2017 7 2022) by preparing the Institutional Fraud and
Anti-Corruption Policy which was approved by the Board, conducted training on public
service ethics and vetting exercise to all staff. Furthermore, four quarterly reports on
implementation of Fraud and Anti-corruption Strategy were prepared and submitted to the
Chief Secretary.

3.4 Public Procurement Compliance
During the year under review, the Authority carried out a number of interventions in order to
improve public procurement performance in PEs as explained in the subsequent

subsections.
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3.4.1 Capacity building
The PPA gives PPRA mandate to build capacity to stakeholders on public procurement
related matters in the country. During the year under review, PPRA continued to implement
its Capacity Building Plan through training and seminars that aimed at increasing awareness
and building capacity to procurement stakeholders as explained hereunder.

i) Tailor-made training

Tailor-made training on the application of PPA and procurement implementation tools was
offered to 574 public servants from 19 PEs as compared to 600 participants from 20 PEs
that were planned for. These training sessions were conducted to National Service, MSD,
TAA, Cashew nut Board, Ministry of Foreign Affairs and MoA. Training sessions were also
conducted to MoW, MoFP, NCT, RITA, AICC, TIRA, TIA and MNRT. Other PEs that were
trained are BOT, TPA, PCCB, PSSSF and DIT.

i)  Dissemination workshops
Dissemination workshops on PPA and procurement implementation tools were conducted
to 1,468 public servants as compared to 1,200 that were targeted. The participants were

from 63 PEs. The workshops were conducted in Arusha, Morogoro, Mwanza, Dodoma,

Iringa and Dar es Salaam.

Participants of one of dissemination workshops in Arusha, June, 2022
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iif)  Special training to LGAs

The Authority conducted four capacity building dissemination sessions to 305 public
servants from LGAs in four regions namely Miwara (69), Lindi (128), Dar es Salaam (51)
and Pwani (57). The plan was to train 240 LGAs public servants.

iv) TANePS roll-out
TANePS was rolled out to 2,557 participants comprising of PEs, EOs, students from higher
learning institutions and special groups.

A cross section of participants who attended a TANePS roll out session in Arusha, June 2022

v) Training to special groups

PPRA conducted training to special groups on opportunities available in the public
procurement whereby a total of 289 participants comprising of 60 persons with disabilities,
140 youths and 89 from women groups were trained.
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vi) Procurement implementation tools
The Authority reviewed 14 tools against 10 that were planned for, in order to align them with
the amendments of PPA and PPR as well as TANePS requirements. Furthermore, seven

new tools were developed. Details of the validated and reviewed tools are provided in
Annex 3-1.

3.4.2 Advisory Services
The Authority continued to provide advisory services on both general and specific matters.
Legal and technical advice was provided on 489 applications as compared to 471 in the
preceding year. The advice was provided on various matters in line with PPA, PPR and PIT.

Specific matters included advice provided to PMG on applications for retrospective approval,
di sciplinary measures against def aul ters
debarment. Details of specific matters dealt with during the review period are provided in the
hereunder.

i) Applications for retrospective approval

Under Section 65 (5) of PPA read together with Regulation 63 (5) of GN. No. 446 of
2013 (as amended) derives its mandate to review and advice PMG on applications for
retrospective approval. Under the law, Accounting Officer (AO) may proceed with a
procurement process on emergency basis given the circumstances stated under Section
65 (1) of PPA are met.

During the year under review, the Authority received a total of 33 applications for
retrospective approvals as shown in Annex 3-2, of which 28 applications were carried
forward from the previous financial year. PMG was advised on a total of 26 applications

and seven applications are at different stages of review.

i) Debarment matters

The Authority under section 62 of Cap 410 as read together with PPR, 2013 as amended
is empowered to debar and blacklist a tenderer from participating in public procurement
proceedings for a specified time and to notify all PEs on such action. When fraud or
corrupt practices, the tenderer fails to abide by a bid securing declaration, breaches a
procurement contract or make false representation about his qualifications during a

tender process have been established against the tenderer.
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In the reporting year, the Authority received
terminated contracts. The firms involved were issued with a notice of intention to debar.

In the year under review, the Authority handled 12 debarment proposals from various

PE6s. Whereby, four firms submitted unjustifi
and blacklisted by the Authority.

Table 3- 1: List of debarred firms

S/N | Name of firm Ground for debarment Period of debarment

1. M/s Manyanya Failure to abide by securin Six Months from 2l December,
Engineering declaration 2021 to 20" June, 2022
Company

2. M/s AKO Groug Failure to abide by bid securir] Six months from 21 December,
Limited declaration 2021 upto 28" June, 2022.

3. M/s Fomast| Failure to abide by Bid Securif Six months from 18 March,

Company Limited Declaration and failure tq 2022 up to 1% September, 2022
implement a procurement

contract.
4, M/s Chelesi Generd For failure to abide by Bid One year (from 21 Februagy,
Enterprises Ltd Securing Declaration and failul 2022 up to 2 February, 2023)
to implement a procurement
contract

However, following successful appeals to Public Procurement Appeals Authority (PPAA)
against the debarment decision, PPRA lifted debarment of two Firms namely; M/s

Fomast Company Limited and M/s Chelesi General Enterprises Limited.

iii) Disciplinary measures on complaints review decisions

During the FY 2021/22 in review, the Authority received 31 copies of applications for
administrative review addressed to various AOs. In response, 26 administrative review
decisions were copied to the Authority by AOs. No disciplinary measures were

recommended since most of the decisions were in favour of respective PEs.

Similarly, the Authority received 19 appeal decisions from PPAA whereby three cases
called for warning to the respective AOs namely, Institute of Social Work and RAS
Manyara, while the respective PEs were reminded to abide by PPA during tendering.
Details of handled disciplinary matters are as shown in Annex 3-3.

3.4.3 Research on Procurement Matters
The Authority conducted three studies on the effectiveness of Force Account in construction
projects, assessment of procurement procedures in diplomatic missions abroad and the
study participation of women in public procurement. Reports on the aforementioned studies

are expected to be completed and recommendations implemented in the FY 2022/23.
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3.4.4 Opportunities for Special Groups
PEs are required to grant an exclusive preference of 30 percent in their annual procurement
to special groups situated within their jurisdiction. Out of this 30 percent, PEs are to set aside
10 percent to youths, 10 percent to people with disabilities, five percent to women, and five
percent to the elderly.

The Authority recorded and published on its website details of 182 special groups, compared
to 102 groups in the preceding year, which would benefit from public procurement
opportunities advertised by PEs. Out of 182 special groups, 85 were youth groups, 79 were

women groups, 13 were elderly groups and five were groups of persons with disabilities.

3.45 Implementation of TANePS
Regulation 342 of PPR and Government directive issued by PMG through Circular no. 4 of
2019 directed all PEs to process their procurements only through TANePS. The Authority
observed that, by end of the reporting period, 803 entities had been connected to TANePS
as compared to 718 that had been connected by end of the preceding year, indicating an
increase of 11.84 percent. Similarly, a total of 8,826 suppliers were registered in TANePS
during the year under review thus making a total of 30,020 registered suppliers and service
providers as compared to 21,194 registered by end of the preceding financial year, indicating

an increase of 41.64 percent;

Out of 803 entities connected in the system, only 667 (83.1 percent) submitted and uploaded
their APPs in TANePS, which consisted of 62,161 tenders with a total estimated value of
TZS 32.093 trillion. The Authority advised nine entities which had submitted their APPs to
rectify anomalies noted, but they did not respond and hence a total number of 136 entities

(16.9 percent of total entities connected) failed to upload their APPs in the system.

The Authority further observed that, only 47,424 tenders out of 62,161 (equivalent of 76.29
percent of planned tenders) were processed through TANePS and only 6,902 contracts out
of the processed tenders were awarded through the system. Generally, although the
number of users increased, most entities did not fully process their procurement through
TANePS, contrary to Section 63 of PPA and the respective Government Circular.

The Authority continued to operate helpdesk for provision of support to TANePS users
through telephone, email and face to face interaction. An average of 13,920 calls, 287 e-
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mails and 224 walk-ins were attended to monthly. In the preceding year, an average of 9,000

calls, 180 e-mails and 156 walk-ins, respectively.

visiun . )
“A public procurement system with intergrity, offering best value for mone;

CORE VALUES : )
In pursuit of provision of quality services, PPRA staff shall be guided by six core values:

i) E"mﬁnm\c and faimess, i
fii) hhmwm%m

) Mitigates corruption,

V) Enhances efficiency,

- (i) Intergrity (ii) Client orientation

SR T YA MKaTAlA U iRIZ8 (iii) Transparency (iv) Professionalism
U B A A (v) Service excellence (vi) Accountability
BAADA YA ZIAKA o

MOTTO
“Corruption - free procurement delivers Value for Mon &l

s
Abi dder gestures to PPRA staff at the Authorityds hea

3.4.6 Business Process Re-engineering

The Authority is responsible for guiding, monitoring and controlling procurement conducted
by public institutions. In its duties, PPRA has faced several issues with ensuring that public
funds are properly utilized by public institutions. During the reporting period, to combat this,
PPRA initiated redesigning of its business processes to enhance operational efficiency,
reduce costs, and improve service delivery and customer satisfaction through electronic
information systems. These steps are taken to enable PPRA to respond to both internal and
external business needs of its stakeholders and to build an agile institution that is flexible
enough to technological, economic and cultural developments and changes. The specific
objectives of this business process re-engineering assignment were:

(i) to identify and model the current business processes;
(i) to analyse the current business process in order to establish issues and bottlenecks;

(iii) to identify and discover new business processes; and
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(iv) to redesign improved business processes during the reporting period, the Authority
initiated business process re-engineering of the public procurement system in order to
attain value for money.

The areas involved in BPR included procurement processing, contract management,
complaints handling mechanism, procurement of common use items and services, and
catalogue items. The BPR is being conducted by a professional team conversant with the
public procurement system from MoFP, PPRA, PSPTB, GPSA, PPAA and MSD.

A task force for Business Process Re-engineering at work in Dodoma

35 Outreach Capacity and Visibility

3.5.1 Dissemination of public procurement information
The Authority continued to implement its Communication Policy and Strategy and guiding
documents, for effective communication with its stakeholders. Dissemination of procurement
information was done through various means including PPRA website, TANePS, TPJ and
participation in public events.

)] PPRA Website
Procur ement stakehol der s continued to mak e us

(www.ppra.go.tz) by accessing useful information including PPA, PPR, APER,

procurement implementation tools, information on preference schemes, blacklisted firms,
procurement notices and general information about PPRA.
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i)  TANePS

During the year under review, through TANePS, the public could access procurement

information provided by PPRA and PEs including GPNs, SPNs, awarded contracts, open
bid details and public notices.

i)  Tanzania Procurement Journal

During the year under review, the Authority prepared 15 editions of Tanzania Procurement

Journal aiming at disseminating procurement information to stakeholders and the public at
large.

@ PR ProciizaNE
< PPRA JIOURNAL

ISSN: 1821-6021 Vol IX-No.8 Tuesday, May 10, 2022 www.ppra.go.tz

DID YOU
KNOW?

The public procurement
law gives a margin of
preference of up to 10%
to a local firm bidding in
a tender which is open

to foreign participation.

NEWS IN
NUMBERS

By Joseph Muhos, Arusha

FRIME Minister Kassim Majalinas
i "

PRIME Minister Kassim M. Majalive speaks when opening the Public Procurement Week

Number of days
within which a
procuring entity
and the successful
tenderer shall enter " Thor
into formal contract,
after fulfilment of
conditions by both

parties. 2 Pa
Sirective that the etitive o C Contimmcid o Pz
- Article
Procure. Awarded
InS|de§ opm:}:::: Py 517 °“P“‘:‘:nt Pg 72—713 Contracts g 7T4—76

iv)  Media Programs

During the year under review, the Authority prepared seven TV programs which were aired

four time. Similarly, two online media programs were prepared and aired.

v)  Educational program
During the year under review, the Authority participated in Dar es Salaam International

Trade Fair (Sabasaba), Amagrityaahd HEmag Righes éaysfod
the purpose of educating the public about PPRA functions and activities.
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Former PPRA Chief Executive, Dr. Irene Isaka, addresses the press during the Integrity and
Human Rights Day 2021 in Dar es Salaam

The Authority continued to maintain its social media accounts namely, Twitter (PPRA
Tanzania), Facebook (PPRA TANZANIA) and Instagram (ppratanzania); whereas 293
issues had been posted on the said accounts with followers reaching up to 4,970 on
Instagram, 2,834 on Facebook and 133 on Twitter respectively. The Authority also maintains
a YouTube channel (PPRA TANZANIA) for educating tenderers on how to use TANePS.

vi)  Public procurement week

The Authority coordinated the Public Procurement Week in collaboration with MoFP,

PPAA, PSPTB and GPSA. The event was held in May 2022 in Arusha. The week was

organised into two parts including a threee<day st akehol dersdé wor kshop:

parallel with exhibitions.

The workshops were attended by 1,140 participants from public and private institutions,
professional organizations, civil society6 s organizations, and hi ghe
institutions. Resolutions of the Public Procurement Week are accessible on PPRA Website.
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Prime Minister, Kassim Majaliwa Majaliwa (seated - Centre) in a group photo with staff of the
organizing institutions of the Public Procurement Week 2022.

3.5.2 MoUs with other institutions

In performing its functions, the Authority collaborates with other institutions on certain
defined areas through MoUs. During the year under review, the Authority continued to
implement MoU cantered with other institutions including those presented in Table 371 2.

Table 3-2: Summary of MoUs with other Institutions
S/N Institution Implementation status
1 PSPTB 1 PPRA continued to check professional statuprattioners in PEs in orde

to enhance professionalism
1 PSPTB continued to recognize CPD hours to procurement practitioners
attended training offered by PPRA

1 PPRA continued to check professional status of procurement practitiong
2 PCCB 1 Four audit investigation reports were referred to PCCB

1 No quarterly meetings were held
3 NEEC 1 In collaboration with NEEC, the Authority conducted 3 training sessiof

special groups on public procurement opportunities whereby a total of
participants attendd.

1 The Authority continued to report to NEEC on implementation &
performance of local content in public procurement in line with the Natio
Economic Empowerment Policy, 2004.
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3.6 Capacity to Deliver Quality Services

3.6.1 Strengthening of PPRA
PPRA continued to strengthen its capacity to deliver quality services by implementing
strategies that are stipulated in MTSP |lIl. In order for the Authority to exercise its mandate
and deliver quality services, the following were done as detailed in subsequent subsections.

i) Staff compliment

The approved establishment of the Authority is 171. As at the end of FY 2021/22, the

Aut horitydés staff compliment stood at 87 as <col
compliment as at 30" June, 2022 is shown in Table 37 3.

Table 3 - 3: Staff compliment as at 30™ June, 2022

S/N. Staff Category Number of Staff Total
Male Female
1. Managerial Staff 12 5 17
2. Technical Staff 39 12 51
3. Support Staff 9 10 19
et 60 27 87

i)  Staff development

During the year under review, 39 employees attended seminars and workshops organized
by professional bodies, 14 attended short term training, and seven attended long-term
training. Details of the training are presented in Table 3- 4.

Table 3 - 4: Training attended by staff in 2021/2022

. - Number of staff
SIN Description of training
Female Male Total
1. Long term training 1 6 7
Short term training 7 7 14
Professional seminars ar 22 17 39
workshops

In addition, seven group training sessions were conducted to sensitize staff on stress
management, team building, public service ethics, customer care, OPRAS, communicable

and non-communicable diseases and PPA and PPR.

iii)  Staff engagement
The Authority conductedtwowork er s 6 council meetings and facil.i
I nternational Womendés Day and Wor kers Day. Sim

Union of Government and Health Employees (TUGHE) activities at the work place. During
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the year under review, a total of 99 weekly departmental meetings and six-monthly staff

meetings were held.

Permanent Secretary - PSMGG, Dr. Laurian Ndumbaro (seated centre), PPRA Board Member Prof.
Sufian Bukurura (seated third right), with members of PPRA Workers Council in Morogoro, December
2021.

3.6.2 Institutional Support Project for Good Governance
The Authority continued to coordinate implementation of ISPGG llI, following approval of a
six-month extension granted by AfDB. The project is jointly financed by the Government and
AfDB, and also covered other beneficiary institutions namely PO i ES, PCCB, PMO, NAOT
and MoFP. During the period under review, the Authority trained 143 women entrepreneurs

and also 90 internal auditors from 90 LGAs.

3.7 Financial Performance
During the year under review, the Authority implemented various activities that aim at
realizing the four objectives as set out in MTSP IIl. Details of budget performance are

provided in the succeeding subsections.

3.7.1 Budget

During the year under review, PPRA operated with an approved annual budget of TZS 12.58
billion consisting of TZS 10.47 billion for Recurrent Expenditure and TZS 2.11 billion for

Development Expenditure.
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The Authority had total receipts of TZS 14.68 billion, which was 116.69 percent of the Annual
Budget. Table 3 - 5 provides in summary, actual receipts as against the approved budget.

Table 3 - 5: Budget vs Receipts
Actual
Approved .
SN: Budget Description Bsgget FY Recglpts/ RS
2021/22 Cotlrl]ectlon as at| Collected per cent
30" June 2022
() (i) (i) (iv) v = (iv) / (iii)
¢»{ dnnnb
Recurrent Budget
1.1 Other Charges
Government Subventic®C 2,000,279 1,976,271 99
Own sources 6,100,496 7,872,162 129
1.2 GovernmentSubvention PE 2,365,183 2,711,391 115
Total Recurrent Budget 10,465,958 12,559,824 120
2 Development Budget
2.1 PFMRP Local fund 1,000,000 1,000,000 100
2.2 Own Source Dev 1,115,564 1,115,564 100
Total Development Budget 2,115,564 2,115 %4 100
Total PPRA Budget 12,581,522 14,675,388 117
3.7.3 Expenditure
The Authorityos tTZ5 all24 bdlignpmnichdsi equivaleat tovB®&35 percent

of its approved annual budget. The total expenditure consisted of recurrent expenditure
amounting to TZS 10.82 billion and development expenditure amounting to TZS 520 million.
Table 3 - 6 provides a summary of actual expenditure as against approved annual budget in
FY 2021/22.

Table 3 - 6: Approved Budget Vs Actual Expenditure as at 30" June, 2022
. Actual
S/N Description gﬁg;c;\fd é;/zlgz;ble Extgenditure as at ii;?:;%?efrlg& ds
30" June, 2022
0) (ii) (iii) (iv) ) vi = (iv)- (v)
¢¥%{ annnb
Recurrent Expenditure
1.1 Other Charges
Government SubventionOC 2,000,279 1,976,271 1,976,271 0
Own sources 6,100,496 7,872,162 5,994,083 1,878,049
1.2 Government SubventionPE 2,365,183 2,711,391 2,711,391 0
Total Recurrent Expenditure 10,465,958 12,559,824 10,717,884 1,878,049
2 Development Expenditure
2.1 PFEMRP Local fund 1,000,000 1,000,000 520,000 480,000
2.2 Own Source Dev 1,115,564 1,115,564 0 1,115,564
. 2,115,564 2,115,564 520,000 1,595,564
Total Development expenditure
| Total PPRA Budget 12,581,522 | 14,675,388 11,237,884 3,473,613
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CHAPTER FOUR

PERFORMANCE OF PROCURING ENTITIES

4.1 Introduction
This Chapter contains information on routine monitoring of procurement activities performed
by PEs and periodic procurement compliance and value for money audits, as provided for
under Section 9(1)(i) of the PPA.

4.2 Routine Compliance Monitoring
By virtue of Regulation 87 of PPR, the Authority is required to continuously monitor
procurement activities and contract implementation by PEs. Routine monitoring of
procurement activities and contract implementation were done through various procurement
information and periodic reports submitted to the Authority by PEs. Monitoring activities were

also conducted for procurements processed through TANePS.

4.2.1 Compliance of PEs on the use of TANePS
Regulation 342 of PPR and Government directve i s sued through PMGo&s Ci
2019, instructed all PEs that effective 1% January 2020, all procurement process to be
conducted only through TANePS. On this footing, PEs are required to ensure that all APPs
are uploaded on TANePS and that all tenders are processed through system.

It was noted that, out of 803 PEs registered in the system, 136 PEs equivalents to 16.94
percent of all registered PEs did not upload their APPs in TANePs, implying that they did not
process tenders through TANePS. Details of PEs which did not upload APPs in TANePS are
as shown in Annex 4-1

4.2.2 Assessment of APPs submitted through TANePS
During the reporting period, the assessment on TANePS usage revealed that 803 entities
(534 PEs and 269 delegated entities) were registered in TANePS. Out of 803 registered
entities, 667 entities equivalent to 83.06 percent submitted their APPs through TANePS. The
total number of planned tenders extracted from the submitted APPs were 62,161 with
estimated value of TZS 32.093 trillion.
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(a) Distribution of planned tenders in terms of procurement categories

The proportion of planned tenders in terms of procurement category for two consecutive
financial years is as shown in Table 4-1.

Table 4 - 1: Distribution of planned tendersin terms of procurement category
Procurement Financial FHETITEE Planned Value| Percentage Percentage by
Category Year NIGSET @ (TZS Blion) by number Value
Tenders
2021/22 28,780 13,743.23 46.30 42.82
Goods 2020/21 22,870 8,008.70]  31.37 48.01
K 2021/22 19,655 16,185.80 31.62 50.43
Works 2020121 13,668 15,949.86]  61.78 28.69
| .| 2021/22 1,906 757.70 3.07 2.363
Consultancy Services—0505/51 1,525 712.54 2.77 3.20
Non-Consultamy 2021/22 11,798 1,401.27 18.98 4.37
Services 2020/21 9,547 1,053.98 4.083 20.04
Disposal of Assets by 2021/22 22 5,173.80 0.04 0.016
Tender 2020/21 27 0.560 0.002 0.057
Total 2021/22 62,161 32,093.17 100 100
2020/21 47,637 25,815.64 100 100

(b) Distribution of planned tenders in terms of PE category
The Distribution of planned tenders in terms of PE category for two consecutive financial
years is as shown in Table 4-2.

Table 4 - 2: Distribution of planned tendersin terms of PE category
Financial Year Planned Number PIanne_d_VaIue Percent by Percentage
Category of PE of Tenders (TZSillion) number by value
Ministries 2021/22 2,560 4,693.80 14.63 412
2020/21 1,821 1,248.56 4.84 3.82
Public Authorities & 2021/22 47,493 24,843.15 77.41 76.40
Independent
Deprfrtments 2020/21 36,418 23,469.31 90.91 76.45
Regional 2021/22 1,256 970.57 3.02 2.02
Administrative
Secretariats 2020/21 686 73.55 0.28 1.44
Local Government 2021/22 10,852 1,585.66 4,94 17.46
Authorities 2020/21 8,712 1,024.21 3.97 18.29
Total 2021/22 62,161 32,093.17 100 100
2020/21 47,637 25,815.64 100 100

(c) Distribution of planned tenders in terms of methods of procurement

Distribution by Percentage of Value of planned tenders Vs planned methods of
procurement is as shown by Figure 4-1.
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Figure 4- 1: Percentage of Value of planned tenders Vs planned methods of procurement

(d) PEs with huge volumes of planned procurement

Out of the 667 PEs which submitted APPs through TANePS, 203 PEs had estimated
amount of planned procurement of TZS 20 billion or above with a total estimated value of
TZS 29.067 trillion which is 90.57 percent of the total estimated value for all submitted

APPs. Among the PEs with the highest amount of planned procurement (above one
trillion) are as shown in the Table 4-3.

Table 4- 3: PEs with highest amount of planned procurement (above one trillion)

S/No. | Procuring entity Estimated value inTZS
1 TANESCO 5,763,928,18420.17

2 TANRO ADSHQ 3,904,581,050,000.0

3 Ministry of Water 1,588,187,281,587.9
4 DAWASA 1,274,243,285,740.0

5 REA 1,136,373,749,663.8
Total 13,667,313,551,911.9

The total estimated amount of the planned procurement by the five PEs is TZS 13.667 trillion
equivalents to 42.59 percent, of the total value estimated for procurement submitted by the
667 PEs.

Moreover, out of the 203 PEs, 10 had estimated value of planned procurement of TZS 500
billion and above with total planned procurement of TZS 17.215 trillion equivalent to 53.64
percent of the all planned procurement by the 667 PEs , 27 PEs between TZS 100 billion
and TZS 500 billion with total planned procurement of TZS 5.086 trillion equivalent to 15.85
percent, 41 PEs between TZS 50 billion and TZS 100 billion with total planned procurement
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of TZS 2.704 trillion equivalent to 8.43 percent, 125 PEs between TZS 20 billion and TZS 50
billion with total planned procurement of TZS 4.061 trillion equivalent to 12.65 percent, and
464 PEs below TZS 20 billion with total planned procurement of TZS 3.026 trillion equivalent
to 9.43 percent. List of PEs with planned procurement above TZS 20 billion is as shown in
Annex 4-2.

Further analysis of the distribution of planned procurements among different sectors for
entities with planned procurement of above TZS 20 billion shows that the Transportation
sector contain the largest amount (TZS 8.940 trillion) of the total amount of planned tenders
followed by the Energy (TZS 6.774 trillion), Water (TZS 4.730 trillion) and lastly Health sector
(TZS 2.053 trillion). The four sectors had total estimated value of planned tenders of TZS
22.5 trillion equivalent to 70.11 percent. Distribution by sectors for entities with volume of
planned tenders above TZS 20 billion is as shown in Figure 4-2.

Water, 14.7%

ek

Figure 4 - 2: Distribution by sectors for entities with volume of planned tenders above TZS 20 billion

4.2.3 Volume of awarded contracts
The analysis shows that 10,052 procurement contracts from 434 entties were awarded
through TANePS. This represents 54.05 percent of registered entities in the system and
65.07 percent of entities which submitted their APPs through the system. The total value of
awarded contracts was TZS 9.833 trillion. The trend of awarded contracts and its value for
FY 2021/22 is shown in Figure 4-3.
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1st Quarter 2nd Quarter 3rd Quarter 4th Quarter

-—o- No. of awarded contract #=e=®Value of Contracts Awarded (TZS Billion)

-
Figure 4-3: Quarterly trend of number and value of awarded contracts for FY 2021/22

a) Analysis of expenditure in procurement against value of planned procurement
During the FY under review, the analysis of expenditure in awarded procurement

contracts from 434 entities against 667 entities which submitted APPs indicated that, a
total amount of TZS 32.093 trillion was planned for procurement while TZS 9.832 trillion
which is equivalent to 30.64 percent of the planned procurements was committed on
awarded contracts. Awarded contracts worth TZS 8.255 trillion were committed for works
which is equivalent to 4.44 percent of actual amount of works (worth TZS 16.186 trillion)
included in APPs. The comparison of approved budget on APPs and expenditure on

awarded contracts by procurement category is shown in Figure 4-4.

20,000

. o

3432

12,000 1

c

o

@

@ 8,000 -

N
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; Reaee Tk 649 s 1,401.3 : :}74: L
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Procurement Categories

% M Total APP Value (TZS Billion) ® Awarded Contract Value (TZS Billion) )

Figure 4 -4: Comparison of APPs Value against value of contracts awarded by
Procurement category
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Analysis of volume of procurement made in terms of PEs categories indicated the Public
Authorities (PAs) to lead in overall PEs category with high volume of procurement at TZS
7.814 trillion equivalent to 79.47 percent by value followed by MDAs with TZS 1.995
trilion equivalent to 20.28 percent, and the least being LGAs with TZS 24.50 billion
accounting to 0.25 percent by value. Figure 4-5 shows a comparison of procurement
made by PE category.

4 )
PEs' Category

20.3%

0.2%

79.5%

AMDAs s LGAs [« PAs

\_ J

Figure 4- 5: Comparison of volume of procurement in terms of PEs category

¢) PEs with annual volume of awarded contracts of TZS 20 billion or above
The analysis of awarded procurement contracts shows that 30 out of 203 PEs had

annual volume of expenditure of TZS 20 billion or above. This number of entities is
equivalent to 14.78 percent of the 203 entities submitted planned procurement of above
TZS 20 billion. The volume of procurement for 30 PEs with annual procurement
expenditure of above TZS 20 billion had a total value of TZS 8.378 trillion which is 28.84
percent of the total value of TZS 29.067 trillion planned by 203 PEs. Among the PEs with
the big volume of annual procurement expenditure is Tanzania Railways Corporation
which awarded contracts worth 7.283 trillion (equivalent to 86.94 percent) and Ministry of
Education, Science and Technology which awarded contracts worth TZS 75.66 billion
(equivalent to 0.9 percent).

d) Analysis on awarded framework contracts
During the year, 8,442 out of 18,504 awarded contracts were frameworks contracts

awarded through GPSA. The distribution of awarded framework contracts is as shown by
Figure 4-6.
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Figure 4 - 6: Awarded framework contracts through GPSA

e) Analysis of awarded procurement contracts by country of origin

Out of 10,052 awarded procurement contracts, worth TZS 2.488 trillion equivalent to
25.31 percent were awarded to suppliers, contractors, or service providers of Tanzanian
origin, and contracts worth TZS 7.342 trillion equivalent to 74.69 percent were awarded
to suppliers, contractors, or service providers from foreign countries. The contractors
from Turkey were awarded 2 contracts which accounted for 65.97 percent of awarded
contracts. These contracts are: Tender No. PA/154/HQ/2021-22/W/01 Lot 3 and 4 for
Design and Build construction of Standard Gauge Railway line from Makutupora-Isaka
(533 km) and tender no. PA/154/HQ/2021-22/W/01-Lot 4 (Re-Tendered) for Design and
Build Contract for an Electrified Standard Gauge Railway (SGR) Line for Lot 4: Tabora to
Isaka (130 Kilometre Main Line and 35 Kilometres of Sidings/Passing Loops).

Analysis of the awarded procurement contracts categorized by the country of origin is as
shown on Table 4-4 below;

Table 4- 4: Procurement contract awards per country of origin

Awarded Procurement Contracts (TB8lion)
S/N S e Ol Number of Contracts | Value of Contracts % Value of
Awarded Awarded Contracts awarded
1 Turkey 2 6,486.85 65.97
2 Tanzania 9,992 2,488.48 25.31
3 Republic of Korea 3 733.76 7.46
4 Germany 3 44 .81 0.46
5 France 2 24.18 0.46
6 China 5 15.49 0.16
7 United Kingdom 5 8.44 0.09

ANNUALPERFORMANCE EVALUATION REPORT FOR FINANCIAL YEAR 2221

‘ 29



A
> ?PRA

Public Procurement Regulatory Authority

Awarded Procurement Contracts (TB8lion)
S/N Country of Origin Number of Contracts | Value of Contracts % Value of
Awarded Awarded Contracts awarded

8 Kenya 10 8.07 0.08

9 South Africa 2 6.71 0.07
10 | United Arab Emirates 2 3.82 0.04
11 | United States 2 3.67 0.04
12 | Canada 1 254 0.03
13 | Egypt 1 1.38 0.01
14 | Denmark 2 1.17 0.01
15 | Netherlands 1 0.997 0.01
16 | ltaly 2 0.890 0.01
17 | Switzeland 1 0.399 0.004
18 | Croatia 1 0.271 0.003
19 | India 3 0.261 0.003
20 | Cyprus 2 0.138 0.001
21 | Uganda 1 0.108 0.001
22 | Swaziland 2 0.041 0.0004
23 | Australia 2 0.038 0.0004
24 | Hong Kong 1 0.0002 0.000002
25 | Mauritius 4 0.0001 0.000001

4.2.4 Technical Guidance to PEs
The Authority issued various technical guidance to PEs including, TBS, PSSSF, TPDC,
NSSF, Arusha City Council, ATC, BoT, VPO, TANESCO and MOEST. The technical
guidance was provided on issues related to tendering process and contract implementation.

On the procurement process, the technical guidance provided include, engagement of
special groups through TANePS, actions to be taken to the contractors who provided false
information, and whether it was possible to use the list of previous pre-qualified contractors

to be invited on similar assignment.

On evaluation and awarding of contracts, technical guidance was provided on, waiving some
tender requirements, possibility of legalizing the engagement of the consultant who had no
contract but was supervising the ongoing works, the use of running contract for the
engagement of the supplier, and the possibility of engaging the supplier who met all

requirements but observed to have ongoing litigations.

Issues relating to contract implementation were di sputes on consultantaos

possibility of changing performance security prior to the signing of the contract.
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4.2.5 Submission of internal audit reports

Pursuant to Section 48 (2) of PPA, the head of internal audit unit of each PE is required to
include in his/her quarterly audit report whether the PPA and its PPR have been complied
with. During the year under review, 215 reports were received from 124 entities i.e.,
ministries (10), Agencies (19), Public Authorities (29), independent departments (9), RS (6)

and LGAs (51).

The number of entities which submitted their reports increased from 75 to 124 compared to
preceding year. However, most of these entities with exceptional of one entity did not submit

the reports for all four quarters.

The trend for submission of internal audit reports by the accounting officers of entities
indicated low level of compliance. To address these shortfalls the Authority took several
initiatives including providing training to internal auditors of LGAs, and forming social groups
ng
monitoring procurement activities within their entities in compliance with the requirements of
Regulation 86(2) of PPR.

for internal auditors ai mi at providing awar

4.3 Compliance audit on TANePS usage

4.3.1 Audit Scope
The special assessment was conducted on the use of TANePS in 232 entities out of 803

registered entities. The audited entities comprise of 128 MDAs, 26 LGAs, and 78 PAs.

4.3.2 Ovwerall volume of audited procurement
The total number of sampled and audited tenders was 2,156 with a total estimated value of
TZS 8.619 trillion. The Volume of audited procurement in terms of procurement category is

as indicated in Table 4-5.

Table 4-5: The volume of audited procurements in terms of procurement Category
Category Number Contract Value (TZS) E;L;TS;age E;;?Jegtbi%e
Works 698 7,337,642,031,693.3 85.13 32.37
Consultancy services 84 56,025,050,605.8 0.65 3.90
NontConsultancy services 305 81,883,774,57.99 0.95 14.15
Goods 1,069 1,143,503,095,752.1 13.27 49.58
Total 2,156 8,619,053,952,409.3 100.00 100.00
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Further, the analysis revealed that, out of all audited tenders; the total estimated value of
TZS 6.588 trillion equivalent to 76.44 percent in terms of value were for six PEs namely;
TRC, TANROADS HQ, MSD, REA, Ministry of Water and ETDCO.

4.3.3 The overall compliance level
Based on the compliance indicators, the overall compliance of 232 audited entities out of
803 registered entities was assessed to be 65.13 percent. This implies that, compliance on
the use of TANePS in undertaking tender processes was fair. However, there are significant
weaknesses which the audited entities need to take immediate action for improvement.

Further, analysis of the compliance results revealed that, 62 entities or 26.72 percent of all
audited entities had poor compliance levels with scores below 60.00 percent, 146 entities or
62.93 percent of all audited entities had fair compliance levels ranging between 60.00 and
79.99 percent, and 24 entities or 10.34 percent of all audited entities had satisfactory
compliance levels with scores of 80.00 percent and above. List of audited entities with the
respective compliance scores is shown in Annex 4-3.

(@) Compliance levels in terms of four grouped indicators
The analysis of the overall scores for the four compliance indicators revealed that,
compliance level for the two indicators was fair (between 60 i 79 percent) while on one
indicator was poor (below 60 percent). The assessment further revealed that, out of 232
audited entities, one PE was penalized for mishandling bidder's complaints. The overall
average compliance level of four (4) indicators is shown in Figure 4-7.
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Figure 4 - 7: Average Compliance Level for the four Performance Indicators
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(b) Compliance levels in terms of PE category
The analysis made in terms of the PE category shows that entry with poor performance were
18 LGAs, 12 PAs and 32 MDAs. Furthermore, entities with fair compliance level are eight
LGAs, 57 PAs, and 81 MD As, while entities with satisfactory compliance levels are; nine PAs
and 15 MDAs. The overall levels of compliance for LGAs, MDAs, and PAs are shown in
Figure 4-8.

[ 80.0% - - Byt e FE )
67%
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Figure 4 - 8: Overall level of compliance for LGAs, MDAS, and PAs

(c) Entities with poor performance
Compliance audit results show that 62 audited entities scored poor (below 60.00 percent).
List of entities with poor compliance levels is shown in Annex 4-4.

4.3.4 Observed issues
During the audit the following key issues were observed:

(a) Some PEs did not fully use TANePS in their procurement processes
According to the compliance audit, the 43 PEs had 2,137 planned tenders but only 146
tenders equivalent to 6.83 percent of the planned tenders were processed through TANePS.
Furthermore, the audit revealed that contract awards with an estimated value of TZS 432.06
billion from 22 entities were not published in TANePS. List of PEs which did not process
tenders in TANePS or processed only few tenders is as shown in Annex 4-5. Likewise, the
summary of PEs which did not publish contract awards in TANePS is shown in Annex 4-6.
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(b) Inadequate implementation of APP
The audit results revealed that, out of 21,189 planned tenders by the 232 audited entities,
only 10,540 tenders which is equivalent to 49.74 percent of total planned tenders were

implemented.

(c) Some Tenders not processed as per planned time indicated in their

APPs
The audit was done to determine the actual time spent for each tender against the time
frame indicated in their APPs. The assessment was based on the date of tender invitation,
submission/opening, and approval of evaluation report by the tender board. On invitation
dates of tenders, 146 entities used 1 to 120 days beyond the planned dates to invite 603
tenders, 98 entities used 121 to 240 days beyond the planned dates to invite 207 tenders
and 36 entities used 241 to 360 days beyond the planned dates to invite 47 tenders. On
submission/opening dates, 130 entities used 1 to 120 days beyond the planned dates for
bidders to submit 485 tenders, 84 entities used 121 to 240 days beyond the planned dates
for bidders to submit 184 tenders and 33 entities used 241 to 360 days beyond the planned
dates for bidders to submit 46 tenders.

Considering the delays observed on the tender invitations and openings, most of the audited
entities did not adhere with the planned time for approval of tender evaluation reports,
notices of intention to award, vetting/ratification of contracts, and contract awards

notifications.

(d) Tender documents not adequately prepared
The audit revealed that, 74 entities which are equivalent to 31.90 percent of the audited
entities (232) prepared tender documents with anomalies. The anomalies were observed in
260 tenders with an estimated value of TZS 6,270.45 billion. Anomalies in the preparation of
tender documents led to failure by bidders to submit responsive bids, complicated the
evaluation process, and may results in project cost overruns. The major observed anomalies
included: standard tender documents were not used, tender data sheets were not
customized properly, tender documents were incomplete, failure to indicate application of
margin and exclusive preference for eligible tenders, and technical requirements were not

clearly stated.

(e) Tenders without complying with thresholds for methods of procurement
The audit revealed that, out of the 232 audited entities, six entities implemented nine tenders

with an estimated value of TZS 43.595 billion without complying with the threshold of the
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procurement methods stipulated in the Seventh Schedule of PPR. The analysis indicated
that, out of 9 assessed tenders, 4 tenders were implemented through National Competitive
Tendering and 5 tenders were implemented through National Shopping but exceeded the
thresholds.

(f) Tenders using different methods of procurement from those indicated in
APPs
The assessment revealed that, out of the 232 audited entities, 75 entities which is equivalent
to 32.33 percent implemented 195 tenders worth TZS 5,528 billion using different methods
of procurement compared to those indicated in their APPs; while there were no updates to
the APPs.

(9) Tenders opened beyond deadline for bid submission
The assessment revealed that, 236 tenders with an estimated value of TZS 188.24 billion
implemented by 77 entities were opened beyond the date and time of the deadline for
submission/opening stipulated in TANePS.

(h) Evaluation criteria stated in the tender documents but not created in
TANePS
The audit revealed that in 87 tenders with an estimated value of TZS 124.98 from 29 entities
which is equivalent to 12.50 percent of 232 audited entities, some of the evaluation criteria
for the implemented tenders were stated in the tender documents but were not created in
TANePS as the basis for evaluation of bids. In this regard, the tender evaluation exercises
which were conducted in the system (TANePS) did not consider some of the criteria

indicated in the bid documents.

(i) Tenders not properly evaluated
The analysis made on the tender evaluations revealed that tender evaluation exercises were
not properly conducted in 13 entities for tenders with estimated value of TZS 240.95 billion.
The commonly observed shortcomings were: detailed analysis/examination of the bills of

guantities (BoQ) and financial capability submitted by bidders were not done.

() Tender evaluation not conducted through TANePS
It was revealed that tender evaluation exercises with respect to 56 audited tenders with an
estimated value of TZS 79.93 billion were conducted outside TANePS by 14 entities.

ANNUALPERFORMANCE EVALUATION REPORT FOR FINANCIAL YEAR 2221




A
> ?PRA

Public Procurement Regulatory Authority

(k) Evaluation reports not uploaded in TANePs
The assessment revealed that the tender evaluation reports for 689 tenders with a total
estimated value of TZS 817.41 billion from 137 entities out of 232 audited entities were not
uploaded in TANePS after the completion of the tender evaluation exercise.

() Tender board minutes not uploaded in TANePs
The assessment revealed that the minutes of the tender board meetings/circular resolutions
that approved the award of contracts for 1,185 tenders with a total estimated value of TZS
6,733.20 billion from 203 entities out of 232 audited entities were not uploaded in TANePS.

(m) Summaries of tender board decisions on the approval of the tender
evaluation reports not uploaded and forwarded to the accounting officers
The assessment revealed that summaries of tender b o a r déais®ns on the approval of the
967 tender evaluation reports with a total estimated value of TZS 6,636.85 billion from 161
entities out of 232 audited entities were not uploaded in TANePS and forwarded to the

accounting officers.

(n) Contract awards not published in TANePS
The assessment revealed that 1,225 tender awards worth TZS 7,450.46 billion from 174
entities out of 232 audited entities were not published in TANePS.

(0) Contract awards published in TANePS beyond the bid validity period
The assessment revealed that publication of contracts award for 584 tenders in TANePS
with a total estimated value of TZS 720.75 billion from 100 entities out of 232 audited entities

were done beyond the bid validity period.

4.4 Value for Money Audit Results for 44 audited entities

4.4.1  Audit scope
Value for money audits were carried out in 44 entities out of 803 registered entities were
audited, these include 32 MDAs, 11 PAs and One LGA, due to financial constraints and
limited human resources. All audited entities were among 232 entities which had been
subjected to special compliance audit conducted through TANePS during the reporting
period.

Values for money audits for 44 entities were conducted on 291 procurement contracts worth
TZS 1.545 trillion. Details of audited contracts are summarized in Table 4-6.
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Table 4 - 6: Audited contracts by category

Project category Number of Value TZS in Percentage
projects millions) Number Value
Building works 45 235,056.08| 15.46 15.22
Road/Bridge works 30 157,150.67] 10.31 10.17
Electrical works 8 285,091.62 2.75 18.45
Civil works 13 250,799.99 4.47 16.23
Electromechanical works 1 46,318.00 0.34 3.00
Mechanical works 4 8,204.34 1.37 0.53
Water Supply/ Irrigation & waste 6 84,615.54 2.06 5.48
water
Goods 124 321,206.77| 42.61 20.79
Consultancy Services 30 150,643.17] 10.31 9.75
NonrConsultancy services 30 9,804.08 10.31 0.63
Total 291 1,544,89.27| 100.00 100.00

4.4.2 Overall value for money performance
The overall value for money results of 44 entities for the audited contracts was assessed to
be 83.61 percent which is satisfactory performance. The score had decreased by 1.03

percent comparedtot he | ast year s performance whi
entities.

Out of all audited contracts, 234 contracts or 80.41 percent had satisfactory performance

and 57 contracts or 19.59 percent attained fair performance. The details of value for money
scores for all audited entities are shown in Annex 4-7.

4.4.3  Contracts with poor performance

The analysis indicated that, none of the audited projects had overall poor performance.
However, the analysis indicated that, a total of 22 contracts implemented by eleven entities
namely; Ministry of Home Affairs, Ministry of Foreign Affairs & East Africa Cooperation,
MSD, TANAPA Western Zone, TPDC, TCB, Ministry of Health, BOT, TPA and TRA had poor
performance with scores below 49 percent in either of the five performance indicators. The
value of contracts with poor performance in some indicators is TZS 17.66 billion or 1.1
percent of total audited contracts.

The analysis results indicated that, 4 contracts had poor performance on planning, design
and tender documentation, 9 contracts on procurement process, 6 contracts on contract
implementation, 2 contracts on quality and quantity of works, goods & services and 5
contracts on project completion and closure. Three (3) contracts out of 22 contracts
implemented by TPA, Ministry of Foreign Affairs and MSD had poor performance in two
performance indicators while 20 contracts had poor performance in only one of the
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performance indicators. The list and number of contracts with poor performance in either of
the performance indicators is as shown in Annex 4-8

4.4.4 Performance Indicator compared with preceding year
The audit results for the year under review indicated improvement in performance in the
indicators on procurement process where the score was 84.03 percent compared to
preceding yearb6s score of 82.40 percent. The
slight decrease in performance in the indicators on planning, designing and tender
documentation, contract implementation and administration, quality and quantity of executed
works and contract completion and closure where the scores for the last year are 87.97
percent, 80.69 percent, 89.57 percent and 81.18 percent compared to the year under review

scores of 86.72 percent, 79.41 percent, 86.35 percent and 80.35 percent respectively.

4.45  Overall Performance by Indicator
The outcome of the value for money audit indicated the average performance levels of the
five performance (Value for Money) indicators as shown in Figure 4- 9.
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Figure 4-9:  Overall Value for Money results for individual indicators

4.4.6 Comparison in terms of PE categories
The assessment revealed that, on planning, design and tender documentation,
performances were satisfactory at P A 6 87.00( percent), L G A 689.30 (percent) and MDAs
(86.60 percent). One PA and 6 MDAs had fair performance on this indicator. Analysis also
indicated that, 4 contracts or 1.4 percent of all audited contracts were assessed to have poor

performance while 50 contracts or 17.2 percent of all audited contracts had fair performance.
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The analysis of audit results on the procurement process indicated that, the overall
performance was MDAs (83.6 percent), LGAs (80.4 percent) and Pas (85.7). Entities
assessed to have fair performance were TCB, RUWASA HQ, MSD, Ministry of Home Affairs,
Ministry of Health, Ministry of Foreign Affairs & East Africa Cooperation and Ministry of Art,
Culture and Sport had fair performance. The analysis also indicated that, 9 contracts or 3.1
percent of all audited contracts had poor performance while 48 contracts or 16.5 percent of
all audited contracts had fair performance.

On contract implementation, the overall performance was satisfactory as LGAs (99.3
percent), MDAs (78.8 percent) and Pas (79.5 percent). The performance of 3 PAs under this
indicator namely, TANAP A Western Zone, BOT and TCB and 12 MDAs were assessed have
fair performance with scores of between 59 and 74 percent. The assessment was not
conducted on 14 contracts since were still on initial implementation stage. Further analysis of
277 audited contracts (2 of them still on progress) revealed that, 6 contracts or 2.2 percent
had poor performance while 93 contracts or 33.6 percent of audited contracts (40 of them

still on progress) had fair performance.

On the quality and quantity of executed works and delivered goods or services assessment
revealed LGAs (100 percent), MDAs (85.4 percent) and Pas (87.8 percent). However, the
analysis indicated that, one PA namely NHC and 5 MDAs had fair performance on this
indicator with score ranging between 60 and 74 percent. The assessment was not
conducted on 29 contracts since were still on initial implementation stage. The analysis
result on 269 audited contracts, 2 contracts or 0.8 percent of them had poor performance

while 45 contracts or 17.2 percent had fair performance.

On contract completion and closure, the performance revealed satisfactory as indicated,;
MDAs (81.0 percent), LGA (98.3 percent) and PAs (77.2 percent). Further analysis on
entities performance revealed that, 3 PAs and 7 MDAs namely ATCL, BOT, ETDCO,
MOEST, NCAA, TRA and OTR had fair performance on this indicator with score ranging
between 62 and 74 percent. The assessment was not made on 119 contracts since were still
on progress. However, the analysis on audited 172 completed contracts indicated that, 5
contracts or 2.9 percent of them had poor performance whereas, 54 contracts or 31.4
percent had fair performance.

The performance signifies that, most of the contract objectives were likely to be achieved

and significant weaknesses need to be addressed for the contracts to realize Value for
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Money. Therefore, respective entities were directed to make important improvement in order

to enhance Value for Money.

4,47  Some PEs did not process their tenders through TANePS
The audit revealed that 74 tenders equivalent to 25.43 percent of 291 audited tenders
implemented by 20 PEs were conducted outside TANePS. Details of tenders implemented
outside TANePS which includes tender description, name of contractor, supplier, consultant
or service provider and reasons are contained in Annex 4-9.

4.4.8 Implementation of previous audit recommendations
During the year under review, auditors made follow up in 19 audited entities on
implementation of previous audit recommendations. The remaining 25 entities are those
which were not audited in the previous year and therefore there were no previous audit

recommendations in these entities.

Out of 565 audit recommendations issued to the 19 audited entities, 399 recommendations
equivalent to 70.62 percent were fully implemented, 125 recommendations equivalent to
22.12 percent were partially implemented and 41 recommendations equivalent to 7.26
percent were not implemented at all. Two PEs namely; the TCB and the Ministry of
Information, Communication and Information Technology had not implemented more than 30
percent of the provided recommendations and therefore accounting officers of the two PEs
will be required to show cause why disciplinary actions should not be recommended to their

competent authorities.

4.4.9 Advance payments paid without advance payment security
The audit revealed that, a total of TZS 12.60 billion being advance payments made by six
PEs in seven projects were made without having advance payment securities contrary to the
contractés provisions. PEs which made ad
securities were: Ministry of Foreign Affairs and East Africa Cooperation, Ministry of Arts,
Culture and Sports, Ministry of Health, Ministry of Livestock and Fisheries (Livestock
Section), NBS and ATCL.

4.4.10 Contracts implemented without performance securities
The audit revealed that 29 contracts worth TZS 86.47 billion equivalent to 9.97 percent by
number of the audited projects implemented by 10 PEs had no performance securities
contrary to the c¢ont r addtnétdakepactions againsbqordractors
suppliers or service providers who failed to submit performance securities were: Ministry of
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Foreign Affairs and East Africa Cooperation, TCB, ETDCO, TANROADS HQ, MSD, TPA,
TANAPA HQ, Bukoba MC, BOT and Ministry of Health.

4.4.11 Performance securities expired before completion of contract implementation
The audit revealed that 29 contracts worth TZS 179.69 billion implemented by 11 PEs had
performance securities which expired before completion of projects and the securities were
not extended to cover the extended contract duration and the defects liability period. Entities
which failed to ensure that performance securities are extended to cover the contract
implementation period are, Judiciary of Tanzania, Ministry of Culture, Arts and Sports,
Ministry of Livestock and Fisheries (Livestock Section), REA, RUWASA HQ, TPDC,
TARURA HQ, TANAPA HQ, TANROADS Kigoma, TANAP A Western Zone and TEMESA.

4.4.12 Advance payment and performance securities not verified by PEs

The audit results revealed that 36 contracts worth TZS 195.35 billion implemented by 15
PEs were at risk due to failure by PEs to verify the authenticity of the submitted securities as
required by Clause 8.9 of the Guidelines for Securities in Public Procurement issued by the
Authority. PEs which failed to verify the authenticity of submitted securities are, Ministry of
Foreign Affairs and East Africa Cooperation, Judiciary of Tanzania, ETDCO, Ministry of
Home Affairs, Ministry of Health, Ministry of Livestock and Fisheries (Livestock Section),
RUWASA HQ, TAA, TANROADS Kigoma, Ministry of Information Communication and
Information Technology, ATCL, TCRA, TPA, MSD and TANROADS HQ.

4.5 Performance audit of 46 PEs which implemented projects using Covid-
19 Funds

4.5.1 Audit scope
In September, 2021 the IMF approved US$ 567.25 million (about TZS 1.3 trillion) as

emergency financial assistance under the Rapid Credit Facility and Rapid Financing
Instrument to support the United Repu bl i ¢ of Tanzaniabs efforts in
19 pandemic by addressing the urgent health, humanitarian, and economic effects of the
pandemi c. To compl ement the countryos efforts
efficiently spent, PPRA conducted performance audits to 46 selected procuring entities to

establish whether implementation of projects financed by Covid-19 funds complied with laws,

applicable policies, procedures, as well as guidelines issued by the Authority and whether

value for money on implemented projects is obtained. The audited entities included 25

MDAs, 15 LGAs and 6 PAs.
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4.5.2 Volume of audited procurements
A total of 1,013 projects/contracts worth TZS 431.68 billion were planned and

implemented by the 46 audited entities during the FY 2021/2022 using Covid-19 Funds.
Out of the planned 1,013 projects, the audit covered 302 projects worth TZS 204.3 billion
which is equivalent to 29.81 percent and 47.33 percent by number and value
respectively of the audited projects. Furthermore, the value of the audited projects/
contracts is equivalent to 18.9 percent of the amount of Covid-19 funds distributed to
Tanzania Mainland. The distribution of volume of audited procurement per sector is
shown in Table 4- 7.

Table 4 - 7: The distribution of volume of audited procurement per sector

Projects Number Value (TZS) Percentage Percentage
by Number | by Value
Water Projects 54 87,164,880,907.8] 17.88 42.66
Education Projects 168 21,297,717,167.8¢ 55.63 10.42
Heakh Projects 40 50,979,558,948 .44 13.25 24.95
Tourism projects 40 44,860,881,943.74 13.25 21.96
Total 302 204,303,038,967.87 100.00 100.00

4.5.3 Audits Results
The audit results of revealed that, most of the entities that implemented projects in the

water sector performed well except for few which were required to address weaknesses
observed. In the Education sector; the audit revealed that, secondary and primary
schools need capacity building to improve their performances in projects implementation.
This is due to the weaknesses observed in most of the audited school projects. In the
Health and Tourism Sectors; the performance was also not appealing and the audited
entities were directed to implement recommendations provided in their audit reports to

improve the performance. The highlights of specific audit results are as shown hereunder

(a) The overall average performance

The overall average performance score of 46 audited entities for projects financed by
Covid-19 funds was assessed to be 69.7 percent, which is fair performance. The
performances for the four grouped indicators were as indicated in Figure 4-10.
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Figure 4 - 10: Performance scores per each indicator

Three performance areas namely; updating, approval and implementation of the
APP/AAP, Appropriateness of tender process and signing of contract, and Contract
implementation performed fairly (scored between 507 74 percent) and the remaining one
indicator namely; Reporting and procurement records management performed poorly
(i.e. below 50 percent).

(b) Audited entities performed either fairly or satisfactorily

Performance results revealed that, 16 Entities or 34.8 percent of all audited entities had
satisfactory performance with scores above 74; and 29 entities or 63.1 percent of all
audited entities had fair performance with scores ranging between 50 and 74 percent
implying that most of the audited procurement processes were in compliance with the
provisions of the PPA, Regulations, Guidelines and Contracts requirements. However,
few observed weaknesses were required to be addressed by implementing
recommendations provided in the individual audit reports.

(c) PEs with poor performance

Out of 46 audited PEs, only Geita DC was observed to have poor performance with an
overall score of 41.5 percent. Geita DC performed poorly on three indicators namely;
Updating, Approval and Implementation of the Annual Procurement Plan (APP) and
Activity Action Plan (AAP); Contract Implementation; and Reporting and Procurement
Record Management. Geita DC only performed fairly on one indicator namely;

Appropriateness of Tender Process and signing of contract.
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(d) Projects were assessed to have either satisfactory or fair performance

The audit revealed that, out of the audited 302 projects worth TZS 204.30 billion, one
hundred and one (101) projects worth TZS 140.14 billion were assessed to have
satisfactory performance; 170 projects worth TZS 60.98 billion were assessed to have
fair performance.

(e) Projects assessed with poor performance

The audit revealed that, out of 302 audited projects/contracts, 31 projects/contracts
(10.33 percent) worth TZS 3.18 billion, (1.56 percent) were observed to have poor
performance (scored below 50 percent). Projects observed to have poor performance
were in nine entities namely: Geita DC, Bahi DC, Rombo DC, Sumbawanga DC, Kwimba
DC, llemela MC, Ushetu DC, Morogoro MC and Kilosa DC. The audited projects with
poor performance were in the education and health Sectors only whereby 22 projects
were from the Education Sector and 9 projects from the Health Sector. Out of the 31
projects with poor performance, 26 Projects worth TZS 2,955,605,617 are in the
category of works, and 5 Projects/contracts worth TZS 221,882,950 are in the category
of goods.

(f) Overall Performance results in terms of Sectors

The overall performance score for the tenders/contracts in the water sector is
satisfactory while in the Health as well as tourism Sector, the performance is fair.
However, audited tenders/ contracts in the education sector were assessed to have poor
performance. The performance score for each sector is as indicated in Figure 4-11.
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Figure 4 - 11:  Performance Results for each Sector
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(9) Tenders not processed within TANePS

The assessment on the use of TANePS was done and the audit revealed that, 27
tenders with a total value of TZS 15.42 billion were processed outside TANePS by seven
entites namely, MoEST, Singida DC, Rombo DC, Kwimba DC, AUWSA, TFS and
Mkalama DC.

(h) Contracts implementation delayed without justifications

An assessment was made on various projects/contracts to determine whether projects or
contracts were implemented within the contract duration, works programme, or delivery
schedule. The assessment revealed that, out of 46 audited entities, eight (8) entities
were observed to have delayed the completion of projects or contracts namely;
DUWASA, Arusha City Council, RUWASA HQ, Sumbawanga DC, VETA Morogoro,
Sengerema DC, Kilosa DC and Rombo DC. The audit revealed that the completions of
24 projects worth TZS 9,630,021,685.15 were delayed. The delayed projects included 18
projects worth TZS 2,039,029,886.27 in the Education sector and six projects worth TZS
7,590,991,798.88 in the Water sector.

(i) Delays in Water Projects due to VAT Exemption process

It was revealed that the delays in getting VAT exemptions contributed to the delays in
implementing some of the Water projects. In order to confirm the observation, the
Authority requested information on the applications for VAT exemptions from the Ministry
of Water. The analysis of the submitted information of 99 contracts with a total value of
TZS 53,178 billion indicated that TRA issued Exemption Certificates for 28 contracts
with a total value of TZS 39.79 billion within 30 days of their submission by the
Permanent Secretary of the Ministry of Water. Exemption Certificates for 69 contracts
with a total value of TZS 13.31 billion were issued between 30 and 60, and Exemption
Certificates for two contracts with a total value of TZS 76.6 million were issued beyond
60 days.

(1) Contracts implemented without Performance Securities

In some contracts, contractors, suppliers or service providers were required to submit
performance securities but the same were not submitted and the respective entities did
not take actions against the defaulting contractors, suppliers or service providers. Failure
to obtain the performance securities posed risks on the part of audited entities in case of
non-performance by the contractors, suppliers or service providers. The audit revealed

that, 12 contracts worth TZS 8.14 billion implemented by nine entities had no
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performance securities. Entities which failed to take actions against contractors,
suppliers or service providers who failed to submit performance securities were Singida
DC, RUWASA Mwanza, AUWSA, RUWASA HQ, NCAA, GEUWASA, SUWASA,
SUWSSA and RUWASA Morogoro.

()) Contracts implemented without advance payment securities

Some of the audited entities issued advance payment to contractors, suppliers or service
providers without submission of advance payment securities. Payment of advances
without securities is a risk on the part of audited entity in case the paid amount is not
recovered. Six entities namely; TIE, TANAPA, Singida DC, MWAUWASA, Rombo DC
and GEUWASA paid TZS 677,097,913.00 without having advance payment securities or
the submitted advance payment securities expired before the recovery of the amount

paid as advance.

(k) Tenders processed outside TANePS

The assessment revealed that 27 tenders equivalent to 8.94 percent of the audited
tenders for projects implemented using COVID-19 funds were also processed outside
TANePS.

4.6 Assessment of Corruption Red flags
The assessment of corruption symptoms (red flags) was carried out in special compliance

audits conducted through TANePS in 232 entities, performance audits in 44 entities and
performance audits in 46 entities which implemented projects funded under COVID i 19
funds. In the special compliance audit conducted through TANePS, the assessment
covered two mai mre-pithphase andevatuationeahdyaward phase whereas
in performance audits the assessment covered three main phases namely; pre-bid phase,

evaluation and award phase and contract management phase.

4.6.1 Corruption Red flags observed in compliance audits of 232 entities
The assessment of corruption symptoms for the procurement audits conducted in TANePS

covered 1,916 tenders having an estimated value of TZS 3.358 trillion. Out of the total
reviewed tenders, 22 tenders from 12 entities having an estimated value of TZS 2.238billion

were observed to have corruption symptoms at evaluation and award stages.

Further assessment revealed that, out of twenty two (22) tenders revealed to have corruption
symptoms, 14 tenders with an estimated value of 15.320 billion were from Infrastructure
Sector (Roads and Airports) being 63.64 percent by number; 4 tenders with the estimated
value of TZS. 2.38 billion were from Water Sector being 18.18 percent by number; 2 tenders

ANNUALPERFORMANCE EVALUATION REPORT FOR FINANCIAL YEAR 2221




@ oPRA

Public Procurement Regulatory Authority

with the estimated value of TZS. 0.175 billion were from Oil and Gas Sector being 9.09
percent by number; 1 tender with estimated value of TZS 0.94 billion was from Education
Sector being 4.55 percent by number; and 1 contract with the estimated value of TZS.
0.031billion was from Livestock and Fisheries Sector being 4.55 percent by number.

The 12 entities with corruption red flags were: The Ministry of Education, Science and
Technology; AUWSA; TANROADS - Kigoma; TANROADS - Rukwa; TPDC; Mtwara Urban
Water Supply and Sanitation Authority; TANROADS- Kagera; TANROADS- Morogoro;
Korogwe Urban Water Supply and Sanitation Authority; Tanzania Fisheries Research
Institute; Rural Water Supply and Sanitation Agency (Mbeya); and Tanzania Airports
Authority. List of contracts /projects with high red flags assessed through TANePS audit as
contained in Annex 4-10.

4.6.2 Corruption Red flags observed in performance audits of 44 entities
The assessment of corruption symptoms for the performance audits covered 283

contracts/projects having a total value of TZS 4.61 trillion implemented by 44 entities. Out of
the total reviewed contracts, corruptions symptoms were observed in six (6)
tenders/contracts with a total value of TZS 66.06 billion and were implemented by three
entities namely; TCB, REA, and TANAPA (HQ).

On the basis of the assessment made, five (5) projects /contracts having a total value of TZS
65.26 billion from two entities were observed to have corruption symptoms at tendering,
evaluation and award phase and one (1) project/contract having the value of TZS 0.8 billion
was observed to have corruption symptoms at contract management phase. Generally, the
corruption symptoms were predominantly observed at bidding, evaluation and award phase.

The key observed corruption symptoms at the bidding, evaluation and award phase were:
Contracts were awarded to tenderers who did not meet some requirements during the post
qualification exercise; and contracts were awarded to tenderers who did not participate in the
respective tendering process. The observed corruption symptoms at contract management
phase were undertaking payments for non-executed works. A List of contracts /projects with
high red flags assessed through performance (Value for Money) audit is provided in Annex
4-11.

4.6.3 Corruption Red flags observed in performance audits of 46 entities which
implemented Covid-19 funded projects
Assessment of corruption red flags was carried out in 302 audited tenders/contracts and the

assessment revealed that, a total of 20 tenders/ contracts implemented by 15 entities all
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having a total value of TZS 38,843,289,089 were observed to have corruption red flags in
either of the three phases. A total of 8 tenders/contracts worth TZS 31,482,998,130 were
observed to have corruption red flags at the bidding, evaluation and award phase and 11
tenders worth TZS 6,587,862,177.58 were observed to have corruption red flags at contract
management phase. One contract worth TZS 772,428,781.00 was observed to have
corruption red flags in the process of delivering of the supplied goods by the procuring entity.

The observed corruption red flags included; Inviting bidders to participate in the tender
without having the tender board approval, awarding contracts to non-responsive bidders,
disqualifying bidders with erroneous evaluation criteria, inadequate negotiation which
resulted into signing of contracts having higher prices compared with the market rates,
advance payments made to contractors/ suppliers without the submission of advance
payment securities, partial delivery of goods, executing works contracts below the required
specifications, engagement of service providers without deploying the procurement process,
and failure to submit performance securities by the contractors/ suppliers in compliance with

the requirements of the contracts.

The 15 entities with corruption red flags were; MWAUWASA, Mkalama DC, Bahi DC,
MUWSA, Rombo DC, Sengerema DC, Singida DC, RUWASA Mwanza (Sengerema),
AUWSA, PO-RALG, Geita DC, MSD, RUWASA HQ, NCAA, and RUWASA Arusha. Details
of corruption red flags outcomes for audited projects implemented using Covid-19 funds are
as shown in Annex 4-12.

4.7 Recommendations

4.7.1 Recommendations on routine monitoring
(@ The Authority submitted to the Paymaster General the list of PEs which did not

comply with his directive of using TANePS for his action. The Authority will make follow up
to 136 PEs which did not upload in TANePs their APPs for FY 2021/2022 to see how the

entities had implemented the directives issued to them by the Paymaster General,

(b) For PEs which implemented their tenders outside TANePS or did not at all process
their tenders in TANePS or did not process tenders through TANePS to contract award
stage, the Authority will continue reminding procuring entities to use TANePS in their
procurement processes failure of which disciplinary actions will be recommended to their
competent authorities;
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(c) The Authority will continue building the capacity of internal auditors on procurement

procedures and contracts management;

(d) The Authority will follow up with the Internal Auditor General the inclusion in GARI-
ITS of the requirements for internal auditors to submit audit reports on procurement
matters and to train PPRA staff on the system.

4.7.2 Recommendations on compliance audits
On the basis of compliance audit findings of 232 entities, the following were

recommended:

(@) For 11 PEs with poor performance in 22 contracts in either of the performance
indicators, the accounting officers to submit to the Authority an action plan on how the
entity is going to address the weaknesses observed for future improvement of
procurement process. Also, the accounting officers should organize tailor-made training
specifically on those areas with poor performance.

(b) For the audited entities which were assessed to have fair performance (scores
between 60 percent to 79 percent) accounting officers to prepare and submit to the

Authority action plans to address the weaknesses observed for future improvement;

(c) For all entities identified to have knowledge gap on PPA, PPR, and the use of
TANePS, accounting officers to ensure that, their staff are trained on PPA and TANePS;
and

(d) All audited entities to be directed to implement specific recommendations in the audit

reports and to ensure that notable weaknesses are not repeated in the future.

4.7.3 Recommendations on Value for Money Value
Based on the Value for Money audit findings, the following are recommendations on the

appropriate actions to be taken:

a) For 11 PEs with poor performance in 22 contracts in either of the performance
indicators, the accounting officers to submit to the Authority an action plan on how the
entity is going to address the weaknesses observed for future improvement of
procurement process. Also, the accounting officers should organize tailor-made training

specifically on those areas with poor performance;
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b) For PEs where 57 contracts were assessed to have fair performance, the accounting
officers to submit to the Authority an action plan on how the entity is going to address the
weaknesses observed for future improvement for value for money to be achieved,

c) The AOs of all audited entities to conduct tailor-made training specifically on the area
of contract implementation and administration and contract completion and closure in order
to address the observed weaknesses;

d) Accounting officers of six PEs which paid TZS 12,606,161,953.49 without having
advance payment securities to show cause why disciplinary actions should not be taken

against them;

e) Accounting officers of PEs which implemented contracts without having performance
securities or failed to verify the authenticity of the submitted performance securities or
failed to extend the validity of performance securities after lapse of the initial validity period
to show cause why disciplinary actions should not be taken against them;

f)  Accounting officers of four PEs namely; Ministry of Health, TANAPA, ATCL and
TANROADS - HQ to ensure that the overpaid amount of TZS 45,942,000 paid to
contractors and consultants is recovered and evidence of recovery submitted to PPRA,

g) The Accounting officers of five PEs with projects observed to be of poor quality to
submit explanations and evidence to the Authority on how the observed weaknesses or

defects have been rectified:;

h)  The Accounting officers of two PEs which have not implemented the previous audit
recommendations by 30 percent and above to show cause why disciplinary actions should

not be recommended to their competent authorities; and

)] Accounting officers of 16 PEs which had not fully implemented the given audit
recommendations, to be directed to implement the audit recommendations and submit

implementation report to PPRA before 31° December, 2022.

4.7.4 Recommendations for Investigations/special audits and Performance audits
conducted to projects implemented using COVID 19 Funds

Specific recommendations issued with respect to Investigations/special audits and
performance audits conducted to projects implemented using COVID 19 funds had already

being approved by the Board and communicated to respective PEs for implementation.
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4.7.5 Recommendations on the results of corruption red flags assessment
(&) For 12 entities audited through TANePS under compliance audits and three entities

audited under Value for Money audits, the audit reports to be submitted to PCCB for

further actions; and

(b) For 15 audited entities with projects implemented using COVID 19 funds, the

aggregated audit reports had already been submitted to PCCB for their actions.
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CHAPTER FIVE

SPECIAL AUDITS AND INVESTIGATIONS

5.1 Introduction
This Chapter contains information on special audits and investigations carried out by the

Authority during the FY 2021/22 in line with Section 10 of the PPA.

5.2 Audit Scope
The special audits/ investigations were conducted at the PO-RALG (one tender with three

contracts); AUWSA (two contracts), NM-AIST (16 contracts and six LPOs), RAS - Kagera
(two contracts), KASHWASA (20 contracts), Sengerema DC (seven contracts and 337
LPOs), TARURA Mbeya (22 contracts); and TARURA Morogoro (17 contracts). Also, special
audits/ investigations were conducted at NZUWASA (three contracts and 167 LPOs); SUA

(three contracts and 72 LPOs); and Ministry of Education (one tender with three contracts).

5.3 Losses and Savings
The special audit/ investigation revealed that, the Government suffered losses of TZS 38.99

million emanated from failure to impose liquidated damages on delayed deliveries. However,
respective PEs were instructed to recover the mentioned amount accordingly. Furthermore,
the Government saved a total of TZS 13.87 billion whereby TZS13.83 billion were from the
intervention made by the Authority for the contracts which were to be awarded to bidders
with higher prices while those with lower prices were disqualified unfairly, TZS 9.57 million
from the exaggerated quantities of materials to be procured, TZS 11.83 million were from
equipment included in the contract which were not necessary for works execution, TZS 6.18
million from overpayments for delivered goods, and TZS 12.63 million from double taxation

to the delivered goods.

5.4 Major Specific observations

@ Presidentdos Office, Regional Administr
The Authority carried out a special audit at PO-RALG upon being requested by the
ministryds Permanent Secretary. The aRAUG
complied with the requirements of PPA on undertaking the procurement process for
Tender No. ME/022/2021-2022/HQ/G/22 for Supplying, Installation, Commissioning and
Maintenance of Medical Equipment for Health Facilities (ICU Equipment, EMD Equipment
and Digital X-Rays Machines) in Tanzania Mainland Lot | T III.

ANNUALPERFORMANCE EVALUATION REPORT FOR FINANCIAL YEAR 2221

Public Procurement Regulatory Authority

ation

t

purp



@ oPRA

Public Procurement Regulatory Authority

The audit revealed several weaknesses such as: unfair disqualification of bidders;
inappropriate evaluation of bids to favour some bidders; The investigation also revealed
inconsistent decisions for the awards of contracts; inadequate market survey attributed to
inadequate price estimates; and failure by PMU
undertaking due diligence to the lowest evaluated bidders for all lots prior to contract

signing.

Basing on the observed weaknesses, the following recommendations were issued: Bids for
all the three lots to be re-evaluated for consistent award recommendations; the tender re-
evaluation team, PMU and Tender Board to ensure attainment of Value for Money; both
estimates and specifications in Lot Il to be re-assessed into realistic and meet the
requirements of the Ministry; and post-qualification and negation to be conducted before

issuance of letters of awards.

Upon receipt of t he Aut hor it ydnsendatipne cfar a | auoc
i mpl ementations, the Ministryos i-ev@guatmgnttent ed t F
tenders as advised but after getting recommendations from the tender evaluation
committee and tender boarddés approvsadndre-deci de
advertised the same. The outcome of the re-advertised tender has indicated that, the

Ministry saved a total of TZS 7.098 billion.

(b) ArushaUrban Water Supply & Sanitation Authority

The Authority conducted a special audit at AUWSA covering two contracts namely:
Contract for Construction of a new sewer line from Kisongo (A to 2) Textile Ltd to Olasiti
area and Contract for supply of PVC pipes for the construction of a sewer line at contracts
sum of TZS 599,377,000 and TZS 646,593,691.49 VAT inclusive respectively. The
objective of the audit was to determine whether the procurement and contracting for the
two contracts complied with the requirements of Cap 410 and whether value for money will

be achieved.

Weaknesses observed on the tender for construction of the new sewer line include:
unrealistic project cost estimates; essential condition for Ato Z to construct treatment plant
for minimizing the industrial chemicals was not yet fulfilled; not deployed proper
procurement process for the engagement of the skilled labour including failure to invite
tender, failure to submit bid by the service provider, tender evaluation was not done, and
no approval for the award of contract hence signed a voidable contract; and non-
adherence to contractual requirements such that: various reports were not prepared during
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project implementation, payments were made without certification and slow progress on

works execution.

Weaknesses observed on the tender for supply of uPVC pipes for construction of the new
sewer line included: Tender Board neither approved the bidding document nor the two
proposed bidders; the contract was not adequately prepared as it was observed to have
several shortcomings including failure to provide a delivery schedule in the signed contract
and performance security was not recognized in the signed contract; notice of intention to
award the contract was issued after the issuance of the letter of acceptance and
placement of order to the supplier; inspection team was not appointed by the Accounting
Officer; and delayed payments to the supplier due to the shortage of the internally
generated funds which could support the implementation of this project.

Basing on the weaknesses observed, specific recommendations issued include: deploying
gualified experts to supervise the remaining works and complete in time; the Ministry of
Water and AUW SA to agree on the reputable source of financing the project; Ato Z Textile
Limited should fulfil the pre-requisite conditions for the construction of onsite effluent
treatment plant before discharging the wastewater to the new constructed sewer line;
disciplinary action against the Head of Procurement Management Unit for failure to
coordinate and discharge the procurement functions properly; and restructuring of the
PMU. Ot her recommendati ons i ssued wer e: BoQo
procurement process be deployed; draft contracts to be vetted by the appropriate
authorities; tender and contract documents to be prepared properly; AUWSA to observe
Contract requirements; and payments to be made timely upon certification.

Despite terminating the tender for engagement of the skilled labour, AUWSA has not
submitted feedback/response to the Authority on the status of implementations of the
respective recommendations contrary to the requirements in Reg. 92 of the Public

Procurement Regulations of 2013 (as amended).

(c) Nelson Mandela Institutes-African Institutions of Science and Technology

In compliance with ADF grant to the EAC under a multinational protocol of agreement, the
NMI-AIST engaged the Authority to carry out a special audit for the procurement of the
project requirements undertaken for financial years 2017/2018 to 2021/2022 covering
twenty-two (22) transactions whereby 16 were contracts and 6 were LPOs with a total
value of TZS 354,304,014.70 VAT Exclusive and USD 458,355.44 VAT Exclusive. The

objective was to determine whether procurement and contracting were in accordance with
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the provisions of PPA, and that procurements carried out achieved the expected Value for

money.

The audit revealed several weaknesses which include: Lack of necessary approval on the
revised procurement plan; failure to aggregate the requirements of similar nature into one
package; approval and confirmation of funds for the procurement requirements was
granted by a person other than the accounting officer without delegation in writing;
inappropriate use of single source procurement method; pre-maturely opening of
submitted quotations; tender evaluation committees appointed by other person than the
accounting officer; un-approved evaluation reports by the tender board; notice of rejection
of bids not obtaining prior approval of tender board; some decisions were made by the
tender board without attaining the required quorum; awarding contracts after the expiry of
the bid validity period; delayed delivery of goods beyond the time stipulated in the signed
contracts or issued LPOs; inadequate management of quality control issues; and
inadequate management of cost control issues.

On the basis of the audit observations, recommendations were issued in order to address
the weaknesses observed and the institute was directed to submit an implementation
action plan and a report on the implementation of the provided recommendations.
However, until the time for finalizing this report, neither the action plan nor the
implementation report was submitted to the Authority in compliance with Reg. 92 of the

Public Procurement Regulations of 2013 (as amended).

(d) Regional Administrative Secretary i Kagera

The special audit was conducted after the Authority received the request from the Regional

Administrative Secretary of Kagera following the allegations that the signed contracts did

not consider value for money with regards to prices of construction materials. The audit

covered two contracts for the supply of construction materials for rehabilitation of the

Bukoba District Commi ssioner 0s of fice having
233,307,497.80 and the contract for the local fundi for undertaking the construction works

for the rehabilitation having the contract price of TZS 47,410,000.00.

With regard to the contract for supply of building materials, the audit revealed several
weaknesses including: some items in the tender document were not adequately described
to enable the bidders to prepare responsive bids; some important requirements for the
parking area and walk ways were not included in the list prepared by the technical team;
the procurement list for building materials included some materials which were not
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required for the project; the user department was not involved on the identification of
requirements prior to the commencement of rehabilitation works; and some of the user
departmentsd requirements were not alnessessmmodat ¢
observed were: the bidding document was not properly prepared; some items in the
bidding document were duplicated hence increased the quantities and the costs to the
tune of TZS 9,574,500.00; the tender evaluation was not properly done; lack of
confidentiality of the price estimates due to the observed similarities between the price
estimates and quoted rates to one of the submitted bids; failure to conduct negotiation for
some items with high prices occasioning loss of TZS 22,024,585; and not witnessing the
contract; inappropriate storage of some of the delivered construction materials;
inappropriate preparation of the schedule of requirements; and interference by District

Commissioner on project implementation.

Weaknesses revealed on the tender for engaging the local fundi for undertaking the
rehabilitation works included: tender evaluation exercise was not properly carried out; lack
of confidentiality of the price estimates due to the observed similarities between the price
estimates and quotedr at es t o one of the | ocal fundi s sut

was not adequately prepared and the contract was not withessed on the side of the client.

On the basis of the audit observations, recommendations were issued in order to address
the weaknesses observed and the entity was directed to submit an implementation action
plan and a report on the implementation of the provided recommendations. The Office of
RAS Kagera on 15" August, 2022, through letter with R
submitted to the Authority a report on the implementation of the recommendations/
directives provided. 95 percent of the recommendations were fully implemented and the

remaining recommendations are in the process of being implemented.

(e) Kahama Urban Water Supply and Sanitation Authority (KUWASA)

The special audit at KUWASA was carried out with a purpose of determining whether the
procurement and contracting processes were in accordance with the provisions of Cap 410
and whether procurements carried out achieved value for money. The audit covered
twenty (20) tenders worth TZS 5,130,235,839.11 implemented in the FY 2020/21 and
2021/22.

Several weaknesses were revealed including: five tenders worth TZS. 87,611,475.00 were

implemented outside TANePS; contract awards were not published in TANePS; delays in

communicating the establishment of tender board to the Authority; quarterly procurement
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reports were not submitted to the Authority; implementing tenders while not in APP; tender
requirements not properly aggregated; initiating tenders without involving user
departments; tender board approving quotation documents prior to confirmation of
availability of funds; inappropriate tender documents were used; the use of non-
competitive procurement methods without sufficient justifications; eligibility and technical
requirements created in TANePS were not aligned with those stated in the tender
documents; tender evaluation process was not properly coordinated; negotiation plans not
approved by the tender board; four tenders awarded out of bid validity periods; six
contracts were not vetted by the Legal officer; inappropriate advance payment security for
contract No. AE/064/2020/2021/G/03; only 45.7 percent of the APP was implemented
despite disbursement of 96 percent of the total approved budget for procurement; and 30
percent of the annual procurement volume for special groups was not set aside without
justifiable reasons. Other observed weaknesses were: failure to submit the performance
security in favour of contract No.AE/064/2020/2021/G/28; some contracts had no progress
and/or inspection and test reports/certificates; non-appointment of supervisors for non-
consultancy contracts; non-appointment of goods inspection and acceptance committees;

and partial/delayed payment to suppliers and service providers.

On the basis of the audit observations, recommendations were issued in order to address
the weaknesses observed and KUWASA was directed to submit an implementation action
plan and a report on the implementation of the provided recommendations. KUWASA
through letter with Ref. No. AB/76/133/01A/100 dated 29" April, 2022 responded to all
issues addressed in the report. On the basis of the response provided, the entity
highlighted several measures to be undertaken to address the observed weaknesses.

(f) Sengerema District Council

Following information from a whistleblower regarding violation of the procurement law in
some of the implemented tenders by the council, the Authority decided to conduct a
special audit. All procurements carried out in the financial year 2020/21 and 2021/22 were
audited worth TZS 2,123,565,341.32.

Weaknesses revealed included: all procurements for the FY 2020/21 and 2021/22 were
transacted out of TANePS; the Authority was not notified of the established tender board;
un-qualified and understaffed PMU and IAU; PMU staff and tender board members not
trained on PPA; APP for the financial year 2020/21 was not uploaded in TANePS while in
the financial year 2021/22 it was not prepared; some of the implemented tenders for the

financial year 2020/21 were not in the APP; the entity did not set aside 30% of the annual
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procurement volume for special groups; some procurement processes commenced without
approval by AO; the use of inappropriate tender documents; bids evaluation/price analysis
were not properly done; some contracts were a\
bidders were not notified on contract awards; and LPOs were prepared/issued after

delivery of goods/services.

Other weaknesses were: lack of work/service/goods delivery program/schedule; delayed
payments to contractors/service providers; contracts were not negotiated; project
managers or supervisor/technical personnel were not appointed; inspection and
acceptance reports were not prepared; payments to suppliers were not attached with
goods inspection and acceptance reports; delayed payments to suppliers, contractors and

service providers; and progress reports were not prepared.

On the basis of the observed weaknesses, recommendations were issued in order to
address the weaknesses observed and the council was directed to submit an
implementation action plan and a report on the implementation of the provided
recommendations. However, the Authority is yet to receive any response from Sengerema

District Council regarding the audit observations and recommendations thereof.

(g) Tanzania Rural and Urban Roads Agency Mbeya Region

The audit was conducted following information from a whistle blower regarding violation of
the procurement law. The audit covered 22 tenders implemented in the FY 2019/2020,
2020/2021, and 2021/2022 worth TZS 6,191,620,934. The purpose of this audit was to
determine whether the procurement and contracting processes were in accordance with
PPA also to determine whether procurements carried out achieved value for money.

Weaknesses observed included: six (6) tenders were not transacted in TANePS; the
comments issued by the legal officer and tender board were not incorporated in tender No.
AE/092/2021-22/MBY/W/29; inadequate preparation of tender document including failure
to indicate in the tender data sheet whether post qualification will be conducted,; failure to
customize the SCC to provide the number of days for the contract to become effective;
tender evaluation committees were not properly appointed; no detailed evaluation reports
were prepared and uploaded in the system for all tenders implemented in the FY 2020/21
and 2021/22; negotiation plans were not approved by the tender board; negotiation
minutes were not prepared in all negotiated tenders; issued letters of intention to award
were incorrect giving bidders seven (7) days to submit their complaints instead of seven

(7) working days as required; non-compliance to Health and safety, labour laws, and
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Other weaknesses observed were: delayed payments to the contractors; unreasonable
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contractédés time extension; firspedtiany ste handovec o mp i | e

mi nutes and snags |ist; and failure to
eguipment at site upon termination of the contract.

On the basis of the audit observations, recommendations were issued in order to address
the weaknesses observed and TARURA - Mbeya was directed to submit an
implementation action plan and the report on the implementation of the provided
recommendations. However, the entity has not responded to the audit observations and

recommendations thereof.

(h) Tanzania Rural and Urban Roads Agency Morogoro Region

The audit was conducted following information from a whistle blower regarding violation of
the procurement law. A total of 17 tenders worth TZS 4,414,688,274 implemented in the
FY 2019/2020, 2020/2021, and 2021/2022 were audited. The purpose of this audit was to
determine whether the procurement and contracting processes were in accordance with
the provisions of Cap 410 also to determine whether procurements carried out achieved

value for money.

The audit revealed several weaknesses which were: six (6) tenders were not transacted in
TANePS; BoQs for 13 tenders were not adequately prepared; failure to customize tender
data sheet and special conditions of contract (SCC) for 13 contracts; some tenders were
not evaluated by considering the criteria stated in the tender document; minutes of
negotiations conducted to five tenders were not prepared; issued letters of intention to
award were incorrect giving bidders seven (7) days to submit their complaints instead of
seven (7) working days as required; the prepared contract documents for the 13
implemented tenders were inaccurate and incomplete; comments provided by the Legal
Officer were not incorporated into the five signed contracts; ten contracts were signed prior
to the submission of the performance security; failure to observe health and safety issues;
14 contactors submitted performance securities bearing shorter validity period and six
contractors did not submit the required minimum insurance covers; improperly prepared
payment certificates and delayed payments to contractors; failure to prepare site handover

minutes and snags list; and sites clean-up and restoration was not adequately done.
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On the basis of the audit observations, recommendations were issued in order to address
the weaknesses observed and TARURA - Morogoro was directed to submit an
implementation action plan and the report on the implementation of the provided
recommendations. However, the entity has not responded to the audit observations and

recommendations thereof.

(i) Nzega Urban Water Supply and Sanitation Authority

The audit was conducted after receiving a complaint from M/s Plancon (T) Limited of being
unfairly treated in the tender process of Tender No. AE/103/2021-2022/W/01 for the
construction of sludge disposal facility. The audit covered three tenders worth TZS
1,623,329,042.00 which were implemented by NZUWASA in the FY 2021/2022 and the
procurements which were carried out through minor value covering 167 LPOs with a total
value of TZS 977,644,963.95. The purpose of this audit was to determine whether the
procurement and contracting processes were in accordance with the provisions of PPA

and to determine whether procurements carried out achieved value for money.

The weaknesses observed included: Sixteen tenders were transacted outside TANePS for
the procurements carried out in the FY 2021/22; APP for FY 2020/21 was prepared
outside TANePS; 223 minor value procurements implemented in the FY 2020/21 were not
in the APP; the tender board not properly composed; the HPMU did not have the
appropriate academic qualifications; Internal Audit Unit has not been established hence
audits on compliance with PPA are not done; tender board members and PMU staff were
not trained on PPA; NZUWASA did not set aside 30% of the annual procurement volume
for special groups; inappropriate tender documents were used to invite bidders; tender
documents were inadequately prepared; failure to communicate the correction of errors
which were made during tender evaluation stage; detailed evaluation report was not
prepared and uploaded in TANePS on tender No. AE/103/2021-2022/W/01; the evaluation
committee created doubt on the validity of the submitted business license uploaded by M/s
Plancon (T) Ltd but was not verified to determine its authenticity from the issuing authority;
the records and minutes for negotiation were not adequately captured on tender No.
AE/103/2021-2022/W/01; and the notice of intention to award the contract was issued prior

to the completion of procurement process.

Other observed weaknesses were: unsuccessful bidders were not notified on tender
results; two contracts were not vetted by the legal officer; there was overpayment of TZS
900,000.00 to M/s Salama Modern Security; payment certificates were not attached with

service delivery reports on two contracts; and LPOs for 105 transactions worth TZS

ANNUALPERFORMANCE EVALUATION REPORT FOR FINANCIAL YEAR 2221




@ oPRA

Public Procurement Regulatory Authority

744,395,045.94 did not have terms and conditions including the duration for delivering
goods, remedies for delayed deliveries and payment terms and modes; and inadequate
management of procurement records.

On the basis of the audit observations, recommendations were issued in order to address
the weaknesses observed and water authority was directed to submit an implementation
action plan and the report on the implementation of the provided recommendations.
NZUWASA through letter with Ref. No. NZUWASA/VOL.1/2022/04 dated 29" April, 2022
responded to all issues addressed in the report and outlined several measures to be
undertaken for rectifying the observed weaknesses.

() Sokoine University of Agriculture

Following a request by SUA, the Authority conducted a special audit on all procurements
carried out by SACIDS-ACE and ACE IRPM & BTD for financial years 2020/2021 and
2021/2022. The audit covered 3 contracts and 72 LPOs worth TZS 2,433,922,476.89 and
USD 45,403.02. The purpose of this audit was to determine whether procedures,
processes and documentations for procurement and contracting of goods, works and

consultancy services procured were in accordance with the provisions of PPA.

The weaknesses observed included: 64 LPOs were not transacted in TANePS during FYs
2020/21 and 2021/22; contract award notices for three implemented tenders were not
published in TANePS; inadequate preparation of tender documents for the three
implemented tenders; delays in signing contract No. PA/012/2020-2021/HQ/CS/11,; failure
to prepare progress reports for the three implemented contracts; detailed tender evaluation
reports were not uploaded in TANePS; bidders were not given adequate time to prepare
and submit their bids on tender No. PA/012/2021-2022/HQ/W/19; bidders did not submit
performance securities and insurance covers (premium) contrary to contracts provisions.

Furthermore it was revealed that: quality assurance plans for construction materials and
executed works were not prepared; there were delays in obtaining building permit for the
construction of two storey building for ACE IRPM & BTD; Single Source procurement
method was used without sufficient justifications; the recommendations for the award of
contract for tender No. PA/012/2021-2022/HQ/CS/08 was made to the bidder whose
documents were drawn prior to the tender advertisement; approval of the tender board for
some of the procurements carried out through Minor Value did not reach the required
guorum; approval of eight transactions was done after the delivery of goods; and payments

for 12 transactions were delayed between 32 to 144 days.
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On the basis of the audit observations, recommendations were issued in order to address
the weaknesses observed and SUA was directed to submit an implementation action plan
and the report on the implementation of the provided recommendations. However, the
Authority is yet to receive any response from Sokoine University of Agriculture regarding
the observed weaknesses.

(k) Ministry of Education, Science and Technology

Upon the request by the Permanent Secretary Ministry of Education, Science and
Technology, the Authority conducted special audit on contract No ME-024/2021-
2022/HQ/G/34 for Supply of 300,000 tablets for undertaking the population and human
settlement census of 2022. The audit covered three contracts with 6 Lots namely: Contract
for supply of 100,000 tablets entered between the Ministry and JV Evolve Co. Ltd and PLV
Digital Investment Limited for Lot 1 and 3 at a contract sum of TZS 45.58 billion; Contract
for supply of 50,000 tablets entered between the Ministry and JV Dynatech Solution
Limited & Power and Network Backup for Lot 5 at a contract sum of TZS 22.77 billion and
the Contract for supply of 150,000 tablets entered between the Ministry and M/s Shenzhen
Bentom Technology Company Limited for Lot 2,4 and 6 at a contract sum of TZS 55.5
billion. The purpose of this audit was to determine whether the procurement and
contracting processes were in accordance with the provisions of PPA and to determine

whether procurements carried out achieved value for money.

The weaknesses observed included: Technical specifications submitted by the user (NBS)
were not adequately prepared; splitting into six lots for avoiding the risks for non-delivery of
goods due to the limited time was due to inadequate planning of the procurement by the
user department (NBS); detailed survey of the price for the procured tables was not
adequately conducted; some of the substantial requirements stated in the tender
document were unjustifiably waived by the tender board; the tender evaluation report was
concluded prior to the confirmation of arithmetic errors; one of the bidders participated in
the tender did not meet one of the tender evaluation criteria and was considered for further
steps of tender evaluation; and tender board did not take into account recommendations of
PMU, PPRA and the office of the Attorney General regarding the award of contract to M/s
Shenzhen Benton Technology Company Limited.

Other observed weaknesses were: the existence of contradictive clauses on two contracts
entered between the Ministry and JV Dynatech Solution Limited and Power Network-
Backup and M/s JV Evolve Company Limited and PLV Digital Investment Limited; the

ANNUALPERFORMANCE EVALUATION REPORT FOR FINANCIAL YEAR 2221




@ opPRA

Public Procurement Regulatory Authority

Ministry signed contracts with M/s JV Dynatech Solution Limited and Power Network-
Backup and M/s JV Evolve Company Limited and PLV Digital Investment Limited prior to
the submission of the performance securities; the power backup requirement which was
omitted during tendering stage was included in the contracts for M/s JV Dynatech Solution
Limited and Power Network- Backup and M/s JV Evolve Company Limited and PLV Digital
Investment Limited; the performance security was omitted in the signed contract with M/s
Shenzhen Benton Technology Company Limited; delays in submission of performance
securities for the two contacts entered between the Ministry and M/s JV Dynatech Solution
Limited and Power Network- Backup and M/s JV Evolve Company Limited and PLV Digital
Investment  Limited; the requirement for imposing liquidated damages on delayed
deliveries was omitted in the contract which was signed between the Ministry and M/s
Shenzhen Benton Technology Company Limited; warrant certificates were not submitted
by all three suppliers awarded the contracts for the supply of tablets; and delays in

completion of the contracts within the intended time.
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CHAPTER SIX
CHALLENGES AND RECOMMENDATION

Despite the numerated achievements, the Authority faced some challenges both sectoral

and internal as summarized in the preceding sub-section.

6.1 Sector related challenges and recommendation
The Authority, while exercising its oversight function encountered several challenges which

categorized into main nine groups as outlined hereunder

6.1.1 Unacceptable managerial practices
This resulted into misuse of public resources and non-compliance with code of ethics and

conduct for public officers and tenderers engaging in public procurement. This challenge
will be addressed by recommending to the competent Authority actions to be taken as
Section 20 of PPA.

6.1.2 Inadequate transparency
Some PEs are reluctant to use TANePS in submitting their APPs, processing their tenders

and awarding contracts. Hence, this led to unfair and inequitable competition among
bidders. To address this challenge, the Authority initiated BPR which once implemented,
will enhance controls that will compel PEs to use the e-procurement system in the entire

procurement cycle.

6.1.3 Non-compliance with PPA
During the period under review, the Authority observed various non-compliance issues

including reluctance of some PEs to submit mandatory reports, failure by some bidders to
meet their contractual obligations and reluctance of some PEs to embrace e-procurement
system. The challenge will be addressed by collaborating with the Internal Auditor General
(IAG), ensure Internal auditors submits their related reports through GARI-ITS as well as
enhancing controls in the electronic procurement system that will facilitate access of
information required in routine monitoring. Further, the Authority will continue reminding
PEs to institute provisions which are in the contracts in order to ensure bidders comply with
contractual terms and conditions. Similarly, the Authority will enhance controls in the
system and the electronic procurement system that will compel all PEs to use the system in

their procurement processes.

6.1.4 Lack of accountability
Some entities are reluctant to implement procurement audit recommendations, leaving

their procurement processes vulnerable to abuse by unscrupulous public officers and
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bidders. This challenge will be dealt by recommend to the competent Authority actions to
be taken as Section 20 of PPA.

6.1.5 Inadequate management of contracts
Some PEs fail to manage and supervise procurement contracts leading to unnecessary
losses. To address this challenge, the Authority will build capacity to procurement
practitioners in contract management and also collaborate with PCCB and other relevant
Organs for deterrence of fraudulent practices.

6.1.6 Inadequate legal framework

The Authority observed inapplicability of PPA to govern public procurement in diplomatic
missions abroad and at lower level of local government authorities, due to existing gaps in
the public procurement law. To address this challenge, the Authority has proposed to the

Government amendment in PPA.

6.1.7 Limited time frame for submission of APER

The Authority is required by PPA to submit APER to the minister responsible for finance
and planning, within three months after end of each FY. This makes it difficult for the
Authority to complete procurement audit and include them in APER as the period is too
short. To address this challenge, the Authority has proposed review of PPA to increase

submission period to six months.

6.2 Internal Challenges and Recommendation

Two challenges were essentially internal as explained in the subsequent subsections.

6.2.1 Limited Office Space

During the period under review, the Authority faced a challenge of limited office space that
led to non-conducive working environment. In addressing this challenge, the Authority has
started construction of the HQ building in Dodoma as well as relocating its Coastal zonal
office in Dar es Salaam to a more conducive and convenient place.

6.2.2 Shortage of financial resources
During the year under review, the Authority did not have adequate financial resources
which led to inability to exercise its mandate sufficiently. To address this challenge, the

Authority will continue to implement its Resource Mobilization Strategy.
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Annex 3 - 1: Procurementimplementation Toolk
S/N PROCUREMENT IMPLEMENTATION TOOL STATUS
1 Guideline for Securities Developed
2 Standard Invitation for Mior Value
3 Nyaraka Sanifu ya Ukusanyaji Mapato
4 Kotesheni ya Ununuzi wa Vifaa
5 Kotesheni ya Huduma zisizo za Kitaalamu
6 Kotesheni za Kandarasi za Ujenzi
7 Kotesheni za Makundi Maalum
8 Disposal oPublic Assets by Tender Reviewed
9 Leasig of Public Assets
10 Standard Prequalification Document for Goods
11 Standard Prequalification Document for Works
12 STD for Health Sector Goods
13 STD foNon-Consultancyservices
14 STD for Supply and Installatiqghnformation System
15 STDor Supply and Installatiog Plantand Equipment
16 STD for Design and Build
17 Standard Request for Proposal for lump sum Contract
18 STD for Small works
19 STD for General goods
20 STD foMedium and Large works
21 Standard Request for Propal fortime-basedContract
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Reviewed applications for retrospective approval

APPLICANT

TARURA Dodoma

DETAILS FOR ETROSPECTIVHE
APPLICATION

Details of applications

Application for retrospective approVeof emergency procuremen

from Tarura, Dodoma Region;

(i) Emergency works for construction of retaining wall at Jinjo s
driftin Chemba District Council, Tarura, Dodoma Region

(i) Emergence works for repair of box culvert along Swagasy
roadin Kondoa Tow@ouncil, Tarura, Dodoma Region.

(i) Emergence works for major repair of solid drift along Tand
Jangaleltolwa in Chemba District Council, Tarura, Dodg

region.
Date of submission to PMG 23/03/2018
Date forwarded to PPRA fq 03/05/2018
advice
Contrad Value TZS. 102,208,217 VAT Inclusive
Recommendation/Advise b| PMG advised to grant approval for retrospective application vig
PPRA to PMG letter with Ref. No. EA.8/59/16/A/23 dated g‘(]\/larch, 2022

Action taken by PMG

PMG vide a letter dated 22 April, 2022 with Ref No
FB.488/634/01/11/05 granted approval on the application
retrospective approval

APPLICANT

TARURAMorogoro

DETAILS FOR
APPLICATION

ETROSPEC

Details of applications

Emergency Works Carried Out Along MadWuMfulu Road Af
Chainages 1+208+000 In Kilosa District

Date of submission to PMG 30/04/2018

Date forwarded to PPRA fq 10/5/2018

advice

Contract Value TZS. 132,236,700 VAT lusive

Recommendation/Advise b| Vide a letter dated 1% November, 2021 with Ref Nd
PPRA to PMG EA.8/59/11/105 PMG was advised to grant approval

Action taken by PMG

PMG vide a letter dated 22 December, 2021 with Ref N{
FB.488/634/01/12/04 granted @proval on the application

APPLICANT

TANROAD & KATAVAMPANDA DC

3

DETAILS FOR ETROSPECTIVH
APPLICATION

Details of applications

Approval For Addendum No.1 to Contract No.AE/001/2019
20/Ktv/W/12; Emergency Works On Kibaoni Bridge along Sitalike
Kibaoni-MambaKasansa Regional Road In Mpanda District Coun

Date of submission to PMG

13/02/2020

Date forwarded to PPRA for
advice

02/03/2020

Contract Value

TZS. 302,895,000.00AT Exclusive

Recommendation/Advise by
PPRAto PMG

Letter dated 01" November, 2021 with Ref No. EA. 8/11/03/A/15
where the PMG was advised that the applicaton was wrongly
brought to him sinceit does not suffice for emergency procureme

Action taken by PMG
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APPLICANT

TANROADE& KATAVAMPANDA DC

4

DETAILS FORROSPECTIVE
APPLICATION

Details of applications

Emergency Works At Mirumba (Kitumba) Bridge Along Katete
Kibaoni Paved Road In Mpanda District Council

Date of submission to PMG

13/02/2020

Date forwarded to PPRA for
advice

27/02/2020

Contract Vale

TZS 495,019,500.00 VAT exclusive

Recommendation/Advise b
PPRA to PMG

Vide a letter dated 18 November, 2021 with Ref No.
EA.8/116/03/A/17 PMG was advised to grant approval

Action taken by PMG

PMG vide a letter dated 22 December, 2021 with Ref.oN
FA.15/547/02/04 granted approval on the application

5 APPLICANT TARURAVMBEYAMBEYA DC
DETAILS FOR ETROSPECTIV
APPLICATION
Details of applications Emergency Works Along Kawatinganzalkukwa Roads In Mbey
District Council
Date of submissin to PMG 19/11/2019
Date forwarded to PPRA for 28/11/2019
advice
Contract Value TZS 193,611,450.00 VAT Exclusive
Recommendation/Advise bl Vide a letter dated 1'§August 2021 with Ref No. EA.8/59/14/34
PPRA to PMG PMG was advised to grant approval
Action taken by PMG PMG vide a letter dated 9September, 2021 with Ref No.
CAE .45/152/01/TF/77 granted approval on the application
6 APPLICANT TARURAVBEYAMBEYA CITY COUNCIL
DETAILS FOR ETROSPECTIV
APPLICATION
Details of applications Emergerry Works On Iyungialobe Roads, TembeMwasanga
Roads And Mwasangdzovwelyela Roads In Mbeya City Council
Date of submission to PMG 19/11/2019
Date forwarded to PPRA for 29/12/2019
advice
Contract Value TZS 63,620,000.00 VAT exclusive
Recommendtion/Advise by Vide a letter with Ref. No. EA. 8/59/14/50 dated 3Blarch, 2022
PPRA to PMG PMG was advised not to grant retrospective approval
Action taken by PMG PMG vide a letter dated 12May, 2022 with Ref No.
FB.344/457/01/02 did not grant appval on the application
7 APPLICANT TARURATABORATABORA MC

DETAILS FOR ETROSPECTIV
APPLICATION

Details of applications

Application for retrospective approval for emergency works al
IgombeMwibiti bridge in Tabora Municipal Council, Tarurab®ra

region.
Date of submission to PMG 23/4/2020
Date forwarded to PPRA for 29/4/2020

advice

Contract Value

TZS 48,046,000.00 VAT Exclusive

Recommendation/Advise by
PPRA to PMG

Vide a letter dated 28 October, 2021 with Ref No. EA.8/59/17/17
PMGwas advised to grant approval

Annual Performance Evaluation Report For Financial Year 2021-22

68




€ PPRA

nnnnnnnnnnnnnnnnnnnn gulatory Authority

Action taken by PMG

PMG vide a letter dated 22December, 2021 with Ref No.
FB.451/543/01/04 granted approval on the application

8 APPLICANT TAMISEMI MORO GORO
DETAILS FOR ETROSPECTIV
APPLICATION
Details of appliations (indicate | Application for retrospective approval efmergency maintenance
contract names) works in TAMISEMI;
Date of submission to PMG -
Date forwarded to PPRA for -
advice
Contract Value
Remarks Pending.
9 APPLICANT RASRUVUMA
DETALS FOR ETROSPECTIVH
APPLICATION
Details of applications Emergency procurement for 45®et of PPE for COVID 19 in Ruvun
Date of submission to PMG 30.4.2020
Date forwarded to PPRA for 22.7.2020
advice
Contract Value TZS 22,500,000.00
Remarks Pending
10 | APPLICANT TARURA.INDIRUANGWA TC
DETAILS FOR ETROSPECTIV
APPLICATION
Details of applications Emergence timber bridge construction along Matyatya road in
Ruangwa Town.
Date of submission to PMG 3/3/2020
Date forwarded to PPR Arf 5/3/2020
advice
Contract Value TZS. 48,990,000. VAT exclusive
Recommendation/Advise by Vide a letter dated 28 October, 2021 with Ref No. 8/59/26/55 PM(
PPRA to PMG was advised to grant approval
Action taken by PMG PMG granted approval of the engency procurement vide a letter
dated 22 December, 2021 with Ref No. FA.488/634/01/10/04
11 | APPLICANT DAR ES SALAAM CITY COUNCIL

DETAILS FOR ETROSPECTIV
APPLICATION

Details of applications

Emergency procurement for the Supply of Hydraulicakzator in Dar
es Salaam City Council

Date of submission to PMG

Date forwarded to PPRA for
advice

29/5/2020

Contract Value

TZS 349,862,240.00 VAT Inclusive

Recommendation/Advise by
PPRA to PMG

Vide a letter with Ref. No. EA. 25/158/18/B/14 dd@6" April,
2022, PMG was advised not to grant retrospective approval

Action taken by PMG

PMG vide a letter dated fZMay, 2022 with Ref No.
FA.139/457/01/04 did not grant approval on the application
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12 | APPLICANT NATIONAL FOOD RESERVE AGEND®DNA
DETAILS FOR ETROSPECTIV
APPLICATION
Details of applications Emergence procurement of 400,000 pieces of gunny bags.
Date of submission to PMG 3/8/2020
Date forwarded to PPRA for 19/8/2020
advice
Contract Value TZS 960,000,000.00 VAT imsiVe
Recommendation/Advise by Vide a letter with Ref. NOEA .8/116/46/45 dated 06" April, 2022
PPRA to PMG PMG was advised not to grant retrospective approval
Action taken by PMG PMG vide a letter dated 23May, 2022 with Ref No.
FA.15/451/01/04did not grant approval on the application
13 | APPLICANT TANROADS MOROGORO
DETAILS FOR ETROSPECTIV
APPLICATION
Details of applications Emergence construction of Berega | diversion bridge including itg
approaches roads along Morogoefaodoma pavedrunk
Date of submission to PMG 24" July, 2020
Date forwarded to PPRA for 13thAugust, 2020
advice
Contract Value TZS 1,888,155,140.00 VAT Exclusive
Recommendation/Advise b| Vide a letter withRef. No. EA. 8/116/18/A/fated 06" April, 2022
PPRAto PMG PMG was advised to grant approval of the retrospective applicati
Action taken by PMG PMG vide a letter dated 12May, 2022 with Ref No. FA
485/547/01/04 granted approval of the application
14 | APPLICANT TARURAARUSHAVERU DC
DETAILS FORTROSPECTIVE
APPLICATION
Details of applications Application For Retrospective Approval For Emergency Mainten
Works Along Sangididoombo Road In Meru District Counci
Date of submission to PMG 25" February 2020
Date forwarded to PPRAfor | 04" March 2020
advice
Contract Value TZS 49,895,000.00 VAT exclusive
Recommendation/Advise by Vide a letter with Ref. No. EA. 8/59/21/19 dated™30arch, 2022
PPRA to PMG PMG was advised to grant approval for the retrospective applicaf
Action takenby PMG PMG vide a letter dated %April, 2022 with Ref No.
FA.488/634/01/16/04 granted approval on the application
15 | APPLICANT TARURA MOROGOR®ILOMBERO DC

DETAILS FOR ETROSPECTIV
APPLICATION

Details of applications

Application for retropective approval for emergency procurement
for maintenance of Mfuji Timber (60) along Tawetdanganyika
road in Kilombero District Council

Date of submission to PMG

13" January, 2021

Date forwarded to PPRA fg
advice

18" January, 2021

Contract Véue

TZS 53,300,000.00 VAT exclusive

Recommendation/Advise b
PPRA to PMG

Vide a letter with Ref. No. EA.8/59/11/121 dated 3®larch, 2022
PMG was advised to grant approval

Action taken by PMG
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16 | APPLICANT TARURA MOROGOR®ILOMBERO MUNICIPAL
DETAILS FOR ETROSPECTIV
APPLICATION
Details of applications Application for retrospective approval for emergency procuremen
for maintenance of Kikundi River along Mgonahazeru roadin
Kilombero Municipal Council
Date of submission to PMG 13" Janary, 2021
Date forwarded to PPRA fd 18" January, 2021
advice
Contract Value TZS 246,000,000.00 VAT exclusive
Recommendation/Advise b
PPRAto PMG
Action taken by PMG PMG vide a letter dated f?May, 2022 with Ref No.
FA.361/451/01/04 grantedpproval on the application
17 | APPLICANT TARURA MOROGORRUNICIPAL COUNCIL
DETAILS FOR ETROSPECTIV
APPLICATION
Details of applications Application for retrospective approval for emergency procuremg
for Maintenance of Madaraka and Makongoroad in Morogoro
Municipal Council.
Date of submission to PMG 13" January, 2021
Date forwarded to PPRA fd 18" January, 2021
advice
Contract Value TZS 470,200,000.00 VAT exclusive
Recommendation/Advise b
PPRAto PMG
Action taken by PMG Videa letter with Ref No. FB.361/457/01/04 dated 1 ¥ay, 2022
PMG approved the emergency procurement
18 | APPLICANT TARURA SHINYANGAXAHAMA TOWN COUNCIL
DETAILS FOR ETROSPECTIV
APPLICATION
Details of applications Application For Retrospective Apgval For Emergence procureme
for maintenanceof Zongomela Industrial Area in Kahama Tq
Council.
Date of submission to PMG 13" January, 2021
Date forwarded to PPRA fd 18" January, 2021
advice
Contract Value TZS 138,734,000.00 VAT exclusive
Recommendation/Advise b
PPRAto PMG
Action taken by PMG PMG vide a letter dated 12 May, 2022 with Ref No
FB.451/510/01/04 did not grant approval on the applicaton
19 | APPLICANT TARURA MOROGORO COUNCIL (MEIMOSI ROAD)

DETAILS FOR ETROSPECTIV
APPLICATION

Details of applications

Application for retrospective approval for emergency procurem
for repair works of Meimosi bridge along Meimosi Road in Morog
Council.

Date of submission to PMG

17" December, 2020

Date forwarded to PPRAoif
advice

7" January, 2021
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Contract Value

TZS 335,893,100.00 VAT exclusive

Recommendation/Advise b
PPRA to PMG

Action taken by PMG

Vide a letter with Ref No. FA.361/457/01/04 dated"LRay, 2022
PMG approved the emergency procurement

20 | APRICANT TARURA MWANZA (UKEREWE DC)
DETAILS FOR ETROSPECTIV,
APPLICATION
Details of applications Application for retrospective approval for emergenpyocurement
for maintenance of Stone Mansory box culvet at Kahama al
Muhala- Bwasac Muriti road and Mhande along HalwegoMhande
road in Ukerewe District Council.
Date of submission to PMG 22" January, 2021
Date forwarded to PPRA fd 5" February, 2021
advice
Contract Value TZS 149,431,670.00 VAT Exclusive
Recommendation/Advise b
PPRAto PKA
Action taken by PMG PMG vide a letter dated 23 May, 2022 with Ref No
FA.366/457/01/04 did not grant approval on the application
21 | APPLICANT WIZARA YA AFYA, MAENDELEO YA JAMII,JINSIA, WAZEE NA
WATOTO
DETAILS FOR ETROSPECTIV
APPLICATION
Details of applications Kibali cha uhalalisho wa dharura kwa ajili ya ununuzi wa vifag
mradi wa covidl9 (Global fund Covid 19 response mechanism)
Date of submission to PMG 22/12/2020
Date forwarded to PPRA fg 05/02/2021
advice
Remarks Pending
22 | APPLICANT NATIONAL IDENTIFICATION AUTHORITY
DETAILS FOR ETROSPECTIV
APPLICATION
Details of applications Applicatiors for emergency procurement for maintenance of 3J
system at NIDA centre Kibaha.
Date of submission to PMG 15" June, 2021
Date forwarded to PPRA fd 2" September, 2021
advice
Contract Value TZS 18,526,000.00 VAT inclusive
Recommendation/Advise  b| Vide a letter with Ref. No. EA.8/25/116/08/B/10 dated"3March,
PPRA to PMG 2022 was advised not to grant approval
Action taken by PMG
23 | APPLICANT TANROADS RUKWA

DETAILS FOR ETROSPECTIV
APPLICATION

Details of applications

Application for emergency procurement for works for bridges mg
repair of Kola C and Kafukola C Box Culverts along MteWesaba
Region& Road

Date of submission to PMG

20" April, 2021

Date forwarded to PPRA fd
advice

29" November, 2021

Annual Performance

Evaluation Report For Financial Year 2021-22 || 7o




€ PPRA

nnnnnnnnnnnnnnnnnnnn gulatory Authority

Contract Value

TZS 386,059,000.00 VAT exclusive

Remarks Pending
24 | APPLICANT TANROADS RUKWA
DETAILS FOR ETROSPECTIV
APPLICATION
Details of applications Application for emergency procurement for works on damaged
drainage structures and washed out roads embarkment along
Kasans&ilyamatundu Regional Road (Kasahuze section)
Date of submission to PMG 13" January, 2021
Date brwarded to PPRA fo
advice 25" November, 2021
Contract Value TZS 1,146,435,000.00 VAT exclusive
Remarks Pending
25 | APPLICANT TANROADS TABORA
DETAILS FOR ETROSPECTIV
APPLICATION
Details of applicationgindicate | Emergery maintenance works along Singida/Tabora Boxger
contract names) Uchama (Malendg Nzega section 1.5KM) paved trunk road
Date of submission to PMG 04" March, 2021
Date forwarded to PPRA fd 20" January, 2022
advice
Contract Value TZS 1,998,705,910 VAT exclusive
Remarks Pending
26
APPLICANT TaruraMorogoro-Kilosa DC
DETAILS FOR ETROSPECTIV
APPLICATION
Details of applications Emergency Works Carried Out Along MadwWuMfulu Road Af
Chainages 1+208+000 In Kilosa District
Date of submission to PG 30/04/2018
Date forwarded to PPRA for 10/5/2018
advice
Contract Value TZS 132,236,700.00 VAT inclusive
Recommendation/Advise b| Vide a letter dated 16 November, 2021 with Ref No.
PPRAto PMG EA.8/59/11/105 PMG advised to grant approval
Adion taken by PMG PMG vide a letter dated 22 December, 2021 with Ref No.
FB.488/634/01/12/04 granted approval on the application
27

APPLICANT

TARURA SIMIYU

DETAILS FOR ETROSPECTIV
APPLICATION

Details of applications

Application for retrospeéve approval of emergency procuremel
from Tarura, Simiyu region;

(a) Emergency works for the construction of masonry box cul
three cells along Dutwdwamondi road in Bariadi Distrig
Council, Tarura, Simiyu Region

(b) Emergence works for construction of solildft along Majahida
Bunamhala road (9.04KM) in Bariadi Town Council, Ta

Simiyu Region.
Date of submission to PMG 29/4/2020
Date forwarded to PPRA fd 5" May, 2020

advice

Contract Value

TZS. 57,306,000 VAT exclusive

Annual Performance Evaluation Report For Financial Year 2021-22

73




€ PPRA

nnnnnnnnnnnnnnnnnnnn gulatory Authority

Recommendation/Advise b
PPRA to PMG

Vide a letter with Ref.No.EA.8/59/03/9 datedtlluly, 2021 PMG wa|
advised to grant approval for the retrospective application

28
APPLICANT TARURA SHINYANGA
DETAILS FOR ETROSPECTIV
APPLICATION
Details of applications Applicationfor retrospective approval for emergency works along
Uyogo Ulowa-lhata road in Ushetu District Council, Tarura Shinya
region
Date of submission to PMG 27/4/2020
Date forwarded to PPRA for 29/4/2020
advice
Contract Value TZS 77,844,400 VAT Exolasi
Recommendation/Advise b| Vide a letter with Ref. No. EA.8/59/04/30 dated duly, 2021 PMG
PPRA to PMG was advised to grant retrospective approval on the said applicatiq
Action taken by PMG PMG granted approval on the application via a |letterethg®
August, 2021 with Ref No. FA.451/510/01/03
29
APPLICANT TARURAVMO ROGOR&MVOMERO DC
DETAILS FOR ETROSPECTIV
APPLICATION
Details of applications Application for retrospective approval for emergency works along
Kaunda road in Mvomero Distti Council, Tarura Morogoro region
Date of submission to PMG 29/4/2020
Date forwarded to PPRA for 17/06/2020
advice
Contract Value TZS 23,705,000.00 VAT exclusive
Recommendation/Advise  b| Vide a letter with Ref.No.EA.8/59/11/78 dated duly, 2021 PMG
PPRA to PMG was advised to grant approval of the retrospective application
Action taken by PMG PMG approved the application via a letter dated August, 2021
with Ref No. FA.361/451/01/03
30
APPLICANT TARURAMOROGOR&MVOMERO DC
DETAILS FCRTROSPECTIVE
APPLICATION
Details of applications Application for retrospective approval of emergency construction
Mjonga suspended foot bridge in Mvomero District Council, Tarui
Morogoro region
Date of submission to PMG 15/6/2020
Date forwardel to PPRA for 17/6/2020
advice
Contract Value TZS 37,966,000.00 VAT exclusive
Recommendation/Advise bl Vide a letter with Ref.No.EA8/59/11/77 dateatjluly, 2021 PMG wa
PPRA to PMG advised to grant approval of the retrospective application
Actiontaken by PMG PMG approved the application via a letter datedf Bugust, 2021
with Ref No. FA.361/451/01/03
31

APPLICANT

TARURARUKWASUMBAWANGA DC

DETAILS FOR ETROSPECTIV
APPLICATION

Details of applications

Application for retrospective appr@ for emergency works carrie
out at ChiteteLulaMyunga roads in Sumbawanga District Cour
Tarura Rukwa region.

Date of submission to PMG

17/01/2020

Date forwarded to PPRA for

1/7/2020
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advice

Contract Value

TZS 59,879,550.00 VAT exclusive

Recanmendation/Advise by
PPRA to PMG

Vide a letter with Ref.No.EA.8/59/05/28 dated duly, 2021 PMG
was advised to grant approval of the retrospective application

32
APPLICANT TARURANJOMBEMAKAMBAKO TC
DETAILS FOR ETROSPECTIV
APPLICATION
Detailsof applications Application for retrospective approval for emergency works al
Deo Sanga® One Lodge (Goligota Bridge) in Makambako T
Council, Tarura Njombe region
Date of submission to PMG 2/6/2020
Date forwarded to PPRA for 24/6/2020
advice
Gontract Value TZS 27,213,916.05 VAT Exclusive
Recommendation/Advise b| Vide a letter with Ref.No.EA.8/59/27/41 dated duly, 2021 PMG
PPRA to PMG was advised to grant approval of the retrospective application
Action taken by PMG PMG approved the apization via a letter dated rﬁAugust, 2021
with Ref No. FA.387/451/01/03
33

APPLICANT

TARURANJOMBENJOMBE DC

DETAILS FOR ETROSPECTIV
APPLICATION

Details of applications

Application for retrospective approval for emergency works along
Ikunalkonda road in Njombe District Council, Tarura Njombe regi

Date of submission to PMG

2/6/2020

Date forwarded to PPRA for
advice

24/6/2020

Contract Value

TZS 14,750.000.00 VAT exclusive

Recommendation/Advise b

PPRAto PMG

Vide a letter with Refo. EA.8./59/27/42 dated1July,2021 PMG
was advised to grant approval of the retrospective application
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Annex 3 - 3: Disciplinary Measures from PPAA Decisions
1. | Complainant Ms Innoxy Trading Company Ltd
Respondent Institute of social work

Appeal case number

Appeal Case No.28 of 2021/ 22

Date of decision by PPAA

Delivered on 18th May, 2022

Tender Details

Tender No. AE/005/HQ/FA/2021/2022/NC/05 for Cleaning Services and Gardenin

Subject matter of
complaint

That OGKS ! LIWJISEtlryd ¢gla FIINASYSR o0e
been declared as the lowest bidder since the bid amount quoted included VAT.
The Appellant stated further that, Tender validity period was notspecified in the Te
Document catrary to the Law.

Decision by PPAA

PPAA allowed the Appeal and nullified the entire Tender process.

PPRA Recommendations

The decision has been reviewed, the following anomalies were found: the
competiion Quotation Form did not specify the tendealidity period contrary tg
Section 71 of the Public Procurement Act, Cap 410.

Therefore, The Authority through a letter with Ref N0.179/240/55/60 dated 2nd J
2022 senta wamingletter to PE (Institute of Social Works)

2. | Complainant Ms General Dé&harmacy
Respondent Regional Administrative Secretary Manyara
Appeal Case Number Appeal case No.29 of 202P
Date of decision by PPAA Delivered on 24th May, 2022
Tender Details Tender No. No.RAS/021/202P/G/14 Lot 1 4 for Supply of MedicineDiagnostics
Orthopedics, Medical Supplies and Dental Supplies in Manyara
Subject matter of The Appellant in her submission stated that, the evaluation of Tender shoul
complaint conducted in accordance with the criteria cleary stipulated in thedee Document.
Decision by PPAA PPAA Nullified the entire Tender process
PPRA Recommendation | The Authority reviewed the Appeal and observed that, the respondent was requirg
ddzA LISYR GKS LINROdzNBYSyYy i LINR OS&aa dasimnt
to Section 100 of the Public Procurement Act, Cap 410.
Therefore, The Authority through a letter with Ref.NBA.208/255/21/45 dated 9t
June, 2022 sent a warning letter to PE (RABanyara Region as well the PE
reminded by the Authority teensure that, mishandling of procurement proce
should not be repeated in future procurements otherwise measures will
recommended against the(PE)
3. | Complainant Ms Vasco Phamaceutical Company Limited
Respondent Regional Administrative Secretary Mama

Appeal Case Number

Appeal case No.30 of 202

Date of decision by PPAA

Delivered on 25th May, 2022

Tender Details

Tender No0.RAS/021/20242/G/14 Lot * 4 for Supply of Medicine, Diagnostiq
Orthopedics, Medical Supplies and Dental Suppliedanyara Region

Subject matter off

complaint

¢KFOGXZ O0KS '!PTLIWIStEtrFyaQa !'LILX AOF GA2Y T4
instead of the Accounting Officer.

That, the Tendering process was not conducted inaccordance of the law.

That, the Respondergrred inlaw for disqualifying the Appellant based on the crite

which was not specified in the Tender Document.

Decision by PPAA

PPAA nullified the entire Tender process

PPRA Recommendation

Decision was reviewed and it was obsened that, the ®eimg process was ng
conducted inaccordance of the law. Therefore, The Authority through a letter with
No. EA.208/255/21/45 dated 9th June, 2022 sent a waming letter to (R¥MSnyara
Region) as well the PE was reminded by the Authorigneurethat, mishandling of
procurement process should not be repeated in future procureme

otherwise measures will be recommended against them (PE)
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Annex 4 -1:  The list of PEs registered in TANePS but did not submit APPs

A. Local Government Authorities

S/N | Organization Name S/N | Organization Name

1 Bariadi District Council 42 | Sengerema District Council
2 Buchosa District Council 43 | Simanijiro District Council
3 Buhigwe District Council 44 Urambo District Council
4 Bunda District Council 45 | Tanganyika Digct Council
5 Busokelo District Council 46 | Singida District Council
6 Butiama District Council 47 Ushetu District Council

7 Chato District Council 48 | Tabora District Council

8 Chemba Disict Council 49 Chamwino District Council
9 Gairo District Council 50 Itilima District Council

10 Handeni District Council 51 Kilwa District Council

11 Handeni Town Council 52 Mtama District Council
12 Iramba District Council 53 Nachingwea District Council
13 Kahama Town Council 54 Nsimbo Dstrict Council
14 Kaliua District Council 55 Uvinza District Council
15 Kasulu District Council

16 Kasulu Town Council

17 Kibiti District Council

18 Kibondo District Council

19 Kilolo District Council

20 Kiteto District Council

21 Kondoa Town Council

22 | Korogwe District Council

23 Liwale District Council

24 Ludewa District Council

25 Lushoto District Council

26 Madaba District Council,

27 Mafinga Town Council

28 Masasi District Council

29 Maswa District Council

30 Mbarali District Council

31 Mbulu District Council

32 Mbulu Town Council

33 Meatu District Council

34 Mkinga District Council

35 Momba District Council

36 Msalala DistricCouncil

37 Newala District Council

38 Njombe District Council

39 Rorya District Council

40 Ruangwa District Council

41 | Rungwe District Council
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B. Other Entities

S/N | Organization Name
1 Judiciary of TanzanieHC ARDHI
2 Judiciary of TanzanieHC BUKOBA
3 Judiciary of TanzanigHC DODOMA
4 | Judiciary of TanzanieHC KAZI
5 Judiciary of TanzanieHC KINONDONI
6 Judiciary of TanzanieHC MBEYA
7 Judiciary of TanzanieHC MUSOMA
8 Judiciary of TanzanigHC SONGEA
9 Judiciary of TanzanifHC SUMBAWANGA
10 | Judiciary of TanzanieHC TABORA
11 | Judiciary of TanzanieHC TEMEKE
12 | Judiciary ofTanzania RM MANYARA
13 | Judiciary of TanzaniaRM MOROGORO
14 | Judiciary of TanzanieRM NJOMBE
15 | Judiciary of TanzanidJHUJUMU UCHUMI
16 | Maswa Water Supply and Sanitation Authority
17 | Makambako Urban Water Supply and Sanitation Authority
18 | Manyoni Urban Water Supply and Sanitation Authority
19 | Kigoma Urban Water Supply and Sewerage Authority
20 | Chalinze Water Supply and Sanitation Authority
21 | Bunda Urban Water Supply and Sanitation Authority
22 | Biharamulo Town Water Supply And Sanitatiarth@rity
23 | Uyole Community Development Training Institute
24 | Rungemba Community Development Training Institute
25 | Ruaha Community Development Training Institute
26 | Monduli Community Development Training Institute
27 | Mlale Community Development Trang Institute
o8 Misyngwi Community Development Technical Training
Institute
29 Mabughai Community Development Technical Training
Institute
30 | TANRAIL Investments Limited
31 | Tanzania Private Sector Foundation
32 | Pasiansi Wildlife Training Institute
33 | President's Office Public Service Remuneration Board
34 | Prevention and Combating of Corruption Bureau
35 | Mirembe Mental Health Hospital (Mirembe)
36 | Mara Regional Referral Hospital
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S/N | Organization Name

37 | Coast Regional Referral Hospital (Tumbi)

38 | Katavi Regional RefedrHospital

39 | Ruvuma Regional Referral Hospital

40 | Songea Regional Refferal Hospital

41 | Institute of Accountancy ArushaBabat

42 | Institute of Accountancy ArusheDar es Salaam

43 Institute of Marine Sciences

44 Institute of Tax Administraton

45 | Copyright Society of Tanzania

46 | Drilling and Dam Construction Agency

47 | Ardhi Institute Morogoro

48 Mineral Resources Institute

49 Lake Rukwa Basin Water Board

50 | Mzinga Corporation

51 | National Service Head Quarter

52 | Ministry of Home Affairs Fre and Rescue Force

53 | Ministry of Home Affairs Tanzania Police Force

54 | Ministry of Home Affairs Tanzania Prison Service

55 Cereals and other Produce Boardrusha

56 Cereals and other Produce BoarBodoma

57 | Cereals and other Produce Boarbiwanza

58 | Karatu Urban Water Supply and Sanitation Authority

59 National Arts Council

60 | National Housing Building Research Agency

61 | National Housing CooperaticrArusha

62 | National Housing Cooperaticrodoma

63 | National Housing Cooperatictilaa

64 | National Housing CooperatiorKilimanjaro

65 | National Housing CooperatiorKinondoni

66 | National Housing Cooperatioriindi

67 | National Housing CooperationMetropolitan

68 | National Housing CooperaticriMorogoro

69 | National Housing Coopation - Mwanza

70 | National Housing CooperaticiiTanga

71 | National Housing CooperaticriTemeke

72 | National Housing Cooperaticripanga

73 | Tanzania Peoples Defence Forces

74 | Tanzania Wildlife Management Authoritfentral Zone
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75 | Tanzania Wildif@anagement Authority Lake Zone

76 Tanzania Wildlife Management Authoritysouthern Eastern
Zone

77 Tanzania Wildlife Management Authoritgouthern
Highlands Zone

78 | Tanzania Wildlife Management AuthorityVestern Zone

79 | T-PESA Company Limited

80 | Buhare Community Development Training Institute

81 | Judiciary of TanzanigHC Dar es Salaam Zone
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Annex 4 -2:  PEs with planned Procurement above TZS 20 billion
S/No. | NAME OF PE ESTIMATED VALUE TZ§
1. Tanzania Electrisupply Company 5,763,928,184,920.17
2. Tanzania National Roads Agen&iQ 3,904,581,050,000.00
3. Ministry of Water 1,588,187,281,587.96
4, Dar es Salaam Water Supply and Sanitation Authority | 1,274,243,285,740.00
5. Rural Energy Agency 1,136,373,49,663.80
6. Rural Water Supply and Sanitation and Agertd¢Q) 763,185,890,181.10
7. Medical Stores Department 719,746,682,897.29
8. Tanzania Railways Corporation 713,775,948,885.00
9. Ministry of Health 693,652,817,558.24
Electrical Transmsson Distribution Construction and
10. Maintenance Company Limited 658,379,498,318.32
11. Ministry of Education Science and Technology 412,702,957,886.54
Ministry of Information Communication and Information
12. Technology 398,900,504,811.79
13. Ministry of Culture Arts and Sports 305,620,859,475.40
14. Air Tanzania Company Limited 279,742,976,620.54
15. Tanzania Ports Authority 254,426,805,221.50
16. Tanzania Rural and Urban Roads Age &) 252,442,404,241.73
President's OfficeRegional Aministration and Local
17. Government 249,158,160,229.38
18. National Housing Corporation 244,874,244,639.38
Tanzania Electrical Mechanical and Electronics Serviceg
19. Agency 233,109,387,203.23
20. Tanzam National Parks 202,025,206,299.93
21. Judiciary of Tanzania 198,206,023,251.56
22. Tanzania Buildings Agency 178,600,953,396.14
23. Ministry of Livestock and FisherieBisheries 162,056,745,686.10
24, Tanzania Telecommunicatio@®rporation 152,930,056,865.39
25. Tanzania Petroleum Development Corporation 151,695,248,866.00
26. Bank of Tanzania 143,759,314,140.33
27. National Bureau of Statistics 137,450,887,395.50
28. Tanzania Revenue Authority 133,292,867,520.26
29. Ministry of Foreign Affairs and East African Cooperation 128,375,193,808.00
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S/No. | NAME OF PE ESTIMATED VALUE TZ{
30. Ministry of Finance and Planning 120,624,031,028.56
31. Ministry of Home Affairs 114,808,266,863.47
32. Dar es Salaam City Council 110,639093,286.10
33. Prime Minister's Office 108,868,459,689.28
34. Ngorongoro Conservation Area Authority 106,728,420,192.93
35. Muhimbili National Hospital 101,953,498,918.10
36. Tanzania Bureau of Standards 101,764,941,436.00
37. Tanzania Electric Supply Compahorth Zone 101,256,008,870.00
38. Tanzania Institute of Education 99,625,010,776.34
39. Morogoro Urban Water Supply and Sanitation Authority] 90,015,459,551.00
40. Tanzania Rural and Urban Road Ageragr es Salaam | 89,516,711,427.83
41. Arusha Urban Water Supply and Sanitation Authority | 82,353,485,683.35
42. Tanzania National Roads AgenGoast 81,581,637,732.13
43. Tanzania Cotton Board 77,533,427,730.00
44. Ocean Road Concern Institute 76,852,756,500.00
45, National Social Security Fund 76,248,906,282.88
46. e-Government Authority 75,872,076,190.67
47. State Mining Corporation 75,326,099,604.00
48. Tanzania National Roads AgenBar es Salaam 74,968,162,129.00
49. Benjamin Mkapa Hospital 73,834,449,162.36
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S/No. | NAME OF PE ESTIMATED VALUE TZ{
50. Tanzania Rural and Urban Road Ageriaygdoma 72,416,024,782.23
51. Tanzania Rural and Urban Road Ageni@nga 71,962,169,583.41
Tanzania Electric Supply Compabar es Salaam and
52. Coast dne 70,381,306,702.27
53. Regional Administrative Secretaripar es Salaam 68,218,853,530.00
54, Tanzania National Roads Agen&uvuma 67,863,135,700.00
55. Tanzania National Roads Agankylimanjaro 67,053,129,000.00
56. Ministry of Agriculture 65,258,280,003.00
57. Mkulazi Holding Company Limited 64,610,289,144.24
58. Tanzania Communications Regulatory Authority 63,952,23,154.22
59. Mbeya Water Supply and Sanitation Authority 62,988,762,850.00
60. University of Dar es Salaam 62,479,244,144.75
61. Ministry of Minerals 62,381,405,858.00
62. National Institute of Trasport 62,162,368,826.34
63. Tanzania Civil Aviation Authority 61,138,814,637.82
Ministry of Community Development, Gender, Women
64. and Special Groups 58,752,802,793.47
65. Mbeya Zonal Referral Hpisal 58,593,000,000.00
66. Dar es Salaam Institute of Technology 56,610,177,440.00
67. Tanzania Electric Supply Compa@gntral Zone 56,162,985,004.00
68. Tanzania National Roads Agené&ynga 54,737,408,400.00
69. Gas Company Tanzania Limited
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S/No. | NAME OF PE ESTIMATED VALUE TZ{
54,659,606,216.38
70. Tanzania Rural and Urban Road Agerdgra 53,748,745,091.21
71. Kilimanjaro Christian Medical Centre 53,384060,751.40
72. National Institute for Medical Research 53,064,821,555.30
73. Ministry of Livestock and Fisheriekivestock 52,520,630,296.45
74. Rural Water Supply and Sanitation and Ageridgdoma | 52,329,864,934.31
75. Tanzania Rural and Urban Road Agerndgrogoro 51,825,071,539.93
Ministry of Lands Housing and Human Settlements
76. Development 50,939,888,352.62
77. Ministry of Constitutional and Legal Aiifs 50,425,575,954.00
78. Tanzania Commercial Bank PLC 50,225,338,235.97
79. Tanzania National Roads Agenéjagera 49,728,195,491.00
80. Kinondoni Municipal Council 49,531,807,0662
81. Sumbawanga Municipal Council 49,420,963,033.17
82. Tanzania Airports Authority 49,175,152,237.23
83. Tanzania Rural and Urban Road Ageni@bora 48,340,047,652.44
84. Tanzania Rural andhan Road AgencyMwanza 48,331,645,998.93
85. Ministry of Energy 48,322,286,033.10
86. Tanzania Meteorological Authority 46,835,233,334.00
87. Tanzania Rural and Urban Road Agergingida 46,331,740,919.86
88. Rural Water Supply and Sanitation and Agericgbora 46,130,735,697.50
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S/No. | NAME OF PE ESTIMATED VALUE TZ{
89. Tanzania Wildlife Management Authority 45,807,629,031.09
90. Stamigold Company Limited 45,641,000,000.00
91. Arusha International Conference Centre 45,310,920,400.00
92. Tanzania Rural and Urban Road Agetdiimanjaro 44,653,176,461.74
93. Tanzania Rural and Urban Road Agerdieya 44.467,111,334.41
94. Tanzania National Roads Agen§yngida 44,256,417,840.00
95. Rural Water Supply and Sanitation and Agerdgra 44,199,173,148.81
96. Tanzania National Park¥Vestem Zone 44143,180,487.77
97. Tanzania National Roads Agentjwanza 43,912,899,000.00
98. Public Service Social Security Fund 43,617,032,148.00
99. Muhimbili University Health and Alliend Sciences 43,341,13381.00
100. Rural Water Supply and Sanitation and Agersiyniyu 42,280,146,639.29
101. Tanzania Rural and Urban Road Agerkigoma 42,237,618,508.49
102. Tanzania Rural and Urban Road Agerfdyast Region 42,025,321,454.00
103. | Tanzania Rural and Urban Road Ageagera 41,997,571,318.88
104. Ministry of Defence and National Service 41,633,938,204.00
105. | Tanzania National Roads Agen&jorogoro 41,290,733,092.00
106. Tanzania Rural and Urban Road AgeriRyvuma 41,271,780,197.54
107. Ubungo Municipal Council 40,253,092,378.95
108. Temeke Municipal Council
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S/No. | NAME OF PE ESTIMATED VALUE TZ{
39,768,191,888.97
109. Rural Water Supply and Sanitation and AgeriGgoma | 39,251,532,061.24
110. Tanzania Rural and Urban Road Agendagdi 38,909,678,185.00
111. Dodoma Urban Water Supply and Sanitation Authority | 38,464,109,895.72
Kilimanjaro Intemational Leather Industries Company
112. | Limited 38,363,485,837.00
113. National Examinations Council of Tanzania 38,111,693,000.00
114. Tanzania National Roads Agengyusha 36,725,485,740.00
115. Dar Rapid Transit Agency 36,536,384,096.00
116. Tanzania National Roads AgeAtgnga 36,086,577,000.00
117. Tanzania Forest Services Agency 36,054,458,225.00
118. Tanzania National Roads Agentjara 35,229,628,180.00
119. Rural Water Supply and Sanitation and Agertaygida 35,137,193,282.35
120. National Health Insurance Fund 35,101,856,481.72
121. Universal Communications Service Access Fund 34,794,626,811.00
122. Tanzania Rural and Urban Road Ageipmbe 34,634,046,529.00
123. | Tanzania Rural and Urban Road Agerdiwara 34,159,903,102.60
124 Tanzania Agricultural Research Institute 33,802,941,483.00
125. Tunduru District Councll 33,768,219,644.83
126. Mwanza City Council 33,743,444,181.40
127. Office of the Salicitor General 33,689,425,070.30
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S/No. | NAME OF PE ESTIMATED VALUE TZ{
128. Arusha Technical College 33,558,441,422.07
129. Tanzania National Roads Ager8odoma 33,542,137,736.00
130. Tanzania Rural and Urban Road Agerayisha 33,466,644,80.00
131. Babati Urban Water Supply and Sanitation Authority 33,091,964,618.92
132. National Prosecutions Services 33,029,725,500.00
133. Rural Water Supply and Sanitation and Agerssusha 32,924126,596.54
134. Rural Water Supply and Sanitation and Ageridpeya 32,775,496,176.69
135. Rural Water Supply and Sanitation and Agerdgrogoro | 32,703,144,311.85
136. Rural Water Supply and Sanitation and Ageri€sigera 32,677,218,182.91
137. Tanzania Rural and Urban Road Ager&iyniyu 32,273,842,577.13
138. Rural Water Supply and Sanitation and Agerdanyara | 32,013,612,261.77
139. National IrrigationCommission 31,828,300,800.00
140. Vocational Education and Training Autho#tyQ 31,814,473,834.25
141. Ministry of Works and Transport (Works) 31,535,580,084.00
142. Rural Water Supply and Saritan and Agency Ruvuma | 31,530,891,296.55
143. National Food Reserve Agency 31,332,322,805.11
144. Tanzania National Roads AgenGeita 31,267,140,000.00
145. Jakaya Kikwete Cardiac Institute 30,942,811,316.99
146. Muhimbili Orthopaedic Institute 30,796,414,572.80
147. Tanga Urban Water Supply and Sanitation Authonty

Annual Performance Evaluation Report For Financial Year 2021-22 m 87



<<<<<<<<<<

uuuuuuuuuuuuuuuuuuuuuuuuuuu

S/No. | NAME OF PE ESTIMATED VALUE TZ{
30,356,994,788.61
148. Rural Water Supply and Sanitation and Agersgngve 30,252,755,358.30
149. Rural Water Supply and Sanitation and Ager@gita 29,831,069,256.92
150. Tanzania Rural and Urban Road Agerflyinyanga 29,791,073,484.88
151. University of Dodoma 29,248,661,587.00
152. National Audit Office 29,241,410,430.00
153. Tanzania National Roads Agenbljombe 29,113,883,000.00
154. | Tanzania National Roads Ager&ukwa 28,542,455,590.54
155. Rural Wger Supply and Sanitation and Agendyndi 28,489,779,529.03
156. Ministry of Natural Resources and Tourism 28,465,592,663.14
157. Tanzania Standard (Newspapers) Limited 28,267,431,380.00
Rurd Water Supply and Sanitation and Agency
158. Kilimanjaro 28,218,282,307.39
159. Rural Water Supply and Sanitation and Ageri@tavi 28,029,510,253.81
160. Bukoba Urban Water Supply and Sanitation Authority | 27,941,503,177.00
161. Tanga City Council 27,419,950,392.18
162. Regional Administrative Secretarywani 27,212,947,598.00
163. Tanzania National Roads Agend@bora 27,171,746,000.00
164. Institute of Rural Development Planning 26,992,314,215.20
165. National Insurance Corporation of Tanzania Limited 26,929,705,658.00
166. Tanzania Rural and Urban Road Agengpga 26,584,895,096.60
167. Tanzania Rural and Urban Road Agerayita
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26,320,153,811.69
168. | Tanzania Rural and Urban Road Ager&gngwe 26,092,053,546.29
169. Tanzania Shipping Agencies Corporation 26,016,552,520.00
170. Regional Administrative Secretamrusha 25,696,844,529.00
171. Rural Water Supply and Sanitation and Ageridwanza | 25,633,541,344.19
172. Rural Water Supply and Sanitation and Ageridiwara 25,617,272,580.30
173. Tanzania Ports AuthorityDar es Salaam 24,594,780,000.00
174. llemela Municipal Council 24,515,585,735.10
175. Mwanza Urban Water Supply and Sanitation Authority | 24,397,91,681.43
176. Office of the National Assembly 24,336,075,436.00
177. Same District Council 24,301,246,867.78
178. | Tanzania Social Action Fund 24,277,942,777.82
179. Mzumbe University 24,183,013,197.28
180. Marine Services Company Limited 24,105,283,930.75
181. Songea Municipal Council 23,892,395,668.00
182. Tanzania National Roads Ager&miyu 23,754,713,730.97
183. Tanania National ParksEastern Zone 23,576,357,666.00
184. Mtwara Urban Water Supply and Sanitation Authority | 23,262,785,694.00
185. National Development Corporation 23,035,704,117.88
186. Mbeya Uniersity of Science and Technology 22,949,909,566.00
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187. Tanga Regional Referral Hospital (Bombo) 22,844,551,701.11
188. | Tanzania National Roads Agen&atavi 22,741,712,418.0(
189. Ngorongoro District Council 22,615,888,746.13
190. Tanzania Institute of Accountancy 22,187,476,135.2]
191. Geita District Council 22,042,965,073.31
192. Government Chemist Laboratory Authority 21,904,946,425.0(
193. Government Procurement Services AgendQ 21,568,662,616.0(
194. Tanzania Electric Supply Compa®puth West Zone 21,167,374,606.2(
195. | Arusha City Council 21,099,106,636.64
196. Tanzania National Park§outhern Zone 20,990,198133.24
197. Accountant General Department 20,985,192,458.0(
198. Rural Water Supply and Sanitation and Agertglginyanga| 20,959,698,741.04
199. | College African Wildlife Management (Mweka) 20,409,935,449.0(
200. Vice Presient's Office 20,374,835,719.0(
201. Njombe Urban Water Supply and Sanitation Authority 20,197,524,588.2
202. Tanzania National Park&lorthem Zone 20,054,167,644.1"
203. | Agricultural Seed Agency 20,008,878,012.3

Total 29,067,381,419,074.0
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Annex 4 - 3: List of audited entities with the respective compliance scores
Indicators
e 0 |[©
5 | o8 |2
& | 82 |2 o
o _ o = cno |G Q
Description T 2R & s |=ao| 8
§SsE5G |[ESc|zE| @
s EB g | 2 S |2 @ =
2cRaoa 2L |2g2| &
3 5 S an ¢ |2 E 0
cd K Edgs |[EB| &
Name of PE MAX 20.0% | 10.0% | 70.0% | 0.0% | 100%
Score
1 Lindi MC LGA 9.2% |[5.3% |18.3% | 0.0% | 33%
2 Sumbawanga DC LGA 7.0% | 1.0% | 29.7% | 0.0% | 38%
3 Prime Minister's Officdolicy ME 11.2% | 3.2% | 26.9% | 0.0% | 41%
Parliament and Coordination
4 Geologica Survey of Tanzania AE 9.4% | 3.7% | 29.4% | 0.0% | 43%
5 Dar es Salaam Development PA 9.2% | 3.2% | 30.2% | 0.0% 43%
corporation (DDC) °
6 UWASA Shinyanga AE 88% |3.2% |[31.3% |0.0% | 43%
7 RUWASA Arusha AE 11.0% | 5.3% | 27.2% | 0.0% | 44%
8 Bukoba Municipal Council LGA 13.7% | 4.6% | 25.5% | 0.0% | 44%
9 RAS Kilimanjaro RAS 11.0% | 3.4% | 29.7% | 0.0% | 44%
10 | Mzumbe University PA 11.6% | 2.7% | 30.0% | 0.0% | 44%
11 | Tanzania Standard Newspaper LTD | PA 10.1% | 2.4% | 32.3% | 0.0%
45%
(TSN)
12 | RUWASA Songwe AE 14.0% | 3.6% | 28.7% | 0.0% | 46%
13 [ Nzega TC LGA 9.0% |[7.7% |29.9% | 0.0% | 47%
14 | Ministry of Home Affairs ME 11.0% | 4.8% | 31.0% | 0.0% | 47%
15 | Mafia District Council LGA 11.3% | 4.0% | 31.8% | 0.0% | 47%
16 | Kilimanjaro Intemational Leather PA 10.2% | 2.8% | 34.5% | 0.0%
. o 48%
Industries Company Limited
17 | Songea D LGA 12.3% | 9.1% | 26.2% | 0.0% | 48%
18 | RAS Rukwa RAS 8.8% |[6.3% |32.7% | 0.0% | 48%
19 | Tanzania Government Flight Agency | AE 10.7% | 8.1% | 29.1% | 0.0%
48%
(TGFA)
20 | Malinyi District Council LGA 7.7% | 7.6% | 33.0% | 0.0% | 48%
21 | Bukombe DC LGA 15.0% | 2.2% | 31.5% | 0.0% | 49%
22 | Hanang District Council LGA 10.6% | 2.2% | 36.4% | 0.0% | 49%
23 | National Prosecution Services (NPS)| IE 13.5% | 3.5% | 32.2% | 0.0% | 49%
24 | RAS Lindi RAS 11.6% | 7.1% | 30.5% | 0.0% | 49%
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w— 0 |9
5 | o8 |8
g 8o |T 0
o _ o = cno |G 2
Description g 2 % IS Ly |€o S
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cSKEYd s |EZ| &
MAX

Name of PE Score 20.0% | 10.0% | 70.0% | 0.0% | 100%
25 | llemela MC LGA 12.0% | 6.0% | 31.4% | 0.0% | 49%
26 | RAS Kagera RAS 10.7% | 4.2% | 34.5% | 0.0% | 49%
27 | Temeke MC LGA 11.4% | 3.4% | 34.6% | 0.0% | 49%
28 | Mlimba District Council LGA 10.3% | 8.0% | 31.5% | 0.0% | 50%
29 | Tanzania Forestry Research Institute| PA 9.9% |8.5% | 31.5% | 0.0% 500
(TAFORI) °
30 | Medical Store Department (MSD) IE 13.2% | 2.8% | 33.9% | 0.0% | 50%
31 | KilosaDC LGA 10.0% | 8.3% | 31.7% | 0.0% | 50%
32 | Manyoni District Council LGA 11.0% | 7.3% | 32.6% | 0.0% | 51%
33 | RAS Ruvuma RAS 12.4% | 3.6% | 35.4% | 0.0% | 51%
34 | TANROADS Dar es salaam AE 8.8% |4.1% |[39.0% | 0.0% | 52%
35 | RAS Geita RAS 10.0% | 7.4% | 35.7% | 0.0% | 53%
36 | Dar es Salaamt¢ Council LGA 9.4% | 4.1% | 39.6% | 0.0% | 53%
37 | Dar es Salaam Water and Sewerage | PA 12.8% | 1.4% | 39.2% | 0.0% 5396

Authority
38 | Ministry of Agriculture ME 9.0% |4.8% | 39.7% | 0.0% | 54%
39 | Ministry of Natural Resources and ME 14.0% | 3.6% | 36.0% | 0.0% 549¢
0

Tourism
40 | RoadFund IE 11.0% | 3.4% | 39.3% | 0.0% | 54%
41 | Ministry of Industry ME 10.2% | 2.8% | 40.9% | 0.0% | 54%
42 | Judiciary of Tanzania IE 12.8% | 5.6% | 35.9% | 0.0% | 54%
43 | RAS Kigoma RAS 9.9% |[7.6% | 37.0% | 0.0% | 55%
44 | National College of Tourism PA 7.0% | 6.4% |41.3% | 0.0% | 55%
45 | Marine Services Company Limited PA 12.0% | 7.8% | 35.0% | 0.0% | 55%
46 | UWASA Mtwara AE 13.1% | 2.7% | 39.3% | 0.0% | 55%
47 | Karatu DC LGA 10.0% | 3.6% | 41.7% | 0.0% | 55%
48 | Morogoro DC LGA 11.2% | 7.9% | 36.4% | 0.0% | 56%
49 | Kinondoni MC LGA 13.5% | 4.9% | 37.3% | 0.0% | 56%
50 | National Bueau of Statistics PA 10.9% | 5.3% | 39.5% | 0.0% | 56%
51 | TARURA Kilimanjaro AE 11.0% | 4.5% | 40.6% | 0.0% | 56%
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Name of PE 20.0% | 10.0% | 70.0% | 0.0% | 100%
Score
52 | UWASA Dodoma AE 12.2% | 4.3% | 39.9% | 0.0% | 56%
53 | Fishers Education and Training Agen| AE 11.6% | 3.4% | 42.1% | 0.0% | 57%
54 | RUWASA Singida AE 14.1% | 2.1% | 40.9% | 0.0% | 57%
55 | Ministry of Lands Housing and Huma| ME 11.5% | 1.0% | 44.7% | 0.0% | 57%
Settlements Development
56 | TANROADS KILIMANJARO AE 13.7% | 5.5% | 38.1% | 0.0% | 57%
57 | Tanzania National Park§Vestem PA 12.7% | 9.4% | 35.7% | 0.0% | 58%
Zone
58 | Sokoine University of Aigulture (SUA)| PA 12.9% | 2.3% | 42.7% | 0.0% | 58%
59 | RAS Tanga RAS 14.6% | 6.1% | 37.8% | 0.0% | 59%
60 | Tanzania Ports Authority AE 10.8% | 6.7% | 41.1% | 0.0% | 59%
61 | Tanzania Industrial Research PA 13.8% | 5.7% | 39.7% | 0.0% 59¢
Development (TIRDO) °
62 | TANROADS Mara AE 11.0% | 8.7% | 39.7% | 0.0% | 59%
63 | Tanga City Council LGA 13.0% | 7.3% | 39.3% | 0.0% | 60%
64 | TANESCO HQ PA 15.1% | 3.1% | 41.7% | 0.0% | 60%
65 | Kilimanjaro Christian Medical Centre | PA 14.2% | 4.2% | 41.5% | 0.0% | 60%
66 | Tanzania Shipping Agency Corporati{ AE 14.4% | 3.8% | 41.8% | 0.0% 60%
(TASAC) °
67 | Agricultural Seed Agency AE 14.6% | 4.2% | 41.2% | 0.0% | 60%
68 | Tanzania Electrical Mechanical and | AE 11.7% | 3.2% | 45.1% | 0.0% 60%
Electronics Services Agency (TEMES °
69 | TanzaniaVeterinary Laboratory Agen AE 9.9% |6.1% |44.1% | 0.0% | 60%
70 | Tanzania Rradcasting corporation PA 11.8% | 4.6% | 43.8% | 0.0%
60%
(TBC)
71 | Tanzania Building Agency (TBA) AE 13.0% | 3.8% | 43.4% | 0.0% | 60%
72 | UWASA Bukoba AE 11.4% | 4.1% | 45.0% | 0.0% | 61%
73 | RUWASA Simiyu AE 13.4% | 6.7% | 40.4% | 0.0% | 61%
74 | TARURA Simiyu AE 13.0% | 4.4% | 43.1% | 0.0% | 61%
75 | Rural Energy Agency [REA] AE 14.4% | 5.3% | 41.1% | 0.0% | 61%
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c 8k ESd s |[EZ| O
Name of PE I\SA;):e 20.0% | 10.0% | 70.0% | 0.0% | 100%
76 | Ministry of Health ME 15.2% | 7.1% | 38.7% | 0.0% | 61%
77 | UWASA Songea AE 14.5% | 7.4% | 39.3% | 0.0% | 61%
78 | RAS Tabora RAS 11.0% | 4.2% | 46.0% | 0.0% | 61%
79 | TANROADS HQ AE 12.8% | 2.7% | 45.7% | 0.0% | 61%
80 | TANROADS Pwani AE 14.2% | 5.3% | 41.8% | 0.0% | 61%
81 | RAS Pwani RAS 11.6% | 6.0% | 43.8% | 0.0% | 61%
82 | UWASA Korogwe AE 13.6% | 1.2% | 47.1% | 0.0% | 62%
83 | Arusha City Council LGA 13.8% | 5.3% | 42.8% | 0.0% | 62%
84 | Tanzania Foods and Nutrition Centre| PA 14.8% | 6.3% | 41.0% | 0.0%
62%
(TFNC)
85 | Jakaya Kikwete cardiac institute PA 12.0% | 4.4% | 45.8% | 0.0% | 62%
86 | UWASA Arusha AE 14.2% | 5.1% | 43.1% | 0.0% | 62%
87 | Ministry of Livestock and Fisheries | ME 12.0% | 3.4% | 47.1% | 0.0% | 63%
Fisheries
88 | Community Development Training PA 10.7% | 8.0% | 44.0% | 0.0% | 63%
Institute (CDTI) BHERA
89 | Small Industries Development PA 15.3% | 5.3% | 42.4% | 0.0% 63%
Organization
90 | Tanzania wildlife management AE 12.1% | 7.3% | 43.6% | 0.0% 63%
Authority
91 | Tanzania Nursing and Midwifery PA 13.7% | 9.2% | 40.2% | 0.0% | 63%
Councll
92 | Tanzania Airport Authority AE 12.5% | 5.6% | 45.0% | 0.0% | 63%
93 | RUWASA Dodoma AE 13.0% | 6.4% | 44.0% | 0.0% | 63%
94 | Bank of Tanzania PA 13.4% | 4.6% | 45.6% | 0.0% | 64%
95 | TANESCO Dar es salaam and Coast| PA 13.3% | 3.1% | 47.2% | 0.0% 64%
Zone
96 | Tanzania Railways Corpouati PA 13.0% | 6.9% | 43.7% | 0.0% | 64%
97 | Ubungo Plaza PA 10.0% | 7.0% | 46.7% | 0.0% | 64%
98 | UWASA Morogoro AE 11.7% | 2.3% | 49.7% | 0.0% | 64%
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Name of PE 20.0% | 10.0% | 70.0% | 0.0% | 100%
Score
99 | Tanzania Bureau of Standards PA 15.3% | 4.6% | 43.8% | 0.0% | 64%
100 | TANAPA HQ PA 14.7% | 3.1% | 46.1% | 0.0% | 64%
101 | RUWASA Lindi AE 136% | 7.9% | 42.5% | 0.0% | 64%
102 | Kibaha District Council LGA 13.6% | 8.1% | 42.3% | 0.0% | 64%
103 | UWASA Musoma AE 16.2% | 0.7% | 47.4% | 0.0% | 64%
104 | National Institute of Transport PA 14.3% | 5.0% | 45.1% | 0.0% | 64%
105 | Ardhi University PA 12.5% | 7.6% | 44.4% | 0.0% | 65%
106 | RASSimiyu RAS 14.3% | 3.1% | 47.1% | 0.0% | 65%
107 | Muhimbili University of Health and PA 14.3% | 4.5% | 45.9% | 0.0% | 65%
Allied Sciences
108 | State Mining Corporation (STAMICO) PA 15.4% | 1.7% | 47.7% | 0.0% | 65%
109 | Ministry of Information ME 13.6% | 7.0% | 44.2% | 0.0%
Communication and Information 65%
Techrology
110 { PMO- Labour Youth Employment an¢ ME 10.8% | 8.0% | 46.1% | 0.0% 65%
Persons With Disability °
111 | Ministry of Defence and National ME 14.7% | 2.6% | 47.7% | 0.0% | 65%
Service
112 | Ministry of finance and Planning ME 14.4% | 5.4% | 45.2% | 0.0% | 65%
113 | RUWASA Tabora AE 15.2% | 4.1% | 45.7% | 0.0% | 65%
114 | Open University of Tanzania PA 13.3% | 5.8% | 46.0% | 0.0% | 65%
115 | Tanzania Agricultural Research Instit| 1E 14.4% | 5.8% | 45.0% | 0.0%
65%
(TARI)
116 | e- Government Authority AE 14.8% | 4.5% | 46.1% | 0.0% | 65%
117 | Tanzania Civil Aviation Authority AE 15.7% | 7.1% | 42.6% | 0.0% 650
(TCAA) °
118 | Tanzania Investment Bank PA 11.2% | 5.1% | 49.1% | 0.0% | 65%
119 | Serengeti DC LGA 11.3% | 7.9% | 46.4% | 0.0% | 66%
120 | Public Service Social Security Fund | PA 12.6% | 6.3% | 46.7% | 0.0% | 66%
121 | RUWASA Ruvuma AE 14.5% | 3.6% | 47.6% | 0.0% | 66%
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Name of PE I\SA;):e 20.0% | 10.0% | 70.0% | 0.0% | 100%
122 | Pharmacy Council of Tanzania PA 15.1% | 6.3% | 44.7% | 0.0% | 66%
123 | Longido DC LGA 15.0% | 7.7% | 43.4% | 0.0% | 66%
124 | RUWASA HQ AE 16.2% | 2.1% | 47.9% | 0.0% | 66%
125 | TANESCO Central Zone PA 13.8% | 4.5% | 48.1% | 0.0% | 66%
126 | Mbeya City Council LGA 11.8% | 7.7% | 46.9% | 0.0% | 66%
127 | Electrcal Transmission Distribution | PA 15.6% | 4.0% | 47.1% | 0.0%
Construction and Maintenance 67%
Company Limited
128 | TARURA Mtwara AE 14.7% | 4.7% | 47.4% | 0.0% | 67%
129 | Mwanza City Councll LGA 13.0% | 7.5% | 46.5% | 0.0% | 67%
130 | National Audit office IE 14.4% | 5.7% | 47.0% | 0.0% | 67%
131 | PORALG ME 16.7% | 4.6% | 45.8% | 0.0% | 67%
132 | Ministry of Mineral ME 15.4% | 3.9% | 48.0% | 0.0% | 67%
133 | The law school of Tanzania PA 12.4% | 3.7% | 51.4% | 0.0% | 68%
134 | National Identifcation Authority AE 13.6% | 5.5% | 48.5% | 0.0% | 68%
135 | National Environment Management | PA 14.6% | 5.7% | 47.5% | 0.0% | 68%
Council
136 | Ulanga District Coundil LGA 14.6% | 6.8% | 46.4% | 0.0% | 68%
137 | Tanzania Cotton Board PA 15.7% | 6.2% | 46.0% | 0.0% | 68%
138 | Local Governmerifraining Institute PA 15.1% | 4.5% | 48.4% | 0.0% | 68%
139 | National Electoral Commission PA 13.0% | 3.0% | 52.0% | 0.0% | 68%
140 | Ministry of Constitution and legal ME 13.8% | 5.3% | 48.9% | 0.0% 68%
affairs
141 | Procurement and Supplies PA 14.9% | 8.0% | 45.8% | 0.0% 60%
Professionals and Technicians Board
142 | Dar Es Salaam Marine Institute (DMI) PA 16.2% | 6.0% | 46.6% | 0.0% | 69%
143 | TANROADS Arusha AE 13.8% | 5.5% | 49.9% | 0.0% | 69%
144 | RUWASA Tanga AE 12.0% | 6.3% | 51.5% | 0.0% | 70%
145 | TANROADS Kigoma AE 14.1% | 6.1% | 49.6% | 0.0% | 70%
146 | National Health Insurance Fund (NHI| PA 14.4% | 6.0% | 49.5% | 0.0% | 70%
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Name of PE Score 20.0% | 10.0% | 70.0% | 0.0% | 100%
147 | Dar es Salaam Institute of Technolog| PA 14.3% | 6.5% | 49.2% | 0.0% 20%
0
(DIT)
148 | Muhimbili National Hospital (MUHAS) PA 15.9% | 2.4% | 54.2% | - 200
0
2.5%
149 | RAS Mtwara RAS 15.7% | 6.1% | 48.8% | 0.0% | 71%
150 { RUWASA Mbeya AE 16.1% | 4.7% | 49.8% | 0.0% | 71%
151 | President's Office Public service ME 18.0% | 6.8% | 45.9% | 0.0%
71%
Management and Good Government
152 | Tanzania Public Services College PA 11.8% | 5.9% | 53.1% | 0.0% | 71%
153 | UWASA Iringa AE 15.4% | 4.8% | 50.6% | 0.0% | 71%
154 | Contractors Registration Board PA 16.6% | 0.5% | 53.7% | 0.0% | 71%
155 | Energy and Water Utilities Regulatory PA 13.6% | 6.2% | 51.1% | 0.0% | 71%
Authority
156 | RAS Shinyanga RAS 16.0% | 6.2% | 48.7% | 0.0% | 71%
157 | Ministry of Energy ME 16.0% | 4.4% | 50.8% | 0.0% | 71%
158 | Tanzania Institute of Education PA 14.2% | 2.6% | 54.7% | 0.0% | 72%
159 | Ministry of water ME 16.3% | 7.3% | 47.9% | 0.0% | 72%
160 | Tanzania Tobacco Board (TTB) PA 15.4% | 7.2% | 49.2% | 0.0% | 72%
161 | RUWASA Kagera AE 15.4% | 4.5% | 52.4% | 0.0% | 72%
162 | Office of Solicitor Geeral IE 17.9% | 7.8% | 46.8% | 0.0% | 73%
163 | Registration Insolvency and Trustees| AE 12.0% | 3.3% | 57.2% | 0.0% 73%
Agency (RITA)
164 | Tanzania Medicines and Medical PA 17.8% | 7.0% | 48.2% | 0.0% 7394
Devices Authority °
165 | SelfMicrofinance Fund PA 14.3% | 6.6% | 52.1% | 0.0% | 73%
166 | TANROADS Ruvuma AE 14.0% | 8.0% | 51.1% | 0.0% | 73%
167 | Arusha Technical College (ATC) PA 12.6% | 4.5% | 56.2% | 0.0% | 73%
168 | TANROADS Mwanza AE 13.3% | 6.9% | 53.2% | 0.0% | 73%
169 | TARURA Kagera AE 13.2% | 4.9% | 55.3% | 0.0% | 73%
170 | TANROADS Lindi AE 15.0% | 5.0% | 53.5% | 0.0% | 74%
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171 | National Social Security Fund (NSSF| PA 16.4% | 5.6% | 51.5% | 0.0% | 74%
172 | UWASA Babati AE 13.8% | 4.2% | 55.7% | 0.0% | 74%
173 | GAS Tanzania Limited PA 16.4% | 3.8% | 53.8% | 0.0% | 74%
174 | Commission for Mediation and IE 17.7% | 7.4% | 48.9% | 0.0% 24%
Arbitration
175 | TARURA Mwanza AE 14.4% | 7.3% | 52.3% | 0.0% | 74%
176 | Workers Compensation Fund IE 16.6% | 4.8% | 53.1% | 0.0% | 75%
177 | TANROADS Singida AE 16.0% | 4.8% | 53.8% | 0.0% | 75%
178 | Ngorongoro Conservation Area PA 15.8% | 2.9% | 56.0% | 0.0% 7506
Authority
179 | Air Tanzani&ompany Ltd PA 16.4% | 4.9% | 53.6% | 0.0% | 75%
180 | RAS Dar es salaam RAS 16.2% | 3.7% | 55.1% | 0.0% | 75%
181 | Universal Communication Services | IE 16.2% | 3.4% | 55.4% | 0.0% 7506
Access Fund (UCAF)
182 | National Ranching Company Limited | PA 15.1% | 4.7% | 55.6% | 0.0% | 75%
183 | Ministry of Livestock ME 14.9% | 4.0% | 56.5% | 0.0% | 75%
184 | TANROADS Kagera AE 12.8% | 5.6% | 57.2% | 0.0% | 76%
185 | Kahama Shinyanga Water Supply an{ AE 16.6% | 4.1% | 55.0% | 0.0% | 76%
Sanitation Authority
186 | UTT AMIS PA 14.5% | 5.0% | 56.4% | 0.0% | 76%
187 | Tanzania Petroleurdevelopment PA 16.2% | 4.4% | 55.8% | 0.0% 76%
Corporation
188 | TARURA Singida AE 12.7% | 5.4% | 58.5% | 0.0% | 77%
189 | Land Transport Regulatory Authority | PA 13.4% | 5.6% | 58.0% | 0.0% | 77%
190 | Ministry of Education ME 16.4% | 3.7% | 56.9% | 0.0% | 77%
191 | TARURA Lindi AE 14.9% | 8.8% | 53.3% | 0.0% | 77%
192 | Ministry of Information Culture Arts | ME 13.9% | 8.8% | 54.7% | 0.0% | 77%
and Sports
193 | Tanzania Fisheries Research Institutg PA 14.7% | 10.0% | 52.8% | 0.0% | 78%
194 | Cooperative Audit and Supervision | IE 17.5% | 7.6% | 52.4% | 0.0% | 78%
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195 | TARURA Tanga AE 13.4% | 8.0% | 56.5% | 0.0% | 78%
196 | TANROADS Simiyu AE 17.0% | 6.1% | 54.9% | 0.0% | 78%
197 | Institute of Accountant Arusha [IAA] | PA 16.7% | 4.4% | 57.0% | 0.0% | 78%
198 | College of African Wildlife PA 14.9% | 4.6% | 58.8% | 0.0% 28%
Management (MWEKA)
199 | Ocean Road Cancer Institute PA 17.8% | 5.5% | 55.2% | 0.0% | 79%
200 | Engineers Registration Board PA 17.0% | 4.1% | 57.4% | 0.0% | 79%
201 | Tanzania National Roads Agency PA 15.4% | 8.1% | 55.1% | 0.0% | 79%
Rukwa
202 | Office of the National Assembly IE 18.6% | 5.5% | 54.5% | 0.0% | 79%
203 | TANROADS Tanga AE 15.4% | 6.1% | 57.2% | 0.0% | 79%
204 | National Housing Corporation PA 17.0% | 2.9% | 58.8% | 0.0% | 79%
205 | TARURA Mbeya AE 16.2% | 4.3% | 58.5% | 0.0% | 79%
206 | TANROADS Katavi AE 16.0% | 6.6% | 56.6% | 0.0% | 79%
207 | TARURA HQ AE 18.2% | 4.6% | 56.4% | 0.0% | 79%
208 | Tanzania Education Authority AE 17.1% | 3.4% | 58.8% | 0.0% | 79%
209 | Tanzania Communication Regulatory| AE 15.7% | 7.5% | 56.4% | 0.0% 80%
Authority (TCRA)
210 | University of Dar es salaam PA 15.3% | 6.7% | 57.7% | 0.0% | 80%
211 | TARURA Tabora AE 15.3% | 7.3% | 57.1% | 0.0% | 80%
212 | Export Processing Zones Authority | PA 14.9% | 6.0% | 58.8% | 0.0% | 80%
213 | RUWASA Morogoro AE 15.4% | 6.1% | 58.3% | 0.0% | 80%
214 | Petroleum bulk procurement Agency | AE 13.6% | 8.8% | 57.5% | 0.0% | 80%
215 | Gaming Board of Tanzania PA 17.5% | 4.5% | 58.2% | 0.0% | 80%
216 | VETA HQ PA 14.8% | 3.7% | 62.3% | 0.0% | 81%
217 | UWASA Geita AE 16.4% | 7.9% | 56.7% | 0.0% | 81%
218 | Tanzania Commercial Bank PLC (TC| PA 15.8% | 6.3% | 60.5% | 0.0% | 83%
219 | National Development Corporation | PA 17.7% | 5.5% | 60.0% | 0.0% | 83%
220 | Fair Competition Commission PA 17.6% | 7.3 | 58.9% | 0.0% | 84%
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221 | Tanzania Forest Fund (TFF) PA 17.4% | 8.5% | 58.5% | 0.0% | 84%
222 | TARURA Ruvuma AE 17.0% | 7.2% | 60.4% | 0.0% | 85%
223 | TARURA Morogoro AE 15.3% | 6.7% | 63.0% | 0.0% | 85%
224 | TARURA Kigoma AE 16.0% | 4.0% | 66.6% | 0.0% | 87%
225 | Tanzania Social Action FU(TASAF) | IE 18.0% | 7.3% | 61.4% | 0.0% | 87%
226 | TANROADS Morogoro AE 17.0% | 7.3% | 64.5% | 0.0% | 89%
227 | Institute of social works PA 18.1% | 8.7% | 62.3% | 0.0% | 89%
228 | TARURA Dar Es Salaam AE 17.2% | 9.9% | 62.1% | 0.0% | 89%
229 | TANROADS Mtwara AE 18.6% | 9.2% | 61.4% | 0.0% | 89%
230 | TARURA Pwani AE 18.6% | 6.9% | 63.9% | 0.0% | 89%
231 | TARURA Dodoma AE 18.6% | 7.1% | 64.1% | 0.0% | 90%
232 | TARURA Mara AE 18.0% | 9.3% | 70.0% | 0.0% | 97%
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Annex 4 -4:  List of entities with poor compliance levels
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1 Lindi Municipal Council LGA |9.2% | 5.3% | 18.3% | 0.0% | 33%
2 Sumbawanga District Council LGA | 7.0% | 1.0% | 29.7% | 0.0% | 38%
3 Prime Minister's Officd?olicy Pariameny ME 11.2% | 3.2% | 26.9% | 0.0% | 41%
and Coordination
4 Geological Survey of Tanzania AE 9.4% | 3.7% | 29.4% | 0.0% | 43%
5 Dar es Salaam Development corporati¢ PA 9.2% | 3.2% | 30.2% | 0.0% | 43%
(DDQ
6 UWASA Shinyanga AE 88% |3.2% |[31.3% |0.0% | 43%
7 RUWASA Arusha AE 11.0% | 5.3% | 27.2% | 0.0% | 44%
8 Bukoba Municipal Council LGA | 13.7% | 4.6% | 25.5% | 0.0% | 44%
9 RAS Kilimanjaro RAS | 11.0% | 3.4% | 29.7% | 0.0% | 44%
10 | Mzumbe University PA 11.6% | 2.7% | 30.0% | 0.0% | 44%
11 | Tanzania Standard Newspaper LTD (T| PA 10.1% | 2.4% | 32.3% | 0.0% | 45%
12 | RUWASA Songwe AE 14.0% | 3.6% | 28.7% | 0.0% | 46%
13 | Nzega Town council LGA |9.0% | 7.7% | 29.9% | 0.0% | 47%
14 | Ministry of Home Affairs ME 11.0% | 4.8% | 31.0% | 0.0% | 47%
15 | Mafia District Coundil LGA | 11.3%|4.0% | 31.8% |0.0% | 47%
16 | Kilimanjaro Intemational Leather PA 10.2% | 2.8% | 34.5% | 0.0% | 48%
Industries Company Limited
17 | Songea District Council LGA |12.3%| 9.1% | 26.2% | 0.0% | 48%
18 | RAS Rukwa RAS |88% |6.3% |32.7% |0.0% | 48%
19 | Tenzania Government Flight Agency | AE 10.7% | 8.1% | 29.1% | 0.0% | 48%
(TGFA)
20 | Malinyi District Council LGA | 7.7% | 7.6% | 33.0% |0.0% | 48%
21 | Bukombe District Council LGA | 15.0% | 2.2% | 31.5% | 0.0% | 49%
22 | Hanang District Council LGA | 10.6% | 2.2% | 36.4% | 0.0% | 49%
23 | NationalProsecution Services (NPS) | IE 13.5% | 3.5% | 32.2% | 0.0% | 49%
24 | RAS Lindi RAS | 11.6% | 7.1% | 30.5% | 0.0% | 49%
25 | llemela Municipal Council LGA | 12.0% | 6.0% | 31.4% | 0.0% | 49%
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26 | RAS Kagera RAS | 10.7% | 4.2% | 34.5% | 0.0% | 49%
27 | Temeke Municipal Council LGA | 11.4% | 3.4% | 34.6% | 0.0% | 49%
28 | Mlimba District Council LGA |10.3% | 8.0% | 31.5% | 0.0% | 50%
29 | Tanzania Forestry Research Institute | PA 9.9% |[85% |31.5% | 0.0% | 50%
(TAFORI)
30 | Medical Store Department (MSD) IE 13.2% | 2.8% | 33.9% | 0.0% | 50%
31 | Kilosa District Council LGA |10.0% | 8.3% | 31.7% | 0.0% | 50%
32 | Manyoni District Council LGA | 11.0% | 7.3% | 32.6% | 0.0% | 51%
33 | RAS Ruvuma RAS | 12.4% | 3.6% | 35.4% | 0.0% | 51%
34 | TANROADS Dar es salaam AE 8.8% |4.1% |39.0% | 0.0% | 52%
35 | RAS Geita RAS |[10.0% | 7.4% | 35.7% | 0.0% | 53%
36 | Dar es Salaam City Council LGA |9.4% |41% | 39.6% | 0.0% | 53%
37 | Dar es Salaam Water and Sewerage | PA 12.8% | 1.4% | 39.2% | 0.0% | 53%
Authority
38 | Ministry of Agriculture ME 9.0% |4.8% |39.7% | 0.0% | 54%
39 | Ministry of Natural Resources and ME 14.0% | 3.6% | 36.0% | 0.0% 54%
Tourism
40 | Road Fund Board IE 11.0% | 3.4% | 39.3% | 0.0% | 54%
41 | Ministry of Industry ME 10.2% | 2.8% | 40.9% | 0.0% | 54%
42 | Judiciary of Tanzania IE 12.8% | 5.6% | 35.9% | 0.0% | 54%
43 | RAS Kigoma RAS [9.9% |[7.6% | 37.0% | 0.0% | 55%
44 | National College of Tourism PA 7.0% | 6.4% |41.3% | 0.0% | 55%
45 | Marine Services Cgoany Limited PA 12.0% | 7.8% | 35.0% | 0.0% | 55%
46 | UWASA Mtwara AE 13.1% | 2.7% | 39.3% | 0.0% | 55%
47 | Karatu District Coundil LGA |[10.0% | 3.6% | 41.7% | 0.0% | 55%
48 | Morogoro District Council LGA | 11.2% | 7.9% | 36.4% | 0.0% | 56%
49 | Kinondoni Municipal Council LGA | 13.5% | 4.9% | 37.3% | 0.0% | 56%
50 | National Bureau of Statistics PA 10.9% | 5.3% | 39.5% | 0.0% | 56%
51 | TARURA Kilimanjaro AE 11.0% | 4.5% | 40.6% | 0.0% | 56%
52 | UWASA Dodoma AE 12.2% | 4.3% | 39.9% | 0.0% | 56%
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53 | Fishers Education and Training Agency AE 11.6% | 3.4% | 42.1% | 0.0% | 57%
54 | RUWASAIgida AE 14.1%| 2.1% | 40.9% | 0.0% | 57%
55 | Ministry of Lands Housing and Human | ME 11.5% | 1.0% | 44.7% | 0.0% | 57%

Settlements Development
56 | TANROADS KILIMANJARO AE 13.7% | 5.5% | 38.1% | 0.0% | 57%
57 | Tanzania National Park¥Vestem Zone | PA 12.7% | 9.4% | 35.7% | 0.0% | 58%
58 | Sokoine University of Agriculture (SUA] PA 12.9% | 2.3% | 42.7% | 0.0% | 58%
59 | RAS Tanga RAS | 14.6% | 6.1% | 37.8% | 0.0% | 59%
60 | Tanzania Ports Authority AE 10.8% | 6.7% | 41.1% | 0.0% | 59%
61 | Tanzania Industrial Research PA 13.8% | 5.7% | 39.7% | 0.0% 50¢
Development (TIRDO) ’
62 | TANROADS Mara AE 11.0% | 8.7% | 39.7% | 0.0% | 59%
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Annex 4 -5:
few tenders

List of PEs which did not process tenders in TANePS or processed only

l;lfumber | o . Tenders .
Value of Planne Processed In
S/No.| Name of PE _Fr);”dneerz | TendersinAPP | TANePS 1
APP FY 2021/2022
1 Bukombe District Council 52 16,736,816,417.00 |5
2 Ukerewe District Council 67 3,290,725,718.84 0
3 Baraza la Kiswahili la Taifa 15 242,440,000.00 3
4 Marine Services Company Limited 87 24,105,283,9305 12
5 Office of Registrar of Political Parties 20 2,448,634,650.00 5
6 Shinyanga District Council 46 10,092,853,340.60 |5
7 Tanzania Library Services Board 31 9,161,994,849.00 3
Dar es Salaam Development Corporation 10
8 (DDC) 26 4,263,807,810.00
9 Makete District Council 29 4,602,182,528.00 2
10 Karagwe District Council 93 14,026,623,442.00 | 3
Mafinga Water Supply and Sanitation 4
11 Authority 26 6,970,945,000.00
12 Rufiji Basin Water Board 25 6,057,762,500.00 5
Procurement and Supplies Professals and 5
13 Technicians Board (PSPTB) 26 1,850,118,000.00
14 Makambako Town Council 146 6,692,652,956.00 4
15 Itilima District Council 18 1,153,006,048,705.0{ O
16 Tunduru District Councll 38 14,420,333,166.83 | 7
Public Procurement Appeals Authority 5
17 (PPAA) 26 468,939,760.00
18 Mlimba District Council 38 9,009, 755,044.93 6
19 Tea Board of Tanzania (TBT) 9 526,995,000.00 4
20 Itigi District Council 39 8,379,534,617.43 3
21 National Construction Council (NCC) 27 836,035,000.00 1
22 Wanging'ombe Btrict Council 121 10,491,686,924.13 | O
23 Kigoma Ujiji Municipal Council 46 5,388,276,143.35 6
24 Mpimbwe District Council 27 4,284,427,985.42 3
25 National Ranching Company Limited 29 2,075,079,094 5
26 Newala Town Council 40 2,832,746,483.00 2
27 Wvinza District Council 0 0
28 Makonde Plateau Water Supply and 0 1
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Elfumber | o . Tenders |
Value of Planne Processed In
S/No.| Name of PE _Fr);”dneerg | TendersinAPP | TANePS 1
APP FY 2021/2022

Sanitation Authority
29 Rorya District Council 0 0
30 Bunda Town Council 9 3,188,506,822.00 3

Tanzania Cooperative Development 5
31 Commission (TCDC) 33 5,390,408,262.91
32 Chunya District Council 49 8,125,836,709.12 5
33 Nanyumbu District Council 3 187,330,195.88 1
34 Misungwi District Council 135 8,908, 316,003.00 3
35 Mbinga District Council 58 12,510,778,997.00 |3
36 Namtumbo District Council 88 12,592,946,649.50 | 6
37 Mbinga Town Council 67 6,517,895,208.64 0
38 lleje District Council 40 2,437,144,220.00 3
39 Mbozi District Council 38 11,572,237,608.50 | 1
40 Songwe District Council 120 7,422,319,309.78 0
41 Bukoba District Council 64 9,315,697,501.00 2
42 Mkalama DistritCouncil 91 12,197,921,950.14 | O
43 Ngorongoro District Council 195 226,158,887,465.13 | 3

2,137 146
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Annex 4 -6:  Summary of entities which did not publish contract awards in TANePS
SN | Entity Tender Estmated value
numbers

1 Tanzania Railways Corporation (TRC) 19 5,429,450,965,780.00
2 Jakaya Kikwete Cardiac Institute (JKCI) 15 8,850, 748,952.60
3 RAS Pwani 14 1,393,562,154.00
4 Rural Water Supply And Sanitation Agency (RUWA 13 6,173,179,924.2

- Tanga Region
5 Arusha City Council 12 2,602,924,000.00
6 RUWASA.ndi 12 5,130,030,815.00
7 UWASABabati 12 9,319,733,000.00
8 Electrical Transmission and Distribution Constructif 11 248,140,583,614.00

and Maintenance Company Limited (ETDCO)
9 Kibaha DistricCouncil 11 332,461,500.00
10 | Tanzania Wildlife Management Authority 11 3,469,925,650.00
11 | Bank of Tanzania 10 4,451,019,266.00
12 | Dar Es Salaam City Councll 10 4,988, 768,000.00
13 | Dar Es Salaam Marine Institute (DMI) 10 8,983,332,438.00
14 | Fisherieducation And Training Agency 10 1,065,000,000.00
15 | Lindi Municipal Council 10 2,150,641,213.44
16 | Longido District Council 10 4,135,146,350.00
17 | Manyoni District Council 10 584,221,016.78
18 | Ministry of Energy 10 22,552,045,122.00
19 | Ministry of Industry, Trade And Investment 10 809,913,636.36
20 | Ministry of Livestock and Fisherne&ivestock 10 3,348,064,504.00
21 | Ministry of Natural Resources and Tourism 10 5,364,444,263.07
22 | Mzumbe University 10 2,538,250,767.67
23 | National EnvironmenWanagement Council (NEM({ 10 1,785,891,800.00
24 | Prime Minister's Officdolicy, Parliament Affairs an¢ 10 37,796,999,313.00

Coordination
25 | RAS Ruvuma 10 2,552,879,866.00
26 | RAS Ruvuma 10 2,552,879,866.00
27 | RAS Kilimanjaro 10 6,869,973,373.75
28 | RASGeita 10 227,550,277.70
29 | RASTabora 10 4,553,754,380.00
30 | RUWASARuvuma 10 9,925,028,634.31
31 | RUWASA Arusha 10 5,369,500,382.35
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SN | Entity Tender Estmated value
numbers
32 | RUWASA Songwe 10 5,185,476,359.31
33 | RUWASA abora 10 6,631,256,619.43
34 | RUWASAodoma 10 3,259,944,593.00
35 | TANESC@entral Zone 10 4,679,165,400.00
36 | Tanga City Council 10 9,462,797,298.77
37 | TANROADSVwanza 10 9,993,037,000.00
38 | TANROADSSIngida Region 10 3,150,172,000.00
39 | TANROADS Pwani 10 10,919,579,932.63
40 | TANROADS Mara 10 8,947,166,500.00
41 | TANROADBAR ES SALAAM 10 8,848,180,991.00
43 | TANROADSImiyu 10 10,907,755,400.00
44 | Tanzania Airport Authority 10 30,736,093,788.00
45 | TARURASImiyu 10 5,009, 110,000.00
46 | TARURA Morogoro 10 2,474,615,550.00
47 | TARURKIlimanjaro 10 5,708,750000.00
48 | TARURAabora 10 2,737,656,430.00
49 | Tanzania Social Action Fund (TASAF) 10 1,632,744,705.44
50 | The Open University of Tanzania 10 1,774,693,824.00
51 | UWASA Iringa 10 2,633,781,301.00
52 | UWASASongea 10 1,347,488,570.00
53 | DUWASA 9 4,320,83,230.13
54 | Kilimanjaro Intemational Leather Industries Compg 9 2,941,192,402.00
Limited
55 | Ministry of Agriculture 9 7,927,174,360.00
56 | Ministry of Information Communication And 9 37,038,718,017.05
Information Technology
57 | UWASA Mtwara 9 1,805, 0,000.00
58 | UWASA Musoma 9 1,928,141,093.00
59 | RAXKigoma 9 4,064,909,157.00
60 | Road Fund Board 9 1,836,230,200.00
61 | Songea DC 9 1,117,811,990.00
62 | TANROADSNdI 9 6,577,180,000.00
63 | Tanzania National Roads Ageré&iQ 9 192,779,091,000.00
64 | TARURA Kagera 9 4,419,000,000.00
65 | Kinondoni Municipal Council 8 3,439,089,084.00
66 | Land Transport Regulatory Authority 8 1,016,500,000.00
67 | Ministry of Constitutional and Legal Affairs 8 23,042,577,219.00
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SN | Entity Tender Estmated value
numbers
68 | Morogoro DC 8 2,200,949,327.26
69 | MOROWASA 8 7,996,447,985.50
70 | National College of Tourism 8 1,202,602,750.80
71 | NzegaTC 8 3,607,366,808.31
72 | RAS Rukwa 8 1,668,487,000.00
73 | Rural Energy Agency (REA) 8 494,275,200,000.00
74 | TARURA.ndi 8 8,848,030,000.00
75 | TARURASIngida 8 3,171,912,500.00
76 | Tanzania Civil Aviation Authority (TCAA) 8 19,765,375,985.31
77 | Temeke MC 8 258,643,964.00
78 | TEMESA 8 7,573,935,304.00
79 | Ubungo Plaza 8 590,151,708.00
80 | UTT Asset Management and Investors Services-({ 8 758,672,382.00

AMIS)

81 | Tanzania Building Agency (TBA) 8 4,738,795,770.74
82 | Arusha Urban Water Supply and Sanitation Author| 7 5,881,045,143.86
83 | Dar Es Salaam Institute of Technology (DIT) 7 1,902,045,000.00
84 | DAWASA 7 46,764,000,000.00
85 | Judiciary of Tanzania 7 26,640,@0,000.00
86 | Karatu District Council 7 4,003,160,000.00
87 | Marine Services Company Limited 7 247,219,200.00
88 | Ministry of Home Affairs 7 1,785,358,511.00
89 | National Health Insurance Fund 7 2,534,500,000.00
90 | RAKagera 7 5,613,163,118.99
91 | Sokone University of Agriculture 7 3,372,812,000.00
92 | TANROADSanga 7 3,583,742,000.00
93 | Tanzania Government Flight Agency 7 740,573,245.00
94 | TARURAMwanza 7 2,989,784,464.00
95 | University of Dar es salaam 7 2,075,303,565.99
96 | TARURAIgoma 7 6,584, 38,637.60
97 | Agricultural Seed Agency 6 1,383,031,200.30
98 | Ardhi University 6 879,551,777.00
99 | Institute Of Accountancy Arusha 6 1,999, 262,302.00
100 | Local Government Training Institute 6 2,082,587,282.00
101 | Ministry of Livestock and FisherieBisheries 6 268,371,373,322.00
102 | National Social Security Fund (NSSF) 6 7,903,914,802.00
103 | RAS Simiyu 6 2,115,506,400.00

Annual Performance Evaluation Report For Financial Year 2021-22 m 108




uuuuuuuuuuuuuuuuuuuuuuuuuuuuuuuuuuuu

SN | Entity Tender Estmated value
numbers

104 | RUWASAVIorogoro 6 2,588, 759,765.89
105 | State Mining Corporation (STAMICO) 6 6,060, 100,000.00
106 | Sumbawanga DC 6 1,159, 787800.00
107 | TANESCEQ 6 19,840,893,148.89
108 | TANROADS Kagera 6 1,963,943,357.00
109 | Tanzania Medicines and Medical Devices Author{ 6 1,897,827,000.00

(TMDA)

110 | Tanzania Foods and Nutrition Centre 318,505,212.00
111 | Tanzania Institute of Edutban 13,456,776,729.00
112 | Tanzania Investment Bank (TIB) 432,600,000.00
113 | Tanzania Nursing and Midwifery Council 475,972,276.25
114 | Tanzania Veterinary Laboratory Agency 377,600,000.00
115 | The Law School of Tanzania 148,376,000.00
116 | UWASA Korogwe 1,158,616,933.53
117 | Tanzania Ports Authority (TPA) 669,361,805.22

118 | Hanang District Coundil 1,972,567,670.00
119 | llemela Municipal Council 920,164,149.00
120 | Ministry of Minerals 23,633,852,293.00
121 | Ministry of Water 44,703,749,900.00
122 | Ministry of Finance and Planning 2,025,287,809.93
123 | Office of the Salicitor General 25,786,124,558.00
124 | Public Service Social Security Fund 3,457,950,400.00
125 | Serengeti DC 4,105, 325,430.58

Bl BB BB BR[O O] OO Ol G O] O] O O1f U1 U1] O O O OO O] O] OO O

126 | TANAPAHQ 4,666,126,668.00
127 | Tanzania Cotton Board 40,883,000,000.00
128 | TARURA Mtwara 2,406,622,500.00
129 | Tanzania Standard Newspaper LTD (TSN) 2,820,000,000.00
130 | Bukoba Urban Water Supply and Sanitation Autho 2,267,000,000.00
131 | e- Government Authority 801,940,000.00
132 | Ministry of Education, Science and Technology 7,110,475,443.27
133 | Mlimba District Council 216,049,687.53
134 | National Housing Corporation (NHC) 27,325,469,063.00
135 | National Prosecution Services (NPS) 25,462,790,684.88
136 | PMOLabour Youth Employment and Persons with 262,918,010.00
Disability
137 | President office Regional Administration and Local| 4 7,605,518,602.60

Government (PO RALG)
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138 | RAX Lindi 4 381,150,000.00
139 | RUWASA Singida 4 894,138,900.63
140 | RUWASAImiyu 4 1,445,149,216.00
141 | TANAPA Western Zone 4 464,666,609.75
142 | Tanzania Shipping Agency Corporation (TASAC) | 4 1,068,317,000.00
143 | The National Assembly 4 1,184,104,240.00
144 | Tanzania Industrial Research Development (TIRD{ 4 200,980,000.00
145 | UWASAGeita 4 607,959,248.00
146 | Vocational Education and Training Authority (VETA 4 462,925,000.00

Head Quarter

147 | Dar Rapid Transit Agency 4 769,068,688.50
148 | Gaming Board 3 345,251,379.00
149 | Gas Supply Company Limited (GASCO) 3 2,603,000,000.0
150 | Mafia DC 3 947,000,000.00
151 | Malinyi District Council 3 114,147,647.67
152 | Muhimbili University of Health and Allied Sciences| 3 176,583,583.00
153 | Ngorongoro Conservation Area Authority 3 5,585,000,000.00
154 | National Institute of Transport 3 1,196,090,000.00
155 | RASMtwara 3 1,166,318,500.00
156 | Rural Water Supply and Sanitation Ageiviyeya 3 1,372,500,000.00
157 | RUWASAIQ 3 3,572,966,339.31
158 | Tanzania Petroleum Development Corporation (TH 3 66,813,996.00
159 | Tanzania Public Servicgsllege 3 570,550,000.00
160 | Tanzania Tobacco Board 3 12,900,000.00
161 | Tanzania Broadcasting Corporation (TBC) 3 256,800,000.00
162 | Workers Compensation Fund 3 685,427,920.00
163 | Ministry of Health 3 26,346,610,562.92
164 | Bukombe DC 2 1,503,000,00@0
165 | Contractors Registration Board (CRB) 2 173,000,000.00
166 | Dar es Salaam Development Corporation (DDC) | 2 1,904,000,000.00
167 | Engineers Registration Board 2 510,000,000.00
168 | Export Processing Zones Authority (EPZA) 2 167,000,000.00
169 | Ministry of Information, Culture, Arts and Sports | 2 107,682,500.00
170 | Ministry of Lands Housing and Human Settlementq 2 944,800,000.00
Development
171 | Medical Store Department (MSD) 2 34,829,268,292.68
172 | Mwanza City Council 2 138,864,313.70
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173 | NationalElectoral Commission 2 446,479,674.92
174 | National Development Corporation (NDC) 2 124,000,000.00
175 | President's Office Public Service Management an{ 2 2,467,500,000.00
Good Governance
176 | RASDar es salaam 2 28,374,286,095.00
177 | TARURADodoma 2 2,451,268,000.00
178 | Ulanga District Council 2 619,372,449.35
179 | Bukoba Municipal Council 1 1,078,390,416.35
180 | Institute of Social Works (ISW) 1 133,953,000.00
181 | Ministry of Defence and National Services 1 149,550,000.00
182 | Muhimbili National Hepital 1 980,000,000.00
183 | National Ranching Company Limited 1 32,330,000.00
184 | Ocean Road Cancer Institute 1 200,000,000.00
185 | Petroleum Bulk Procurement Agency 1 60,000,000.00
186 | Small Industries Development Organization 1 1,000,000,000.00
187 | TANROADSIigoma 1 15,585,774,500.00
188 | TANROADRukwa 1 717,138,000.00
189 | Tanzania Education Authority (TEA) 1 300,000,000.00
190 | Tanzania Fisheries Research Institute 1 2,900,000.00
191 | Tanzania Forestry Research Institute (TAFORI) 1 19,140,117.30
192 | Tanzania Rural and Urban Roads AgeQy 1 21,111,641,499.00
193 | National Bureau of Statistics (NBS) 1 13,381,200.00
TOTAL 1250 7,690,432,610,074.21
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Annex 4 -7:

Details of value for money scores for all audited entities
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SIN

Entity

Tender/Contract
Description

(Tshs

Contract Amoun

Category

Status

Planning

Procurement

Implementation

Contract

Quality &
Quantity

Completion &
Closure

Project Overall

RUWASA
HQ

Construction of Mjembe
Earth fill Embankment
dam and Assoctad Civil
Works. Contract No. AE
102/2020
2021/W/18/001

966,187,349.49

Civil

on going

78.0%

63.0%

66.0%

61.0%

on going

67.0%

Construction of Mbuta
Earth fill Embankment
dam and associated civil
works. Contract No.AE
102/2020
2021/W/26/003

788,895,9461

Civil

on going

78.0%

63.0%

65.0%

69.0%

on going

69.0%

Construction of Kwala
Water Supply Projectin
Pwani Region. Contract
No. AE102/2021-
2022/PWN/W/02

1,436,546,510.54

Water
Supply

on going

64.0%

70.0%

59.0%

75.0%

on going

67.0%

Construction of Mahenge
Water supply projectin
Pwani region. Contract
No.AE102/2021-
2022/PWN/W/25

383,290,130.54

Water
Supply

on going

67.0%

69.0%

56.0%

70.0%

on going

65.0%

Construction of water
supply infrastructurein
Lushoto township
(Magamba project) in
Tanga region. Contract
No.AE102/2021-
2022/TAG/W/67

1,800,919,263.0}

Water
Supply

on going

65.0%

62.0%

64.0%

on going

on going

64.0%
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Tender/Contract
Description

(Tshs

Contract Amoun

Category

Status

Planning

Procurement

Implementation

Contract

Quality &
Quantity

Completion &
Closure

Project Overall

TARURA
DSM

Periodic Maintenance of
Pugu- Majohe-
Mbondole (8km), Njia
Panda- Airport (1.5km),
Kimanga TASAF (0.8R)
roads in Dar es Salaam
City Council. Contract No
AE/092/2021/2022/DSM/
W/09

610,089,550.0(

Road

on going

86.0%

90.0%

65.0%

89.0%

on going

80.6%

Periodic Maintenance of
Midizini (0.2km) and
Mbezi Makabe (Rigid
pavement) (3.0km) in
Ubungo Municipaty.
Contract No.
AE/092/2021/2022/DSM/
W/21

588,895,457.5(

Road

on going

86.0%

92.0%

88.0%

87.0%

on going

87.7%

Periodic Maintenance of
Mbozi and Kurasini road
in Temeke Municipality.
Contract No.
AE/092/2021/2022/DSM/
W/28

504,092,185.0(

Road

on goirg

92.0%

94.0%

74.0%

85.0%

on going

83.6%
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Contract
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Project Overall

Spot Improvement and
Daarul Sec School road
(5.0km), Mwanzomgumu
road (3.80km),Vumilia
Ukooni- TASAF (6.52km),
Vumilia ukooni
Malimbika (6.40km) roads
and Construction of Box
Culvert along
Mwanzomgumu Roadn
Kigamboni Municipality.
Contract No.
AE/092/2021/2022/DSM/
W/42

310,225,000.04 Road on going 91.0% | 90.0% | 71.0% | 93.0% | on going| 84.8%

Upgrading of Tumbawe
Kipande (0.079Km),
Rehabilitation of
Tumbawe (0.38 Km) and
10 | Ethiopia Drive (0.25Km) 459,288,500.00 Road on going 71.0% | 88.0% | 92.0% | 92.0% | on going| 86.6%
roads in Kinndoni
Municipality. Contract No
AE/092/2021/2022/DSM/
W/67

3 TARURA HQ) Upgrading of Swaswa
MpamalaArusha Road
JCT 8.2Km to Bitumen
11 | Standardin Dodoma City| 8,620,531,184.8( Road on going 68.0% | 87.0% | 95.0% |100.0% | ongoing| 77.0%
Contract No.
AE/092/2021/2D22/HQ/C
R/05
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Rehabilitation of

Mkwajuni Road (7Km)
12 | Mbweni in Kinondon 11,229,118,775.24 Road ongoing | 75.0% | 98.0% |88.0% | 96.0% | on going| 80.0%
Municipality. Contract No
AE/092/2021/2022/HQIC

R/07

Upgrading of Toure Drive
(3.5Km) Road to Dual
Carriage Way Bitumen
13 | Standardin Kinondoni 8,521,496,550.0¢ Road on going 79.0% | 90.0% | 81.0% | 100.0% | on going| 79.0%
District. Contract No.
AE/092/2021/2022/HQ/C
R/18

Consultancy Sers for
Construction Supervision
of MwangazaKisasa
Medeli Road (10.7Km)
and SwaswdMpamaa

14 | Arusha Road JCT (8.2Kn1 805,600,000.00 Consultancy| on going 77.0% | 92.0% | 75.0% | 90.0% | ongoirg| 74.1%
to Bitumen Standard in
Dodoma City. Contract
No.
AE/092/2021/2022/HQ/C
R/19

Upgrading of Visiga
Zegereni Road (12.5Km)
to Bitumen Standard in . .

0, 0, 0, 0 0,
15 Kibaha District. Contract 16,406,133,547.6( Road on going 79.0% | 95.0% | 81.0% | 100.0% | on going| 80.0%
No. AE/092/2021

2022/HQ/CR/16
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4 TPDC Engineering, Procuremen

and Construton of Gas
Supply to Houses

16 | (Kurasini Baracks and 1,943,631,422.34 Civil on going 75.0% | 83.0% | 80.0% | 100.0% | on going| 85.7%
Sinza and Kijitonyama).
Contract No.
PA/031/2019/2020/W/16

Engineering, Procuremen
and Construction (EPC) g
Natural Gas Main
Trunkline including MPRS
and Odorization Unit fromj
BVS 3 to Mnazi Mmoja.
Contract No.
PA/031/2020/2021/W/20

17 6,090,720,652.5( Civil on going 83.0% | 81.0% | on goind on goingl on going| 82.5%

Engineering, Procuremen
and Construction (EPC)
1g | for Nawral Gas 410,418,162.89 Civil Completed | 58.0% | 47.0% | 64.0% | 92.0% | 78.0% | 70.9%
distribution projectin
Daressalaam
PA/031/2020/2021/W/25

Liquified Natural Gas
(LNG) Transaction Advisc
for Government
Negotiation Team (GNT).| g 36 030.934.40 Consultancy| on going | 79.0% | 79.0% | 84.0% | 75.0% | " 79.5%
Contract No. going
PA/031/2021/2022/C/11

USD 3,487,882.35

(TZS. 8,036,080,934.40)

19

Annual Performance Evaluation Report For Financial Year 2021-22 H‘ 116




/

Al

»
)

£ PPRA

ment Regulatory Authority

SIN

Entity

Tender/Contract
Description

(Tshs

Contract Amoun

Category

Status

Planning

Procurement

Implementation

Contract

Quality &
Quantity

Completion &
Closure

Project Overall

20

Static and dynamic
Modelling of Songo Song
and Mnazi Bay Reservoir
PA/031/2019/2020/C/27

1,049,831,524.9]

Consultancy

on going

790%

76.0%

o)
B
Q
=3

75.0%

o
=)

going

79.5%

21

Acquisition of Surface
Geochemical Data in the
Eyasi Wembere. Block
PA/031/202021/W/16

1,976,505,036.44

Consultancy

on going

88.0%

88.0%

79.0%

75.0%

on
going

80.9%

REA

22

Proposed Construction of
Office Buildng for Rural
Energy Agency to be Buil
on Plot No. 94 Block AC &
Medeli, Dodoma.
AE/008/2020
21/HQ/W/35

10,416,601,010.84

Building

on going

92.0%

85.0%

88.0%

85.0%

on
going

87.0%

23

Proposed Rehabilitation
of Office Building for
Rural Energy Agency ke
Built on Plot No.
186165/40 at Upanga
Dar es Salaam.
AE/008/2020
21/HQ/W/39

394,853,251.0(

Building

on going

96.0%

92.0%

64.0%

on
going

on
going

79.0%
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Construction of Medium
and Low Voltage Lines,
Installation of Distribution
Transformers and
Connection of Customers
in Un electrified Rural .
. . Electrical . on
24 | areas in Mainland 34,561,165,128.74 on going 100.0% | 88.0% | 86.0% | 63.0% . 82.0%
) Works going
Tanzania on Turnkey Bas
in 24 Regions under
Turnkey Il Round 4§
Nzega Districtin Tabora
Region. AE/008/2020
21/HQ/W/31 Lot 35

Construction of Medium
and Low Voltage Lines,
Installation of Distribution
Transformers and
Connection of Customers
in Un electrified Rural .
. . Electrical . on
25 | areas in Mainland 47,652,094,901.74 on going 100.0% | 88.0% | 89.0% | 63.0% . 83.0%
. Works going
Tanzania on Turnkey Basg
in 24 Regions under
Turnkey 111 Round ¢ Uyui
District in Tabora Region,
AE/008/2020
21/HQ/W/31 Lot 36
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Construction of Medium
and Low Voltage Lines,
Installation of Distribution
Transformers and
Conneciton of Customers
in Un electrified Rural
areas in Mainland
o | TanzaniaonTumkeyBas g ooq 158 49| Electical | ogine | 100,00 | 87.0% | 85.0% | 63.00% | " 81.0%
in 24 Regions under Works going
Turnkey Il Round 4§
Kibondo, Uvinza, Kigoma
Rural, Kakonko, Buhigwe
and Kasulu Districts in
Kigoma Region.
AE/008/2020
21/HQ/W/31 Lot 9

6 NBS Provision of security
services at Dodoma and Nor+ on
27 | Dar es salaam. 40,200,000.0¢ Consultancy on going 100.0% | 79.0% | 78.0% | 100.0% going 90.0%
AE/052/2021/2022/NC/1

3

Sewice of generators at
Headquarter Office Nor
28 Dodoma. 25,134,177.0(Q Completed | 86.0% 92.0% | 88.0% | 87.0% 100.0% | 91.0%
AE/052/2021/2022/G/10/ Consultancy
03

Supply of furniture at

ggzg?nl;arteromce 9,912,000.0q Goods Compléed | 92.0% | 94.0% | 74.0% | 85.0% | 79.0% | 85.0%

AE/052/2021/2022/G/12

29
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30

Service and Maintenance
of two Lifts. Contract No.
AE/052/2019/2020/NCS/(
5

10,800,000.00

Non-
Consultancy

on going

93.0%

60.0%

o
N
Q
>

67.0%

o
=)

going

72.0%

31

Provision of Cleaning and
Ground maintenance
Servces at Takwimu
Regional Offic®ar es
salaam AE/052/2021
2022/NC/03

13,381,200.00

Non-
Consultancy

on going

100.0%

85.0%

100.0%

100.0%

on
going

96.0%

32

Service and Maintenance)
of Fire Systems (supply o
pipes) to Headquarter
Officein Dodoma.

AE/052P021/2022/NCS/6

4,842,743.00

Non-
Consultancy

Completed

100.0%

83.0%

62.0%

95.0%

100.0%

88.0%

33

Supply of electrical items
at Headquarter Officein
Dodoma.
AE/052/2021/2022/G/10/
01

3,267,856.70

Goods

Completed

100.0%

79.0%

50.0%

92.0%

79.0%

80.0%

34

Minor Civil Works.
AE/052/2020/2021/W/02

71,994,396.0(¢

Civil

Completed

96.0%

74.0%

84.0%

90.0%

72.0%

83.2%

MUHIMBILI
NATIONAL
HOSPITAL

35

Supply of building
materials (plumbing)
under framework
agreement. PA/009/2021

22/HQIG/52LOT 1

329,106,100.00

Goods

Completed

67.0%

67.0%

98.0%

100.0%

80.0%

87.5%
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36

Supply of Electrical
materials under
framework agreement.
PA/009/202%
22/HQ/G/52-LOT 2

278,166,820.0(

@
o
o
a
(72

Completed

75.0%

87.0%

100.0%

95.0%

86.0%

90.8%

37

Supply of Carpentry and
Masonry mateials under
framework agreement.
PA/009/202%
22/HQ/G/52L0T 3

277,650,400.0(

Goods

Completed

100.0%

88.0%

100.0%

95.0%

86.0%

94.7%

38

Construction of
Superstructure for the
proposed private wards,
VIP rooms (Labour &
Equipment).
PA/009/2021
22/HQ/G/56LOT 1

1,362,072,112.0(

Goods

Completed

75.0%

82.0%

98.0%

95.0%

86.0%

89.7%

39

VIP and Private Wards
Project, Supply of Timber
PA/009/2021
22/HQ/G/56LOT 1

109,285,600.04

Goods

Completed

100.0%

90.0%

98.0%

100.0%

86.0%

97.0%

40

VIP and Private Wasd
Project, Supply of Marine
boards and Nails.
PA/009/202%
22/HQ/G/56LOT 2

138,346,150.0(

Goods

Completed

75.0%

92.0%

89.0%

95.0%

86.0%

88.0%

41

VIP and Private Wards

Project, Supply of Premix|
Concrete. PA/009/2021

22/HQ/G/56LOT 3

1,015,938,700.0(¢

Goods

Completed

100.0%

92.0%

93.0%

95.0%

86.0%

94.2%
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VIP and Private Wards
Project, Supply of
42 | Reinforcements. 1,265,675,031.84
PA/009/202%
22/HQ/G/56LOT 7

@
o
o
a
(72

Completed | 88.0% | 86.0% | 81.0% | 100.0% | 100.0% | 90.5%

8 MINISTRY ProposedConstruction of
OF HOME Office Building (WING
AFFAIRS al €0 F2NJ aiy

43 | Affairs to be Built at 22,303,367,636.97 Building on going 92.0% | 78.0% | 95.0% | 90.0% |°" 88.8%
Mtumba, DODOMA going
ME/014/2021/2022/HQ/
w/01

Provision of Consultancy
Services for Design dn
Supervision of

Office Building (WING
al €0 FT2NJ aiy on
44 | Ministry of Home Affairs 1,673,502,546.04 Consultancy| on going 36.0% | 28.0% | 93.0% | 90.0% . 81.5%
to be Built at Mtumba, going
DODOMA.DODOMA.
Contract Number:
ME/014/2021/2022/HQ/C
/01

OfficeConsumables,

stationery, Printing and
photocopying accessories 545 141 000.00 Goods Completed | 83.0% | 86.0% | 70.0% | 95.0% | 80.0% | 82.8%
Contract Number:
ME.014/2021/2022/HQ/G
/01

45

Annual Performance Evaluation Report For Financial Year 2021-22 || 122




Y/

'

S,

7 3

ment Regulatory Authority

SIN

Entity

Tender/Contract
Description

(Tshs

Contract Amoun

Category

Status

Planning

Procurement

Implementation

Contract

Quality &
Quantity

Completion &
Closure

Project Overall

46

Motor Vehicle Tyres and
Batteries. Contract
Number:
ME.014/2021/2022/HQ/G
/05

62,050,000.00

@
o
o
a
(72

Completed

50.0%

67.0%

69.0%

92.0%

70.0%

69.6%

47

Computer, Fax, Printer,
Photocopy Machine,
Scanner Machines and
Accessories, Printing
Materials. Contract
Number:
ME.014/2021/2022/HQ/G
/05

208,811,400.0(

Goods

Completed

83.0%

86.0%

70.0%

95.0%

83.0%

83.4%

48

Furniture and Fittings
Contract Number:
ME.014/2021/2022/HQ/G
/06

117,377,000.00

Goods

Completed

67.0%

57.0%

50.0%

95.0%

67.0%

67.2%

49

Motor Vehicle Spare Part
Contract Number:
ME.014/2021/2022/HQ/G
/10

163,778,000.04

Goods

Completed

83%

86%

70%

95%

80%

83%

50

Food and Refreshments.
Contract Number:
ME.014/2021/2022/HQ/G
/12

238,357,500.0(

Goods

Completed

67.0%

33.0%

50.0%

95.0%

75.0%

82.8%

51

Air Tickets.
ME.014/2021/2022/HQ/N
C/01

64,300,000.00

Non-
Consultancy

Completed

67.0%

36.0%

57.0%

83.0%

83.0%

65,2%
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52

Advertisements and
Publications.
ME014/2021/2022/HQ/N
C/03

38,600,000.00

Non-
Consultancy

Completed

70.0%

57.0%

o)
o
Q
>

67.0%

o)
N
Q
=S

64.2%

MINISTRY
OF HEALTH

53

Proposed Construction of
Office Building for the
ministry of health,
Community Development
Gender elderly and
Children to be built at
Mtumba-Dodoma Phase |
Contract No.
MOHCDGEC/2021
2022/HQ/WI/3

23,346,618,260.34

Building

on going

75.0%

71.0%

74.0%

75.0%

on
going

74.0%

54

Proposed Construction of
Threestorey Maternity
Building at Kitete RRH
Procurement under
Tanzania COVID 19 Soci
Economic Recovery Plan
(TCRP).
MOHCDGEC/2021
2022/HQ/W/17

2,699,992,302.6(

Building

on going

54.0%

77.0%

48.0%

67.0%

on
going

59.0%

55

Proposed Construction of
Health Pomotion Centre
Procurement under
Tanzania COVID 19 Soci
Economic Recovery Plan
(TCRP). Contract
No.ME/007/2021

2022/HQ/W/12

2,184,592,221.1]}

Building

on going

71.0%

77.0%

64.0%

71.0%

on
going

69.0%
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Provision of Consultancy
Services for Designirand
Supervision for

5g | Constuction of Health 560,000,000.00 Consultancy| on going | 65.0% | 60.0% | 58.0% | 58.0% | °" 60.0%
Promotion Centre. going
Contract No.
ME/007/202%

2022/HQ/C/56

Provision of Consultancy
Services for Rehabilitatio
and Renovation of
Mirembe Mental Hospital
57 'Flj;?;:rneiz?(t)tllrllgelrgmoc 300,000,000.00 Consultancy| on going | 73.0% | 63.0% | 69.0% | 58.0% ggmg 66.0%
Economic Recovery Plan
(TCRP). Contract No.
MOHCDGEC/2021
2022/HQ/C/9

10 | MINISTRY Proposed construction of
OF FOREIGI Office Building (Wing A)
AFFAIRS for the Ministry of Foreign on
AND EAST | 58 | Affairs and East Africa 21,940,486,862.11 Building on going 92.0% | 70.0% | 89.0% | 96.0% . 79.0%
AFRIG Cooperation Mtumba going
COOPERAT Dodoma. MED13/2021-
ON 2022/HQ/W/04
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Supply of Stationeries ang
Supply of Office
Stationeries and

59 | Consumables. 206,868,000.04 Goods Completed | 67.0% | 50.0% | 58.0% | 100.0% | 100.0% | 76.0%
LPO00340000P0O220006
&
LPO00340000P0O220013

Supply of Food and
Refreshment (Breads).
ME013/2020
2021/HQ/G/17

60 78,066,912.00 Goods Completed | 50.0% | 74.0% | 79.0% | 100.0% | 100.0% | 81.0%

Proposed Construction of
Chain Link, Storm Water
Drainages, Landscaping
and Pavement at Ministry
of Foreign Affairs Head
Quarter Mtumba
Dodoma. MED13/2022
2021/HQ/WI/10

61 259,818,4B.00( Civil Completed | 57.0% | 38.0% | 56.0% | 83.0% | 40.0% | 61.0%

Provision of Cleaning
62 | Services. ME.013/2020 99,705,000.00
2021/HQ/NC/06

Non

Completed | 71.0% | 70.0% | 71.0% | 50.0% | 67.0% | 64.0%
Consultancy

Air Travel Ticket Non

63 4,608,202,095.0( Gompleted | 86.0% | 86.0% | 71.1% | 75.0% | 50.0% | 67.0%
Consultancy

Provision of Security
services. ME.013/2020 Non-
64 2021/HQ/NC/09 LOT NO. 286,560,000.00 Consultancy

1

Completed | 43.0% | 12.5% | 67.0% | 50.0% | 67.0% | 51.0%
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11

MINISTRY
OF ARTS,
CULTURE

AND SPORT| 65

Proposed constrction of
Office Building (Wing "A"
for Ministry of Culture,
Arts and Sports to be buil
at Mtumba-Dodoma.
ME/025/2021/2022/HQ/
W/06

24,499,368,903.9¢

Building

on going

92.0%

81.0%

77.0%

80.0%

on
going

83.0%

66

Proposed Rehabilitation
of African Libeation
Heritage (Ukombozi
Building) in Dar es salaan
ME/025/2017/2018/W/0
5

1,255,200,220.0(¢

Building

on going

79.0%

56.0%

93.0%

90.0%

on
going

80.0%

67

Provision of Consultancy
services for design and
preparation of working
drawings, tender
documentsand
supervision of centre of
Excellency/academy at
the college of sports
developmentMalya
Mwanza Region.
ME/025/2021/2022/HQ/C

/04

598,883,912.2(

Consultancy

on going

88.0%

81.0%

59.0%

75.0%

on
going

76.0%
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Procurement
Contract
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Provision of Consultancy
services for desigand
preparation of working
drawings, tender
documents for Proposed on
68 | sports and recreational 1,462,897,676.0¢ Consultancy| on going 88.0% | 81.0% | 62.0% | 75.0% ; 77.0%
centers to be builtin going
Dodoma,Geita and Dar e
Salaam.
ME/025/2021/2022/HQ/C
/03

Proposed Construction of
Hostel building at Malya
College of Sports 2,562,032,000.0( Building ongoing | 92.0% |75.0% |82.0% |90.0% |°" 85.0%
Development Mwanza going
ME/025/2020/2021/HQ/

W/04

69

12 | MINISTRY Provision of Consultancy
OF WATER Services for propad
Construction of Office
Building for the Ministry on
70 | of Water to be built at 234,863,132.0¢ Consultancy| on going 96.0% | 80.0% | 53.0% | 58.0% . 67.0%
Mtumba Government City going
in Dodoma City. MB11
/2021-
2022/W/CONTRACT/C/0?
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Proposed Construction of
Office Building for the
Ministry of Water to be
71 | builtatMwumba 22,957,343,341.8( Building ongoing | 92.0% |75.0% |82.0% |77.0% |°" 82.0%

Government City in going
Dodoma City Mib11
12021-

2022/W/CONTRACT/01

Proposed Construction of
the Water Resources
Centre of Excellence

72 | (WRCOE) Buildingin 1,885,111,277.14 Building ongoing | 92.0% |84.0% |73.0% |80.0% |°" 81.0%
Dodoma Municipality. going
ME011 /202%
2022/W/CONTRACT/02

Construction, Testing and
Commissioning of Water
Supply Schemes to the
Towns and Miages of
Tinde & Shelui from Lake
Victoria Extension Projec
which includes

73 | construction of offtakes, 24,513,59922.92
gravity mains, boosting
stations, storage
reservoirs, distribution
network, kiosks and
Rehabilitation works. ME
011 /20206
2021/W/CONTRACT/04

Water ongoing | 100.0% | 87.0% | 94.0% | 86.0% | °" 92.0%
Supply

going
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Construction of Mugango
KiabakariButiama Water Water on
74 | Supply Project. MB11 56,312,412,285.3 on going 100.0% | 88.0% | 89.0% | 79.0% . 88.0%
Supply going
12020-
2021/W/CONTRACT/01
13 | JUDICIARY Construction of Primary
OF Court Building at Hydom oo . 0 0 o 0 on 88..82
TANZ ANIA 75 Mbulu_ IE 007/2026 424,839,412.00 Building on going 92.0% | 88.0% | 83.0% | 93.0% going %
2021/HQ/W/16 (LOT1)
Construction of Primary
Courtbuilding at Kimbe oo . on
76 Kilindi. 1E 0072020 435,757,574.0q Building on going 92.0% | 92.0% | 92.0% | 93.0% going 92.1%
2021/HQ/W/16 (LOT2)
Construction of District
77 ICEOSI)?ZB“;GK”'ma”JarO' 631,018,865.0q Building ongoing | 92.0% | 90.0% | 80.0% | 86.0% ggmg 85.4%
2021/HQ/WI/15 (LOT3)
Construction of District
CourtMwanga A - . o o 0 0 on 0
78 Kilimanjaro. IE 007/2020 726,963,269.43 Building on going 92.0% | 90.0% | 90.0% | 88.0% going 89.9%
2021/HQ/W/15 (LOT4)
Construction of Primary
Court Building at Chanika . . o 0 o 0 on o
79 DSM. IE 007/2020 438,938,294.42 Building on going 92.0% 90.0% | 86.0% | 93.0% going 90.1%
2021/HQ/W/16 (LOT6)
14 | ETDCO Supply of Bare
Conductors under on on on on
80 | Framework. Contract. No] 13,874,662,912.00¢ Goods on going 75.0% | 90.0% . . . .
PAI146/2021 going | going going going
22/HQ/G/02 (Lot 3 & 6)
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81

Supply of Bare
Conductors under
Framework. Contract No.
PA/146/202%
22/HQ/G/02 (Lot 2 & 4)

17,909,450,000.0(

@
o
o
a
(72

on going

75.0%

88.0%

on
going

on
going

on
going

on
going

82

Supply of Concrete Poles
under Framework.
Contract No.
PA/146/202%
22/HQ/G/10 (Lot4 &5 &
6)

1,451,927,154.34

Goods

on going

75.0%

84.0%

on
going

on
going

on
going

on
going

83

Supply of ABC Conducto
Under Framework.
Contract No.
PA/146/202%
22/HQ/G/03 (Lot 2 & 3)

7,839,576,576.0(

Goods

on going

75.0%

86.0%

on
going

on
going

on
going

on
going

84

Supply of 2 X 2.5 MVA,
6.6/0.4KV Transformer
and Associated
switchgears and Cables.
Contract No.
PA/146/202%
22/HQ/G/22

1,269,967,486.2§

Goods

on going

100.0%

88.0%

on
going

on
going

on
going

on
going

85

Supply oBolts, Nuts and
Washers Under
Framework. Contract No.
PA/146/202%
22/HQ/G/07 (Lot 2 & 5)

630,268,208.0(

Goods

on going

92.0%

88.0%

on
going

on
going

on
going

on
going
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86

Supply of Bolts, Nuts and
Washers Under
Framework. Contract No.
PA/146/202%
22/HQ/G/07 (Lot 4 & 6)

87,405,845.00

@
o
o
a
(72

on going

92.0%

92.0%

on
going

on
going

on
going

on
going

87

Supply of Bolts, Nuts and
Washers Under
Framework. Contract No.
PA/146/202%
22/HQ/G/07 (Lot 7)

537,124,341.6(

Goods

on going

92.0%

92.0%

on
going

on
going

on
going

on
going

88

Supply of Various
Conductors under
Framework. Contract No.
PA/146/2020
2021/HQ/G/17 (Lot 6,7)

33,733,644,954.0(

Goods

Completed

83.0%

90.0%

89.0%

100.0%

71.0%

89.5%

89

Supply of Various
Conductors under
Framework. Contret No.
PA/146/202062021
/HQ/G/17 (Lot 4)

14,810,987,120.0

Goods

Completed

83.0%

92.0%

90.0%

100.0%

50.0%

87.9%

90

Supply of Mobile Phones
Handset. Contract No.
PA/146/202%
22/HQ/G/26

16,048,000.00¢

Goods

Completed

100.0%

83.0%

81.0%

100.0%

67.0%

89.3%

15

DAWASA

91

Construction of ground
water reservoir, raising
main boosting station,
storage pump and water
supply scheme at
Mshikamano.
AE/033/20212022/W/35

4,852,779,943.5(

Civil

on going

91.0%

75.0%

83.0%

90.0%

on
going

89.6%
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92

Supply and Instadition of
Street Solar Power at
Vingunguti Waste Water
Pond. AE/033/2021
2022/W/19

94,000,000.0d

Electrical
Works

on going

80.0%

76.0%

85.0%

91.0%

on
going

84.4%

93

Construction of Public
Toiletin Dar es Salaam.
TZDAWASAR22414CW
RFB

3,274,765,026.0(

Building

on going

85.0%

85.0%

93.0%

91.0%

on
going

89.6%

94

Horizontal direction
drilling (HDD) works at
Gongo la Mboto.
AE/033/202%
2022/W/05A

123,000,000.00

Civil

on going

94.0%

86.0%

82.0%

92.0%

on
going

88.2%

95

Desludging and
transportation of dy
sludge from anaerobic
pond 2 at Mikocheni
waste water stabilization
ponds. AE/033/2020
2021/W/09 LOT 4

168,772,450.0(

Waste water

on going

94.0%

86.0%

94.0%

75.0%

on
going

86.6%

16

MINISTRY
OF
LIVESTOCK
AND
FISHERIES
LIVESTOCK

96

Proposed Construain of
Office Building (WING

al! €0 F2NJ aiy
Livestock and Fisheries t(
be Built at Mtumba,

DODOMA.

23,239,197,337.5]

Building

on going

92.0%

90.0%

86.0%

91.0%

on
going

89.7%
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Provision of Consultancy
Services for Design and
Supervision of
OfficeBuilding (WING 1,742,939,799.94 Consultancy| on going | 87.0% | 63.0% | 95.0% | 92.0% | 2" 84.2%
al €0 F2NJ aAy going
Livestock and Fisheries t

be Built at Mtumba,
DODOMA.

97

Proposed Rehabilitation
gg | OfLivestockInfrastructurd 564 517 966 0 Building | Completed | 92.0% | 86.0% | 78.0% | 90.0% | 83.0% | 85.8%
at Kizota Secondary

Market inDODOMA

Proposed Drilling of Deep

Borehole at Makatapora 172,527,092.04 Civil ongoing | 82.0% |83.0% |74.0% |750% |°" 78.5%
Village in Iringa District

99 .
going
Council, IRINGA

Proposed Rehabilitaton
of Livestock Infrastructure

100 | at Genda Primary 269,936,332.9¢4 Building on going 92.0% | 90.0% | 59.0% |95.0% |°" 84.0%
Livestock Market in going
BABATI

17 | DART Design and Construction

101 | Of feeder routes and 138,562,680.00 Road ongoing | 83.0% |79.0% |80.0% | 100.0% |°" 87.2%
turning facilities. going

AE/053/2021/D22/W/03
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102

Maintenance of DART
infrastructures
(rehabilitation of fence at
Kimara terminal,
construction of raised
generator base,
maintenance service pits
at Jangwani depot, and
installation of directional
signages to BRT terminal
AE/053/2021/2022/W/02

287,433,840.0(

Building

on going

83.0%

89.0%

90.0%

94.0%

on
going

89.7%

103

Supply and Installation of
Power Generator.
AE/053/2021/2022/G/12

225,714,000.0¢

Goods

Completed

1000%

96.0%

92.0%

92.0%

100.0%

96.0%

104

117,358,168.5(

Goods

Completed

100.0%

78.0%

86.0%

100.0%

71.0%

91.0%

105

Supply of ICT and office
equipment.
AE/053/2020/2021/G/26

106,979,980.0(

Goods

Completed

100.0%

77.0%

91.0%

100.0%

71.0%

93.0%

18

TANESO
HQ

106

Engineering Design,
Supply, Installation,
Testing and
Commissioning of 400kV
Transmission Line from
JNHP to Chalinze.
PA/001/2020
2021/HQ/WI/47. USD:
51,493,039.00 TZS:

39,118,695.241.00

158,371,424,261.1

Electrical
Works

on going

100.0%

86.0%

84.0%

96.0%

on
going

80.8%
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Provision of Consultancy
Services for Draining and
Refilling of Headrace
Tunnel and Shaft at . on on on on
107 . . 120,917,474,154.4¢ Consultancy| on going 86.0% | 75.0% . . . .
Kihansi Hydropower going going going going
Plant. PA/001/2020
2021/HQ/C/18. USD:

59,400.00

Supply, Installation,
Configuration, Testing an
Commissioning of Physic
108 | Access Control and CCT\  1,659,124,069.93 Goods Completed | 100.0% | 80.0% | 96.0% | 100.0% | 86.0% | 92.4%
Camera in data centre.
PA/001/20206
21/HQ/G/163

Supply of Spare parts ang
consumables for hot gas
path inspection for all on on on
109 | 6XGAS turbines for 32,228,514.00 Goods on going 100.0% | 84.0% . . . 92.0%
Kinyerezi Il Gas Power going going going
Plant. PA/001/20241
22/HQ/G/106
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Execution of the
remainingconstruction
works including supply,
installation, testing and
commissioning of the
110 | nawral gas based 18MV ¢ 214 000 000.00 E'"® | ongoing | 100.0% | 84.0% | 96.0% | 100.0% | " 95.0%
power plant project; Mechanial going
Kinyerezi | Extension.
PA/001/2020
21/HQ/W/34 USD:
50,338,263.04 and TZS:
1,722,631,927.01

19 | TARURA Upgrading of

KIGOMA Legezamwendo road
111 22%;?50 Bituminous 509,864,505.00 Road Completed | 100.0% | 98.0% | 95.0% | 97.0% | 100.0% | 97.0%
AE/092/2021/2022/KG/W

/01

Upgrading of Maatini
road 0.6Km and
adzdzy 3l y2 WYQ.
112 | roads to Bituminous 499,999,200.00 Road Completed | 100.0% | 98.0% | 90.0% | 100.0% | 100.0% | 97.0%
Standards.
AE/092/2021/2022/KG/W|
/135
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Upgrading of gravel
standard of Kalinz
Milinzi road 10Km and
113 | Kalinzi¢ Matyao road 500,000,000.04 Road Completed | 100.0% | 98.0% | 89.0% | 92.0% | 100.0% | 94.0%
5Km.
AE/092/2021/2022/KG/W|
/36

Upgrading to gravel
standard of Kalalangabo
Lubaraba 4.2Km, and
Construction of

114 | Kalalangabo bridge along 404,337,000.00 Road Completed | 95.0% | 98.0% | 93.0% | 83.0% | 100.0% | 92.0%
Kibirizi¢ Kalalangabo
road.
AE/092/2021/2022/KG/W
145

Upgrading of Kasulu Tow,
Roads to Bituminous

115 | Standard 1.566Km. 974,995,590.00 Road Completed | 95.0% | 98.0% | 87.0% | 93.0% | 100.0% | 93.0%
AE/092/2021/2022/KG/W
/15

20 | MOES Proposed Construction of
Office Building (WING
A") for MOEST o be Bulll 5 o3 440 158.6( Building ongoing | 100.0% | 79.0% | 66.0% |67.0% |°" 78.0%
at Mtumba- Dodoma going

PHASE II. M&24/2021-

22/HQIW/04

116
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Provision of Consultancy
Services for Swgvision of
the Proposed on on

117 | Construction of Office 581,846,120.00 Consultancy| on going 87.0% | 84.0% | 71.0% . . 79.3%
Building (WING "A") for gomng | going
MoOEST PHASE II,ME
024/2021-22/HQ/C/19

Provision of Consultancy
Services for Conducting
ESIA, Geothnical and
Topographical Surveys,
Design Review and
Preparation of Cost
Estimates, Preparation of]
Bidding Documents for
Rukwa, Simiyu, Geita,
Njombe Regional on on
118 | Vocational Training 912,835,700.0¢ Consultancy| on going 87.0% [ 76.0% | 100.0% . . 87.7%
Services Centres and going going
Supervision of
Construction of Rukwa,
Geita, Njombe an&imiyu
RVTSCs Morogoro
Vocational Teachers
Training Centres and Fou
Storey Building at Arusha|
Technical College. ME
024/2021-22/HQ/C/20
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Quality &
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Provision of Consultancy
Servics for Design,
Review of Schedule of
Materials and Supervisiol
119 | Of Construction for 10 433,004,000.00 Consultancy| Completed | 80.0% | 69.0% | 77.0% | 83.0% |56.006 | 73.0%
Dormitories, 2 Lecture
Theater and 25
Classrooms in 15 Teache
Training Colleges. ME
024/2021-:22/HQ/C/1A

Supply of Assistive
Devices and Equipment
for Students with Special
120 | Needs at 11 Higher 770,000,000.0 Goods Completed | 67.0% | 90.0% | 52.0% | 82.0% | 64.0% | 71.0%
Education Institutions.
ME-024/2021-
22/HQ/G/03COVID

21 | PO-RALG Proposed Construdion of
Offices Building for PO
RALG (WING A) at 20,291,116,856.6] Building ongoing | 92.0% |84.0% |89.0% |92.0% |°" 90.1%
Government City. going
ME/022/2021/2022/CR/0

5

121
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122

Provision of Consultancy
Services for
implementation support
team for supervision
implementation of the
ESF INSTRUMENTS OF
SEQUIP.
ME/022/2021/2022/CR/1
1

853,918,800.0¢

Consultancy

on going

74.0%

82.0%

80.0%

50.0%

on
going

68.9%

123

Supply of ICT Equipment;
for Teachers Resource
Centers LOT 1.
ME/022/2021/2022/CR/0
2

1,588,998,62M0

Goods

Completed

92.0%

88.0%

81.0%

75.0%

93.0%

83.3%

124

Supply of ICT Equipments
for Teachers Resource
Centers LOT 2.
ME/022/2021/2022/CR/0
3 -

657,888,000.0(

Goods

Completed

92.0%

81.0%

70.0%

91.0%

71.0%

81.9%

125

Procurement of medical
Equipmentand devices
for Health Centres and
Dispensaries.
ME/022/2021/2022/HQ/
G/17

4,475,000,000.0(

Goods

on going

92.0%

81.0%

79.0%

on
going

on
going

83.7%

22

TANZANIA
COTTON
BOARD

126

Supply of Cotton Pest
Control Insecticides.
PA/090/2021/2022/G/01

48,350,0@,000.00

Goods

Completed

100.0%

92.0%

92.0%

95.0%

92.0%

94.0%

127

Supply of 50,000
Sprayers.

PA/090/2021/2022/G/02

1,120,000,000.0(¢

Goods

Completed

100.0%

77.0%

55.0%

94.0%

80.0%

80.0%
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oo

Supply of 400 Animal
128 | Drawn Weeders. 71060,000.00
PA/090/2021/2022/G/06

Q)
o)
o
o
(72
\l
©
9
>

100.0%

o)
w
Q
=3

Completed | 64.0% | 50.0% 80.0%

Supply of 3,400,000
Cotton Seed Packaging
Bags.
PA/090/2021/2022/G/10

129 386,950,000.04 Goods Completed | 100.0% | 79.0% | 55.0% | 100.0% | 40.0% | 78.0%

Supply of 102,000 Kgs of
130 | Seed DressinGhemicals. 5,100,000,000.00¢ Goods Completed | 83.0% | 36.0% | 86.0% | 100.0% | 83.0% | 84.0%
PA/090/2021/2022/G/12

Roofing of Pamba House
131 | Musoma. 21,938,050.85 Goods Completed | 100.0% | 44.0% | 83.0% | 89.0% | 100.0% | 86.0%
PA/090/2021/2022/G/14

Supply of Plantingopes.

132 PA/090/2021/2022/G/19

99,822,045.72 Goods Completed | 100.0% | 76.0% | 68.0% | 100.0% | 100.0% | 88.0%

Provision of Security
services. Non
133 PA/090/HQ/2020/2021/N 49,064,400.0 Consultancy

C/08

Completed | 100.0% | 88.0% | 75.0% | 50.0% | 50.0% | 71.0%

Provison of Cleaning
Services. Nor+
134 25,960,000.00 Completed | 100.0% | 82.0% | 78.0% | 100.0% | 50.0% 86.0%

PAI090/HQ/2020/2021/N Consultancy P ° ° ° ° ° ’

C/09

Provision of Property
Management Services.
PA/090/HQ/2020/2021/C
S/19

135 84,323,815.59 Consultancy| Completed | 100.0% | 74.0% | 75.0% | 100.0% | 75.0% | 87.0%
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23

BUKOBA M({

136

Provision of Security
Services in Bukoba MC H
& Other Areas in Bukoba
MC for 2021/2022
Financial Year.
LGA/034/2021
2022/NC/01

44,500,000.0(¢

Non-
Consultancy

Completed

86%

82%

100%

100%

100%

95%

137

Supply ofFood and
Refreshments.
LGA/034/2021
2022/NC/09

37,374,941.00

Non-
Consultancy

Completed

100.0%

57.0%

100.0%

100.0%

100.0%

97.0%

138

Tree Planting Along
Bukoba Municipal
Specified Roads in Bukol
Municipal Council.
LGA/034/2021
2022/NC/25

37,561,620.00

Non-
Consultancy

Completed

86.0%

97.0%

93.0%

100.0%

100.0%

95.0%

139

Supply and Installation of
146 Residential Addresse
Poles in Bukoba Municipz
Council. LGA/034/2021
2022/NC/25 Lot 2

12,088,400.00

Non-
Consultancy

Completed

71.0%

76.0%

100.0%

100.0%

83.0%

90.0%

140

Supply of Cement, Bricks
for Construction.
LGA/034/202122/G/04

24,555,496.00

Goods

Completed

83.0%

75.0%

100.0%

100.0%

100.0%

94.0%

141

Supply of Computer
accessories and software
LGA/034/202122/G/08

13,992,800.00

Goods

Completed

83.0%

92.0%

100.0%

100.0%

100.0%

96.0%

142

Supply of Desks, Shelves
Tables and Chairs.

LGA/034/202122/G/12

5,400,000.00

Goods

Completed

100.0%

68.0%

100.0%

100.0%

100.0%

97.0%
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oo

Supply of Office
143 | Consumables. 32,564,300.0(
LGA/034/202122/G/35

@
o
o
a
(72

Completed | 100.0% | 75.0% | 100.0% | 100.0% | 100.0% | 98.0%

Supply of Supply of Tyreg
144 | and Batteries. 6,960,000.00 Goods Completed | 100.0% | 70.0% | 100.0% | 100.0% | 100.0% | 97.0%
LGA/034/202122/G/52

Supply of Bricks Making
Machine for Bukoba
145 | Municipal ©@uncil for 29,325,000.00 Goods Completed | 83.0% | 90.0% | 100.0%| 100.0% | 100.0% | 96.0%
2021/2022 Financial Yea
LGA/034/202122/G/56

Supply and Installation of
Solar Powered Street
Lights along Bukoba

146 | Municipal Council Roads 726,400,000.0(
for 2021/2022 Financial
Year LGA/034/2021
22/W/01

Electrical . on on on on
' ongoing | 89.0% | 92.0% | " . . .
Works going going going going

Construction of Ibura
Lorry Parking at Bukoba
147 | Municipal Council for 475,546,846.0q Civil on going 90.0% | 91.0%
2021/2022 Financial Yea
LGA/034/202322/W/03

on on on on
going going going going
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24 | TANROADS Periodic Maintenance
KIGOMA along Unpaved Kibondo
Policec Mabamba JCT
Burundi border Trunk
road, Ngara bordes -
NyarongagKakonko,
148 | Biharamulo border, 1,226,181,479.6( Road Completed 300'00 89.00 92.00% 100.00 75.00% | 93.00%
0% % %
Nyaronga, Mabambg
Kichanangacg Kafura and
Mugunzuc Bukililog
Kanonko Regional roads.
AE/001/2021
22/KG/W/03
Periodic Maintenance
along MnanilaMbaga
Janda and Buhigwe
149 | BulimanyiKitanga 1,038,644,720.0¢ Road Completed | 100.0% | 90.0% | 93.0% | 97.0% | 100.0% | 96.0%
KumsengaRegional roads
AE/001/2021
22/KG/W/05
Construction of
Malagarasi V Box Culvert

along Buhigwe

150 | HerushingeKumsenga 96,747,299.04d Road Compleed 3/{?0'00 09/(?'00 86.00% | 77.00% (}/:)O'OO 88.00%
Regional roads.

AE/001/2021%
22/KG/W/10
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Construction of Kakonko
Box Culvert along Ngara
border-Nyaronga 100.00 | 90.00 100.00 | 100.00
Kakonko Regional road. 51,579,194.50 Road Completed % % 88.00% % % 95.00%
AE/001/2021
22/KG/W/11
Construction of Gwarama
Il Box Culvert along Ngar
152 | border-Kakonko Regional 50,779,194.5(0 Road Completed 3/5)0.00 09/(?'00 85.00% 3/(?0'00 83.00% | 93.00%
road .AE/001/2021
22/KG/W/12
Periodic Maintenance
along Mwandiga
Manyovu, Tabora border
UvinzaKidahwe,
Katavi/Kgoma border
153 | Kasulu, Mwandiga 3,132,442,000.0¢ Road Completed ;LOO'OO 89.00 89.00% 100.00 | 100.00 96.00%
Yo % % %
Manyovu, Tabora border
UvinzaKidahwe, Kigoma
MwangaUjiji Paved Trunk
roads. AE/001/2021
22/KG/W/14

151
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Routine & Rucurrent
Maintenance of Unpawk
Katavi/borderKanyan
Kasulu and Tabora
border-Uvinza Trunk

154 | roads, Upgrading to 987,864,750.00 Road Completed (}/OO'OO 08/9'00 90.00% 3/00'00 (}/OO'OO 96.00%
bitumen standard of ° 0 ° 0
KatongaUjiji, Uvinza
town and Nguruka Town
Roads. AE/001/2021
22/KG/W/18

25 | TANAPA Procurement of ICT
155 | Licenses. PA/037/2021 464,920,000.00
2022/HQ/NC/48
Procurement of Wheel

156 | Loader. PA/037/2021 775,885,400.00 Goods on going 83.0% | 98.0% | 83.0% | 90.0% ogin 87.1%
2022/HQIG/15 going
Rehabilitation of 22.2km
Kigombe Swamp Road ir on
157 | BurigiChato National Parff  1,678,965,714.0¢ Road on going 82.0% | 83.0% | 61.0% | 94.0% . 79.2%
PA/037/2020 going
2021/HQ/W/104
Proposed Renovation of
Staff House No. 9 on
158 | Caridor Area in Arusha. 64,449,830.00 Building on going 81.0% | 86.0% | 70.0% | 100.0% . 84.2%
PA/037/2021 going
2022/HQ/W/61

Nor completed | 90.00% | 29990 | 83 009 | 50.00% | 12000 | 75.00%
Consultancy % %
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Major Rehabilitation and
Construction of Drainage
Structures along 12.3 km
Kigombe- Nkonje Via 802,004,700.00 Road ongoing | 72.0% |89.0% |67.0% |90.0% |°" 78.2%
Biharamulo in Burigi going

Chato Natioml Park.

PA/037/202%
2022/HQ/W/75
Construction of Three No
Visitors House at
Horombo HUt (3720 Amls| 4 244 15 368 0 Building ongoing | 69.0% | 95.0% | 76.0% | °" on 76.9%
in Kilimanjaro. going going
PA/037/2020

2021/HQ/W/103
Construction of Six
Semidetached 2in1 (4 on
161 | Beds) Bandas in Burigi 745,247,880.04 Building on going 81.0% | 90.0% | 72.0% | 97.0% . 84.6%
Chato. PA/037/2020 going
2021/HQ/W/105
Procurement of Boots. 100.00 100.00
162 | PA/O37/2@1- 255,000,000.04 Goods Completed | 75.00% % 95.00% % 80.00% | 92.00%
2022/HQIGI/79

Provision of Consultancy
Services for Concept Notg
Design and Financial
Viability (Business Plan) 9700 100.00
163 | for the Southern Circuit 147,289,272.00 Consultancy| Completed | 81.00% % ' 82.00% % ' 83.00% | 89.00%
Tourism Destination

Market Center alringa.
TZTANAPAL9363CS
CQS (USD 64,487.00)

159

160
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26 | NCAA Construction of Tailet at
164 Ambon Caves Tanga
Region. AE/055/2020
21/HQ/W/15

o
=)

141,495,813.39 Building on going 89.0% [ 93.0%

o))
o
Q
>

92.0% going 79.0%

Rehabilitation Of 38Km
Road from Alailai to
165 | Naiyobi Lot 2. 2,461,186,000.0¢ Road Completed | 100.0% | 87.0% | 59.0% | 95.0% | 70.0% | 82.0%
AE/055/2021_22/HQ/W/
03

Construction of
Information Centre at the
166 | Cradle of Humakind 112,711,136.14 Building completed | 75.0% | 2990 | 90.00% | 83.0% | 100.0% | 90.0%
TowerOlduvai Junction. %
AE/055/2020

21/HQ/W/17

Supply Of Four (4) Units
Agricultural Tractor 75
90hp Lot 1. AE/055/2021
22/HQ/G/03

167 351,936,000.04 Goods Completed | 100.0% | 98.0% | 97.0% | 88.0% | 50.0% | 90.0%

Supply of Five Dump
Truck 360H 15m3 and tw on
168 | Water Bowser 18m3. 2,714,145,587.1( Goods Completed | 90.0% | 94.0% | 75.0% | 57.0% going 74.5%
AE/055/2021

22/HQ/G/34

27 | BOT Provision of Maintenance
and Support Services for
169 | Oracle Software License 1,048,064,152.84 Goods Completed | 83.0% | 90.0% | 84.0% | 100.0% | 67.0% | 88.0%
at BOT. PA/082/2020
2021/HQ/G/35
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170

Supply of Network
Equipment to Bank of
Tanzania. PA/082/2020
2021/HQ/G/49

773,169,335.9(

@
o
o
a
(72

Completed

92.0%

79.0%

o))
o
<
=

100.0%

100.0%

86.0%

171

Supply of Raised Floor
Materials at Bank of
Tanzania. PA/082/2020
2021/HQIGI77

245,810,386.0(

Goods

Completed

92.0%

78.0%

70.0%

67.0%

67.0%

71.0%

172

Supply, Installation,
Testing and
Commissioning of Track
Stopper at BOT.
PA/082/2020
2021/HQ/G/20

184,502,689.8]

Goods

Completed

75.0%

73.0%

88.0%

95.0%

50.0%

82.0%

173

Supply of Furniture at
Bank of Tanzania.
PA/082/2020
2021/HQ/G/13

174,048,418.8(

Goods

Completed

83.0%

90.0%

96.0%

83.0%

33.0%

82.0%

174

Provision of Casultancy
Services for Human
Resource Functions Audi
PA/082/2019
2020/HQ/C/08

177,000,000.00

Consultancy

Completed

97.0%

78.0%

72.0%

100.0%

50.0%

84.0%

175

Supply of Hardware
Security Module at Bank
of Tanzania.
PA/082/2020
2021/HQ/G/53

308,874,3540

Goods

Completed

67.0%

88.0%

77.0%

60.0%

80.0%

71.0%
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176

Supply of Light Fittings af]
BOT Dar es salaam.
PA/082/2021
2022/HQ/G/20

366,180,904.00

@
o
o
a
(72

Completed

83.0%

87.0%

o
N
Q
>

65.0%

o)
o
Q
=3

78.0%

177

Provision of Maintenance
of Compounds and
Gardes at the Bank of
Tanzania Residential
premises Dar es Salaam.
PA/082/2021
2022/HQ/NC/365

143,899,461.6(

Non-
Consultancy

Completed

58.0%

79.0%

58.0%

33.0%

50.0%

52.0%

178

Provision of Sanitary and
Hygienic Services at the
Bank of Tanzania.
PA/082/202%
2022/HQ/NC/360

219,675,880.0(

Non-
Consultancy

Completed

93.0%

78.0%

40.0%

75.0%

80.0%

70.0%

28

TAA

179

Supply of Spare parts for
solar AGL System at
Dodoma Airports. AE
027/2021-2022/HQ/G/25
USD 334,985.05 VAT
Exclusive

774,039,905.5(

Goods

Completed

750%

90.0%

91.0%

91.0%

86.0%

87.0%

180

Supply of mechanical
spare parts for passenger
boarding bridge. AE
027/2020/2021/INIA/G/3
4

262,967,888.21

Goods

Completed

92.0%

90.0%

60.0%

82.0%

50.0%

75.0%

181

Supply of License for
Microsoft Office and
Window for TAA. AE

027/20202021/HQ/G/18

127,994,984.3(

Goods

Completed

92.0%

88.0%

93.0%

100.0%

88.0%

94.0%
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182

Maintenance of Runway
at Kahama. Contract No.
AE027/2021-
2022/SHY/W/05

151,668,639.0(

Road

Completed

67.0%

87.0%

©
=
Q
>

96.0%

©
w
Q
=3

87.0%

183

Maintenance of TAAHQ
BuildingRehabilitation of
Register store at TAA. AE
027/2021-2022/HQ/W/13

28,594,261.50

Building

Completed

89.0%

89.0%

79.0%

90.0%

94.0%

87.0%

184

Consultancy Services for
undertaking
Environmental Audit at
Mwanza Airport. AE
027/2021-2022/HQ/C/02

38,291,000.0d

Consultancy

on going

86.0%

87.0%

78.0%

on
going

on
going

82.2%

185

Provision of staff
Transport Services for
TMA/TCAAITAA at INIA
and Ubungo Place. AE
027/202%
2022/HQINC/37

1,087,488,000.0(

Non-
Consultancy

Completed

93.0%

79.0%

95.0%

100.0%

83.0%

93.0%

186

Provision of Backup
Internet Data at INIATB
1. AE027/2020
2021/INIA/NC/22

77,945,490.00

Non-
Consultancy

Completed

93.0%

85.0%

75.0%

100.0%

50.0%

85.0%

29

TRA

187

Supply and Installation of
various Furniture for RA
Offices (Lot 02).
AE/023/20206

21/HQ/G/14

719,070,000.0(

Goods

Completed

92.0%

100.0
%

95.0%

91.0%

79.0%

92.0%
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188

The Supply of High
Availability Datacenters
System (HAD GNetwork
Additional Equipment for
Regions. AE/023/2020
21/HQI/G/52

5,352,097755.52

Goods

Completed

100.0%

100.0
%

95.0%

95.0%

79.0%

95.0%

189

Supply, Installation and
Commissioning of ICT
Equipment (Printers and
Scanners) Lot 2.
AE/023/202%
22/HQ/G/03

1,199,411,000.0¢

Goods

Completed

92.0%

100.0
%

98.0%

82.0%

64.0%

89.0%

190

Supply and Installation of
various Furniture for TRA
Offices (Lot 01).
AE/023/2020
21/HQI/G/14

275,480,000.0(

Goods

Completed

100.0%

100.0
%

98.0%

100.0%

79.0%

97.0%

191

Provision of Consultancy
Services For Conducting
Small And Medium
Perception Survey
AE/023/202122/HQ/C/15

210,000,000.0(

Consultancy

Completed

97.0%

88.0%

83.0%

100.0%

75.0%

91.0%

192

Provision of Software
Licence for Advanced E
MIMECAST Security and
Data Leakage Protection
Tool- MIMECAST.
AE/023/202%
22/HQ/N/023

612,556,225.34

Nor-
Consultancy

Completed

100.0%

93.0%

88.0%

100.0%

100.0%

96.0%
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193

The Provision of Repair
and Maintenance of
Residential Houses
Located on Plot No. 414
at Masaki and Plot No.
363 at Oysterbay in Dar €
Salaam. AE/023/2021
22/HQ/W/18

224,302,648.2(

Buildng

Completed

92.0%

97.0%

75.0%

Not
assesed

67.0%

87.8%

194

The Proposed Repair and
Maintenance of TRA
Houses No. 414 at Masal
Dar es Salaam.
AE/023/2021
22/HQ/W/RFQ/01

72,658,500.00

Building

Completed

83.0%

93.0%

86.0%

Not
assesed

79.0%

85.3%

195

Proposed Renovation of
TRA Offices at Main Ex
HAZINA Building in Dar €
Salaam. AE/023/2020
21/HQ/W/16

211,644,916.29

Building

Completed

95.0%

98.0%

67.0%

94.0%

44.0%

82.0%

196

Proposed Design and
Build for Extension of ITA|
Administration Block at
Mikocheni in Dar es
Salaam. AE/023/2020
21/HQ/W/21

1,562,124,592.0(

Building

on going

88.0%

95.0%

61.0%

87.0%

on
going

82.8%

30

OTR

197

Provision of Security
Services. Contract No.
IE/040/2020

2021/HQINC/07

49,999,999.99

Non-
Consultancy

Completed

93.0%

79.0%

86.0%

50.0%

33.0%

70.0%
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Provision of Internet
Services and MPLS VPN,
198 | Contract No. 61,360,000.0(0
IE/040/202%
2022/HQ/NC/08

Non-

Completed | 100.0% | 93.0% | 100.0%| 75.0% | 67.0% | 88.0%
Consultancy

Minor Rehabilitation at
the office of the Treasury
Regstrar -Mirambo
Building. Contract No.
IE/040/202%
2022/HQ/W/01

199 16,972,294.0¢ Building Completed | 94.0% | 60.0% | 88.0% | 100.0% | 71.0% | 88.0%

Renovation of existing
Reception at Treasury
wS3A &GN NQA& 100.0
200 | ¢ Samora Avenue. 4,970,000.00 Building Completed | 83.0% % ' 90.0% | 100.0% | 57.0% | 89.0%
Contract No.

IE/040/2021-
2022/HQ/W/01

Supply of Notebooks and
Calenders at the Office of]
the Treasury Registrar.
Contract No.
IE/040/202%
2022/HQ/G/18

201 8,071,200.00 Goods Completed | 100.0% | 98.0% | 100.0%| 100.0% | 75.0% | 97.0%

Supply of Newspaper.
Contract No.

202 12,1 . I 4.0% 0% 1.0% | 100.0% | 75.0% 0%
0 |E/040/202% ,190,000.0¢ Goods Completed | 94.0% | 96.0% | 81.0% 00.0% | 75.0% | 90.0%

2022/HQ/G/12
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31

NAOT

203

Construction of Controller
and Auditor General
(CAG) Residential House
at Dodoma. Contract No
IE/001/2020
2021/HQ/W/05

1,709,113,175.6

Building

on going

92.0%

84.0%

89.0%

93.0%

on
going

90.4%

204

Supply of Computer and
Photocopiers for the
National Audit Office.
Contract No.
IE/001/2021/2022/HQ/G/
07

473,358,594.84

Goods

Completed

100.0%

98.0%

73.0%

100.0%

100.0%

92.0%

205

Provision of Individual
Consultancy Services
Conduct of Language
Reviews for Draft
Performance Audit
Reports. Contract No.
IE/001/2021/2022/HQ/C/
12

6,000,000.00

Consultancy

Completed

72.0%

72.0%

100.0%

100.0%

100.0%

92.0%

206

Provision of Individual
Consultancy Services
Conduct of Language
Reviews for Draft
Performance Audit
Report. Contract No.
IE/001/2021/2022/HQ/C/
12

8,000,000.00

Consultancy

Completed

72.0%

72.0%

100.0%

100.0%

100.0%

92.0%

32

ACGEN

207

Supply ofFurniture and
Fittings-1E/031/202%

2022/HQ/G/01

110,050,000.04

Goods

Completed

92.0%

100.0
%

100.0%

100.0%

100.0%

98.0%
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Supply, Installation and
commissioning of ICT
Equipment and i 100.0
302,221,687.11 Goods Completal 100.0% 100.0% | 100.0% | 100.0% | 100.0%
Consumables %
IE/031/202%
2022/HQ/G/01
Supply of Motor Vehicles
209 | IE/031/202% 977,607,502.04 Goods Completed | 100.0% | 75.0% | 67.0% | 100.0% | 100.0% | 88.0%
2022/HQ/G/10
Supply of Furniture and 100.0
210 | Fittings-1E/031/202% 70,736,280.00 Goods Completed | 83.0% % ' 100.0%| 100.0% | 100.0% | 97.0%
2022/HQ/G/12
Supply of Generators for
Sub Treasury Officein 1000
211 | Lindi, Songwe and Pwasni 170,365,713.49 Goods Completed | 100.0% % ' 100.0%| 100.0% | 100.0% | 100.0%
IE/031/202%
2022/HQI/G/14
Supply of MotorVehicles
212 f\égzsf/ggi 13,747,000.0q Goods Completed | 100.0% [}/fo-o 100.0% | 100.0% | 100.0% | 100.0%
2022/HQ/G/16
Supply of Furniture and 100.0
213 | Fittings-1E/031/202% 60,545,800.00 Goods Completed | 100.0% % ' 100.0%| 100.0% | 100.0% | 1000%
2022/HQ/G/21
Provision of Hygiene
214 | Services|E/031/2020 31,690,080.00
21/HQINC/13

208

Nor- Completed | 100.0% | 2999 | 100.0%| 50.0% | 100.0% | 85.0%
Consultancy %
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215

Provision of Consultancy
Services to facilitate
Accountants on CPA
review classes
IE/031/202021/HQ/C01

118,243,388.8(

Consultancy

Completed

96.0%

100.0
%

87.0%

75.0%

100.0%

89.0%

216

Provision of Consultancy
Services to facilitate
preparation of
Consolidation Financial
Statements-
IE/031/2020621/HQ/C/02

179,000,000.0q

Consultancy

Completed

100.0%

100.0
%

93.0%

75.0%

100.0%

91.0%

33

MINISTRY
OF FINANCH
AND

PLANNING

217

Supply of Food and
Refreshment for the
MoFP (GAMD)
ME/004/202%
22/HQ/G/06

19,268,000.00

Goods

Completed

100.0%

88.0%

100.0%

100.0%

100.0%

98.8%

218

Supply, Installation and
Commissbning of Physical
Security systems Access
Control and CCTV systen|
at Mtumba Offices for the
Ministry of Finance and
Planning (VOTE 5Q)
ME/004/202%

22/HQI/G/19

338,987,210.00

Goods

Completed

100.0%

98.0%

100.0%

100.0%

on
going

99.8%
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Supply and Fiihgs of
Executive Red Carpet for
Kambarage Conference
Hall for The Ministry of
219 | Finance and Planning 188,033,000.00 Goods Completed | 100.0% | 96.0% | 100.0% | 100.0% | 100.0% | 99.6%
Dodoma Office (VOTE 50
- Tender No.
ME/004/202%
22/HQI/G/26

Supply and Instadition of
Air conditions for the
Ministry of Finance and
220 | Planning Dar es salaam 144,810,000.00 Goods Completed | 100.0% | 96.0% | 100.0% | 100.0% | 100.0% | 99.6%
Office (VOTE 50)
ME/004/2021
22/HQ/G/27

Provision of Documentary
services for 2022 Saba
Saba Exhition for The Non-
221 Ministry of Finance and 43,660,000.0 Consultancy
Planning ME/004/202 %

22/HQINC/11

Completed | 93.0% | 82.0% | 86.0% | 67.0% | 100.0% | 82.7%

34 | TANROADS Supply and Installation of

HQ Prototype Pedestrian
Crossing Safety Radar g . on

222 | S ) 229,871,212.63 Goods on going 83.0% | 72.0% | 57.0% | 86.0% : 74.0%

with Flashingilghts in going

Selected Schools in Dar ¢

Salaam Region
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Consultancy Services for
Economic Study, Detaileg
Engineering, Design,
environmental and Social
Impact Assessment and
the Preparaiton of Tender
Documents for
Rehabilitation of
Morogoro- Dodoma Road
Section (260Km) includin
Mkundi and Kibaigwa
Fllod Plains

223 3,058,943,500.0¢ Consultancy| Completed | 86.0% | 79.0% | 65.0% | 100.0% | 75.0% | 82.0%

Construction of DSM Bus
Rapid Transit (BRT)
Infrastructure Phase 3 Lo . . on on
224 231,664,120,108. | .0% .0% 0% 1.0%
|- Road Works (23.33Km) 31,664,120,108.9] Civi on going 96.0% 96.0% | 66.0% going going 81.0%
and Bus Stations along

the Road

Upgrading of Mkange
TungamaaPangani Road
Including Pangani Bridge
(525Km) to Bitumen 100.0 on
225 | Standards Lot 3: Mkange| 94,538,833,925.3] Road on going 96.0% % ’ 79.0% | 100.0% going 92.0%
Mkwaja- Tungamaa

(95.2Km) Inclusive of Spy
Road (3.7Km) to
Kipumbwi
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226

Consultancy Contract for
Provision of Services for
Baseline Data Collection
and Moritoring of the
Implementation of
environmental and Social
Management Plan (ESMF
and Resettlement Action
Plan (RAP) for Upgrading
of KabingeKasulu
Manyovu (260.6Km) Roa
to Bitumen Standard

1,116,812,000.0(

Consultancy

Completed

73.0%

90.0%

78.0%

100.0%

83.0%

85.0%

35

MSD

227

IE
009/2020/2021/HQ/G/16
8/1 by Anudha Ltd P.O.
Box 5983 Arusha

925,990,750.0¢

Goods

Completed

58.0%

63.0%

48.0%

80.0%

50.0%

61.0%

228

IE
009/2020/2021/HQ/G/16
8/2 by Philips Distributors
Ltd P.O. Box 737 DSM

3,051,000.00

Goods

Conpleted

58.0%

63.0%

50.0%

65.0%

64.0%

59.0%

229

IE
009/2020/2021/HQ/G/16
8/3 by Nebula Health Car
Limited P.O. Box 10186
DSM

175,658,340.0(0

Goods

Completed

58.0%

63.0%

50.0%

65.0%

64.0%

59.0%

230

IE
009/2020/2021/HQ/G/16
8/5 by Crown Health Carg

(T) Ld

38,020,000.0d

Goods

Completed

58.0%

63.0%

50.0%

65.0%

64.0%

59.0%
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231

IE
009/2020/2021/HQ/G/16
8/6 by Bahari Pharmacy,
P.O. Box 40591 DSM

653,681,500.0(

@
o
o
a
(72

Completed

58.0%

63.0%

a1
o
Q
>

65.0%

o
B
Q
=3

59.0%

232

IE
009/2020/2021/HQ/G/16
8/9 by LifelindPharmacy
Ltd

3,956,400.00

Goods

Completed

58.0%

63.0%

48.0%

80.0%

50.0%

61.0%

233

IE
009/2020/2021/HQ/G/16
8/11 by Quayle Dental
Manufacturer Ltd- of UK

114,194,310.04

Goods

Completed

58.0%

63.0%

50.0%

80.0%

50.0%

62.0%

234

IE
009/2020/2021/HQ/G/16
8/13 by Jilichem (T) Ltd
P.O. Box 22400 DSM

1,127,000.00

Goods

Completed

58.0%

63.0%

52.0%

65.0%

64.0%

60.0%

235

IE
009/2020/2021/HQ/G/16
8/14 by Generics &
Special Ltd P.O. Box 146
DSM

3,031,500.00

Goods

Completed

58.0%

63.0%

52.0%

65.0%

64.0%

60.0%

236

IE
009/2021/2022/HQ/G/12
by Various suppliers, for
the Supply of
pharmaceuticals to MSD
using Framework
Agreements

1,867,004,114.8%

Goods

Completed

67.0%

54.0%

50.0%

80.0%

50.0%

63.0%
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237

IE
009/2021/2022/HQ/G/05
for the supply of medical
suppliers ly Assorted
Framework Agreements

12,391,739,555.0(

@
o
o
a
(72

Completed

75.0%

59.0%

64.0%

60.0%

67.0%

65.0%

238

IE009/2020
2021/HQ/G/182 for the
supply of Hospital
Sljdza LIYSy (i Qa
Framework Agreements

4,009,912,976.0(

Goods

Completed

40.0%

46.0%

77.0%

50.0%

70.0%

58.0%

239

IE009
2020/2021/HQ/153 for
the supply of medical
equipment by framework
agreement

2,524,399,500.0(

Goods

Completed

58.0%

64.0%

56.0%

55.0%

83.0%

60.0%

240

IE
009/2020/2021/HQ/G/68
for the supply of parking
materials under
framework agreements

224,967,000.0(

Goods

Completed

86.0%

62.0%

59.0%

64.0%

67.0%

67.0%

241

IE
009/2021/2022/HQ/G/68
for the supply of tires by
Toyota Tanzania Ltd and
Rand tires Ltd

693,651,170.5(

Goods

Completed

80.0%

63.0%

67.0%

72.0%

67.0%

71.0%

36

TRA

242

AE020/HQ/2020621/G/37
(Supply and Installation o
Storage Server)

280,759,965.29

Goods

Completed

92.0%

89.0%

53.0%

71.0%

50.0%

70.0%

243

AE020/HQ/2020
2021/G/26 (Supply of

Staff Uniforms)

39,303,440.0(¢

Goods

Completed

100.0%

90.0%

78.0%

100.0%

83.0%

91.0%
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244

AE020/HQ/202122/G/17
(Supply and Upgrade on
Converged Infrastructure

289,158,498.55

@
o
o
a
(72

Completed

83.0%

98.0%

©
o
Q
>

80.0%

~
N
2
B3

85.0%

245

AE020/HQ/202%
2022/G/18 (Supply of
Software License for
Threat Monitoring
System)

139,965000.00

Goods

Completed

92.0%

87.0%

72.0%

80.0%

100.0%

83.0%

246

AE020/HQ/202%
22/W/02 (Repair and
Maintenance of TCRA
Building) for Lot 1
(Proposed Renovation of
Eastern Zone office
(Mikocheni)) and Lot 3
(Proposed Partitioning of
7th Floor for manager Q
office)

131,756,581.2(

Building

Completed

100.0%

93.0%

58.0%

100.0%

63.0%

83.0%

37

TRC

247

PA/154/HQ/2020
21/G/28/ Supply of
HeavyDuty Wire, Wire
Cutter and Pad Locks for
Wagons

74,367,500.00

Goods

Completed

75.0%

94.0%

63.0%

91.0%

83.0%

79.0%
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PA/154/HQ/2020

21/G/02/ Supplying of

New 22 Passenger

Coaches, 2 RRailing

Equipment and 1 Railway on on

248 | Breakdown Crane For 34,419,160,382.0¢ Goods on going 100.0% | 960% | 88.0% going going 93.0%

Meter Gauge and
Standard Gauge Railway
(Lot No. 1: Meter Gauge
Railway 22 Passenger
Coaches)

PA/154/HQ/2020
21/NC/05 LOT 4Hiring of
Earth moving Equipment
249 | for Rehabilitation of 380,630,000.0¢
Railway Works
Kilosa/Gulwe (excavater
5n0s)

Non

Completed | 100.0% | 98.0% | 86.0% | 75.0% | 75.0% | 84.0%
Consultancy
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PA/154/HQ/20206
21/NC/05 LOT & Hiring
of Earth moving
Equipment for
Rehabilitation of Railway
Works Kilosa/Gulwdot
2:Bulldozer D6 or above Non-
2nos,Lot 3: Roller 998,032,000.0€ Consultancy
compactor 1532Nos, Lot
4:Wheel loader 4m3 or
above3nos,Lot 5: Water
bowser 8000Itdno,Lot
6:Dump Truck (capacity
15m3)}6Nos

250 Completed | 100.0% | 95.0% | 83.0% | 67.0% | 75.0% | 82.0%

38 TPA Maintenance of SPM

Calm Buoy Asset No.76 work work work work
3912- AatDare Es

251 3,654,117,947.5( Mechanical | on gdng 86.0% | 95.0% | not not not not

Salaam Port.
AE/016/2019- started | started | started | started

20/HQ/W/05

Supply, Installation and
testing of fire control
257 | Panel and cyiinder dry 61,276,161.0 Goods Completed | 100.0% | 84.0% | 70.0% | N 69.0% | 81.0%
sprinkler powder aerosol assesed
(DSPA). AE/016/2021
22/HQ/W/03

Construction of
Weightbridge Foundation Not
253 | at Ndumbi Port. Contract 33,900,928.0( Building Completed | 88.0% | 86.0% | 52.0% assesed 56.0% | 71.0%
No. AE/016/2021

22/HQ/W/02
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(Tshs

Tender/Contract

S | B Description

Contract Amoun
uality &
uantity

Category
Status
Planning
Implementation
Completion &
Closure
Project Overall

oo

Supply of sports Gear an
254 | Jersey. AE/08/2020¢ 130,368,000.0(
21HQ/G/10

© |Procurement

=
o

0 . 73.0% | °" 85.0%
% going

=)

®
o)
o}
a
"
\l
a
o
X

on going 92.0%

Supply of furniture for
Director General

255 | residential house at 270,526,800.04 Goods Completed | 75.0% | 90.0% [ 89.0% | 68.0% | 86.0% | 860%
Oysterbay. AE/016/2021
22/HQ/G/17

Supply of Furniture for
Bandari Tower Staff

0, 0, 0, 0, 0, 0,
256 Canteen. AE/016/2020 69,711,305.00 Goods Completed | 83.0% | 96.0% | 84.0% | 82.0% | 64.0% | 82.0%

21/HQ/09

Provision of various
services for Landscaping
and Gardening for

257 | Director General 44,066,675.22
Residential Houes of
Osterbay. AE/016/2028,
22/HQ/NC/03

Non

Completed | 64.0% | 67.0% | 44.0% | 33.0% | 67.0% | 50.0%
Consultancy

Maintenance of lift and
elevator at one stop

258 | Centre Building. 189,879,936.0(
AE/016/2021
22/HQ/NC/04

Nor ongoing | 79.0% |86.0% |80.0% |67.0% |°" 78.0%
Consultancy

going
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39 TBA AE/012/20212022/G/20

LOT It Supply of cement
for the Proposed
construction of 150

259 | houses for public Servan{  1,785,950,000.00 Goods Compkted | 92.0% | 93.0% | 83.0% | 95.0% | 88.0% | 89.9%
at Nzuguni areain
Dodoma region and other
projects implemented by
TBA

AE/012/2021
2022/HQ/G/15 LOT IV
Supply of Aggregates,
Chipping, Crusher Dust,
260 | Hardcore Stones and 808,299,130.0q Goods Completed | 92.0% | 95.0% | 86.0% | 95.0% | 90.0% | 91.2%
Morrum for Various TBA
Construction and
Rehabilitation Projects in
Dar es Salaam Region

AE/012/2021
2022/HQ/G/15 LOT X
Supply, Installation,
Testing and

261 | Commissioning of 343,500,000.04 Goods Completed | 92.0% | 91.0% | 82.0% | 83.0% | 86.0% | 85.6%
Generator for the
Proposed Construction of
Referral Hospital at Chatg
District.
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Planning

Procurement

Implementation

Contract
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Project Overall

262

AE/012/20212022/G/15
LOT V Supply of Painting
Materials for Constructior
Rehabilitation and Minor
Works Implemented by
TBA

94,926,542.36

Goods

Completed

92.0%

95.0%

84.0%

94.0%

80.0%

89.3%

263

AE/012/20212022/G/76
LOT Vi Supply of Various
Building Materials and
Hardware for the
Proposed Construction of
Houses for Public
Servants at Nzuguni
Dodoma and Office Block
for the President Office,
Public Service
Management and Good
Governance at
Government City,
Mtumba -Dodoma and
other Projects

Implemented by TBA.

149,275,069.29

Goods

Completed

92.0%

95.0%

88.0%

95.0%

90.0%

91.8%
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AE/012/2021

2022/HQ/G/76 LOT VH
Supply of Sand, Gravely
Soil/Morrum and
Hardcore Stones for
Proposed Construction of
Houses for Pulti
Servants in Dodoma and
264 | Office Building (WING " 443,260,320.00 Goods Completed | 90.0% | 96.0% | 86.0% | 91.0% | 88.0% | 89.5%
A") for President's Office
Public Servant
Management and Good
Governance to be built at
Mtumba - Dodoma and
other Projects
Implemented by TBA at
Dodoma.

AE/012/202%1
2022/HQ/G/76 LOT VHI
Supply of Safety Gears fg
the Proposed
Construction of Houses
for Public Servants and
265 | Offices Block for the 102,074,512.33 Goods Completed | 92.0% | 93.0% | 79.0% | 94.0% | 90.0% | 88.6%
President Office, Public
Service Management at
Government City,
Mtumba -Dodoma and
other Piojects
Implemented by TBA
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Tender/Contract
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Contract Amourn
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Status
Planning
Procurement
Contract
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Quality &
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Closure
Project Overall

AE/012/202%
2022/HQ/G/76 LOT X
Supply of Electrical
Materials for the
Proposed Construction of
Houses for Public
Servants in Dodoma and
266 | Office Building (WNG 1,011,510,196.74 Goods Completed | 90.0% | 93.0% | 82.0% | 88.0% | 88.0% | 87.0%
b! b0 F2NJ (iKY
Offices- Public Service
Management and Good
Governance to be built at
Mtumba -Dododma and
other projects
implemented by TBA

40 ATCL Refurbishment of

Resdential House at .
9 0, 0, 0, 0, 0, 0,
267 Kijitonyama. PA/100/202" 82,360,694.82 Building Completed | 100.0% | 83.0% | 79.0% | 81.0% | 72.0% | 87.0%

-2022/HQ/W/6

Supply of Staff Uniforms
Lot 2 (Cabin Crew, Front on on
268 | Desk and Security 530,231,943.90 Gaods on going 100.0% | 96.0% | 100.0% . .
Uniform). PA/100/2021 going | going
2022/HQIG/25

99.0%

Renovation of Electre
Mechanical Systems at

Administration Block Jnia Electrical on
269 | Terminal One and JNIA 489,085,381.33 on going 96.0% | 98.0% | 74.0% | 90.0% 89.0%

Hangar- DSM. Works going
PA/100/2021-
2022/HQ/W/9
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Contract Amourn
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Status
Planning
Procurement
Contract
Implementation
Quality &
Quantity
Completion &
Closure
Project Overall

Renovation of Electro
Mechanical Works at
KIMAFA, Supply,
Installation, Testing and
Commissioning of
1000kva,33/4- 023kv
Distribution Transformer .
270 | Rehabilitation of Main 611,335,733.64 octical | o going | 100.0% | 83.0% | 83.0% | 88.0% | " 92.0%
. o Works going
Electrical Distribution
Board System, Fire
Fighting Eleical System
And Fire Detection and
Alarm Systems.
PA/100/2020-
2021/HQ/W/16

Supply of motor Vehicle
271 | Tyre. PA/100/202% 139,051,200.00 Goods Completed | 83.0% | 71.0% | 75.0% | 100.0% | 75.0% | 81.0%

2022/HQ/G/24

41 | MINISTRY ME.006/202%
OF 2022/HQ/W/03- on
INFORMATI | 272 | Construction of Civil 2,980,347,559.54 Civil on going 100.0% | 86.0% | 75.0% | 90.0% . 87.8%
ON, Works Services to NICT E going
COMMUNIC Site

ATION & ME.006/2021
INFORMATI 2022/HQ/W/04- Lot 2-
ON Construction, Installation . on

! 0, 0, 0, 0, 0,
TECHNOLO 273 and Commissioning of 799,936,396.00 Goods on going 100.0% | 80.0% | 77.0% | 76.0% going 83.3%
Y Optic Fibre Cables (OFC
for NICTBB Routes
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Contract
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ME.006/2021
22/HQ/G/19- Supply,
Installaton, Testing and on on
274 | Commissioning of OFC 72,519,870,000.0¢ Goods on going 100.0% | 85.0% | 82.0% . . 89.0%
Transmission and Power going going
Equipment for NICT BB
Sites

ME.006/2021
22/HQ/C/02- Consultancy on
275 | Services for Expansion 3,218,054,464.0( Consultancy| on going 71.0% | 98.0% | 66.0% | 100.0% . 83.8%
and Extension of NICTBB going
Project Countrywide

ME.006/2021
2022/HQ/W/01-
Proposed Construction of
Office Building (Wing "A")
for the Ministry of 23,948,057,189.6( Building ongoing | 96.0% | 79.0% | 71.0% | 93.0% |°" 84.8%
Information, going
Communication and
Information Technolog
to be Built at Mtumba
Dodoma

276

42 TEMESA AE/006/2020/2021/HQ/
W/CN39 for Proposed
construction of Pasenger| .0 a8 460 0d Building ongoing | 58.0% |82.0% |68.0% |59.0% |°" 64.4%
waiting Lounge, Office, going

Ticket Booths, Toilets,

Fence and Parking

277
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AE/006/2020/2021/HQ/
W/CN29 for Proposed on
278 | Construction of New 710,713,728.04 Building on going 67.0% | 76.0% | 61.0% | 88.0% going 73.1%
TEMESA Workshop in
Simiyu
AE/006/20212022/HQ/
279 | W/CN28 for Major 2574,758,480.6] Mechanical | ongoing | 83.0% |83.0% | 80.0% |75.0% |°" 79.6%
Rehabilitation of MV. going
Misungwi in Mwanza
AE/006/2021/2022/HQ/
280 | W/CNO4 for Major 1,735,560,000.00 Mechanical | on going | 83.0% | 72.0% | 80.0% | 100.0% | °". 86.5%
Rehabilitation of MV. going
Nyerere in Mwanza
AE/006/2021/2022HQ/W
pg1 | /03 Category O for Majol 544 g45 969,94 Mechanical | ongoing | 56.0% | 83.0% | 64.0% | 95.0% |°" 74.7%
Rehabilitation of MV. going
Sabasaba in Mwanza
43 | TANAPA PA/037/20212022/SNP/
WESTERN W/41 for Maintenance of
ZONE 282 | Moru to Kusini 34km 328,976,920.00 Road on going 65.0% | 93.0% | 47.0% | 100.0% | °" 73.9%
Road in Serengeti going
National Park
PA/037/2021/2022/SNP/
W/43 for Construction of
283 | Picnic site at Kusini Area 157,788,302.04 Building on going 79.0% | 88.0% | 67.0% | 90.0% |°" 79.4%
(MORU) in Serengeti going
National Park
PA/037/2021/SNP/2022/
og4 | W/4G for Construction of | 55 o5 354 00 Building ongoing | 86.0% |88.0% | 71.0% |82.0% |°" 79.8%
2 in 1 Bandas at Seroner4 going
in Serengeti National Par
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PA/037/2021/2022/BC/W
/48. Major Rehabilitation
2gs5 | Works along Madaraja 6 218,064,000.00 Road ongoing | 69.0% |89.0% |58.0% |92.0% |°" 75.2%
from Ruiza to Nyungwe going
Road (30km) in Burigi
Chato National Park
PA/037/2021/2022/BC/W
/50 for Refabilitation of on
286 | 15km Nyungwe Ruhita 109,119,792.00 Road on going 40.0% | 93.0% | 55.0% [ 93.0% going 68.8%

Road in Burigi Chato
National Park

44 | NHC Provision of Consultancy
services for Leadership
Academy Training
Services for Tender
No.PA/066/2021
2022/HQ/C/16

287 59,495,000.0q0 Consultancy| Completed | 97.0% | 89.0% | 79.0% | 75.0% | 75.0% | 82.0%

Provision of consultancy
services for undertaking
Geotechnical/soil
investigation for the

288 | design and construction 81,530,000.09 Consultancy| Completed | 93.0% | 88.0% | 64.0% | 50.0% | 50.0% | 67.0%
of GPSA HQ and Regiong
office for Tender
No.PA/0662021-
2022/HQ/C/24

Supply of Furniture and
Fittings for Tender o | 100.0 o 0 0 )
No.P A/066/2021 435,500,000.04 Goods Completed | 100.0% 82.0% | 75.0% [ 89.0% | 89.0%

289 %
2022/HQ/G/23
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Supply andixing of semi
solid flush door shutters
and hardwood door
shutters for construction 100.0
290 | of residential buildings at 205,600,004.49 Goods Completed | 100.0% % ' 94.0% | 75.0% | 88.0% | 85.0%

Buigiri Chamwino and
lyumbu in Dodoma for
Tender No.PA/066/2020
2021/HQ/W/16 Lot 7

Supply and fixing of semi
solid flush door shutters
and hardwood door
shutters for construction
of residential buildings at 277,500,000.04 Goods Completed | 100.0% | 94.0% | 73.0% | 63.0% | 92.0% | 85.0%
Buigiri Chamwino and
lyumbu in Dodoma for
Tender No.PA/066/2020
2021/HQ/W/Lot 2,4,6,8
and 10

291
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Annex 4 - 8: List of contracts with poor performance in either of the performance indicators
: Quality &
Planning, uanti Project
o design & Procurement | Contract q ty J : Project
PE Name No. Contract Value | Contract Description : of works, | completion
tender process Implementation Overall
. goods & | & closure
documentation .
services
Ministry of | 1 Provision of Consultancy Services 36.0% 28.0% 93.0% 90.0% on going 81.5%
Home 1,673,502,546.04 for Design and Supervision of
Affairs o .
h¥FAOS . dzAf RAY 3
Ministry of Ministry of Home
Affairs to be Built at Mtumba,
DODOMA.DODOMA. Contract
Number:
ME/014/2021/2022/HQ/C/01
Ministry of | 2 286,560,00.00 | Provision of Security services. 43.0% 12.5% 67.0% 50.0% 67.0% 51.0%
Foreign ME.013/20262021/HQ/NC/09 LOT|
Affairs & NO. 1
East Africa
Cooperation
MSD 3 IE009/20202021/HQ/G/182 for | 40.0% 46.0% 77.0% 50.0% 70.0% 58.0%
4,009,912,976.00 the supply of Hospital equipment
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Planning, Quallt.y & :
. quantity | Project :
L design & Procurement | Contract . Project
PE Name No. Contract Value | Contract Description ) of works, | completion
tender process Implementation Overall
documentation good.s et tic
services
by Assorted Framework
Agreements
TANAPA 4 109,119,792.00 | PA/037/2021/2022/BC/W/50 for | 40.0% 93.0% 55.0% 93.0% on going 68.8%
Western Rehabilitation of 15km Nyungwe
Zone Ruhita Road in BurigiChato
National Park
TPDC 5 410,418,162.83 | Engineering, Procurement and 58.0% 47.0% 64.0% 92.0% 78.0% 70.9%
Congruction (EPC) for Natural Gas
distribution project in Dades-
salaam PA/031/2020/2021/W/25
Ministry of | 6 238,357,500.00 | Food and Refreshments. Contract] 67.0% 33.0% 50.0% 95.0% 75.0% 82.8%
Home Number:
Affairs ME.014/2021/2022/HQ/G/12
7 64,300,000.00 | Air Tickets. 67.0% 36.0% 57.0% 83.0% 83.0% 65,2%
MEQ014/2021/2022/HQ/NC/01
Ministry of | 8 259,818,418.00 | Proposed Construction of Chain | 57.0% 38.0% 56.0% 83.0% 40.0% 61.0%
Foreign Link, Storm Water Drainages,
Affairs & Landscapingnd Pavement at
East Africa Ministry of Foreign Affairs Head
Cooperation Quarter Mtumba DodomaME
013/20222021/HQ/W/10
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Planning, Qu |t.y :
. quantity | Project ;
L design & Procurement | Contract . Project
PE Name No. Contract Value | Contract Description ) of works, | completion
tender process Implementation Overall
. goods & | & closure
documentation )
services
9 286,560,000.00 | Provision of Security services. 43.0% 12.5% 67.0% 50.0% 67.0% 51.0%
ME.013/202602021/HQ/NC/09 LOT
NO. 1
Tanzania 10 Supply of 102,000 Kgs of Seed 83.0% 36.0% 86.0% 100.0% | 83.0% 84.0%
Cotton 5,100,000,000.0q Dressing Chemicals.
Board PA/090/2021/2022/G/12
11 21,938,050.85 | Roofing of Pamba House Musomg 100.0% 44.0% 83.0% 89.0% 100.0% 86.0%
PA/090/2021/2022/G/14
Ministry of | 12 Proposed Construction of Three | 54.0% 77.0% 48.0% 67.0% on going 59.0%
Health 2,699,992,302.6( storey Maternity Building at Kitete
RRH Procurement under Tanzanid
COVID 19 Social Economic
Recovery Plan (TCRP)
MOHCDGEC/2024022/HQ/W/17
BOT 13 219,675,880.00 | Provision of Sanitary and Hygieniq 93.0% 78.0% 40.0% 75.0% 80.0% 70.0%
Services at the Bank of Tanzania.
PA/082/202%2022/HQ/NC/360
MSD 14 925,990,750.00 | IE009/2020/2021/HQ/G/168/1 by | 58.0% 63.0% 48.0% 80.0% 50.0% 61.0%
Anudha Ltd P.O. Box 5983 Arash
15 3,956,400.00 IE009/2020/2021/HQ/G/168/9 by | 58.0% 63.0% 48.0% 80.0% 50.0% 61.0%
Lifeline Pharmacy Ltd
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Planning, Quallt.y & :
. quantity | Project :
L design & Procurement | Contract . Project
PE Name No. Contract Value | Contract Description ) of works, | completion
tender process Implementation Overall
documentation good.s et tic
services
TPA 16 44,066,675.22 Provision of various services for | 64.0% 67.0% 44.0% 33.0% 67.0% 50.0%
Landscaping and Gardening for
Director General Reseditial House
of Osterbay. AE/016/2024
22/HQ/NC/03
TANAPA 17 328,976,920.00 | PA/037/2021/2022/SNP/W/41 for | 65.0% 93.0% 47.0% 100.0% | on gang 73.9%
Western Maintenance of Moru to Kusini
Zone 34km Road in Serengeti National
Park
Tanzania 18 386,950,000.00 | Supply of 3,400,000 Cotton Seed | 100.0% 79.0% 55.0% 100.0% | 40.0% 78.0%
Cotton Packaging Bags.
Board PA/090/2021/2022/G/10
BOT 19 174,048,418.80 | Supply of Furniture at Bank of 830% 90.0% 96.0% 83.0% 33.0% 82.0%
Tanzania. PA/082/2020
2021/HQ/G/13
TRA 20 211,644,916.23 | Proposed Renovation of TRA 95.0% 98.0% 67.0% 94.0% 44.0% 82.0%
Offices at Main EXIAZINA Building
in Dar es Salaam. AE/023/2020
21/HQ/W/16
OTR 21 49,999,999.99 Provision of Security Services. | 93.0% 79.0% 86.0% 50.0% 33.0% 70.0%
Contrect No. IE/040/2020
2021/HQ/NC/07
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: uality &
Planning, Q ty :
. quantity | Project :
L design & Procurement | Contract . Project
PE Name No. Contract Value | Contract Description : of works, | completion
tender process Implementation Overall
; goods & | & closure
documentation i
services
BOT 22 143,899,461.60 | Provision of Maintenance of 58.0% 79.0% 58.0% 33.0% 50.0% 52.0%

Compounds and Gardens at the
Bank of Tanzania Residential
premises Dar es Salaam.
PA/082/20212022/HQ/NC/365
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Annex 4 -9:  List of Tenders implemented outside TANePS
No. | PE Name Tender/Contract Description Procurement| Contractor / Value (TZS) Reasons (Why outside
Category Supplier/Service TANePS
Provider

1 Ministry of ME-013/20212022/HQ/WI/04 for | Works M/S Corporation Sole | 21,940,4%,862.12 | No reasons provided by

Forign Affairs | Proposed construction of Office Works Superintendent PE

and East Africa | Building (Wing A) for the Ministry

Cooperation of Foreign Affairs and East Africa

Cooperation Mtumba Dodoma

ME-013/20222021/HQ/WI/10 for | Works Kellog Construction Ltd 259,818,418.00 No reasons provided by
proposed construction of chain PE

link, storm water drainages,

landscaping and pavement at

Ministry of Foreign Affairs Head

Quarter Mtumba Dodoma

LPO00340000P02200063 & Goods Computer Online T Ltd| 206,868,000.00 No reasons provided by
LPO00340000P02200131 for PE

supply of stationeries & supply of

office stationeries and

consumables

ME-013/20202021/HQ/G/17 for | Goods Kweji Investment 78,066,912.00 No reasons provided by
supply é food and refreshment PE

(Breads)

ME-013/20222021/HQ/WI/10 for | Works Kellog Construction Ltd 259,818,418.00 No reasons provided by

proposed construction of chain
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No. | PE Name Tender/Contract Description Procurement| Contractor / Value (TZS) Reasons (Why outside
Category Supplier/Service TANePS
Provider
link, storm water drainages, PE
landscaping and pavement at
Ministry of Foreign Affairs Head
QuarterMtumba Dodoma
Air travel ticket Goods Shades Of Green Safa| 4,608,202,095.00 | No reasons provided by
Ltd PE
ME.013/20262021/HQ/NC/06 for | Non M/S Saiben 99,705,000.00 No reasons provided by
Provision Of Cleaning Services | Consitancy | Consolidated Company PE
Ltd
ME.013/20262021/HQ/NC/09 Non Yange Security Guardg 286,560,000.00 No reasons providedy
LOT No. 1 for Provision of Securi Consultancy | Company & Suma Jkt PE
services Guards
2 Tanzania Cotton| PA/090/2021/2022/G/06: Supply | Goods Nandra Engineering 71,060,000.00 Required Suppliers wer
Board of 400 Animal Drawn Weeders Works Limited few in the market and
they were not registereq
in TANePS.
PA/090/2021/2022/G/12: Supply | Goods Meru Agro Tours And | 5,100,000,000.00 | The Accounting Officer

of 102,000 Kgs of Seed Dressing
Chemicals

Consultants Co. Ltd

directed Kahama Go
operative Union (KACU
to undertake the
procurement of Seed
Dressing Chemicals as
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No. | PE Name Tender/Contract Description Procurement| Contractor / Value (TZS) Reasons (Why outside
Category Supplier/Service TANePS
Provider
TCB had no fund at that
particular time.
3 Ministry of ME/025/2021/2022/HQ/W/06 Works No Contractor's Name | 24,499,368,03.98 | No reasons provided by

Culture Arts and
Sports

Proposed construction of office
building (wing "a") for ministry of
Information, Culture, Arts and
sports to be built at Mtumba
Dodoma

PE

ME/025/2017/2018/W/05
Proposed Rehabilitation of Africaj
liberation heritage (Ukombozi
building) in Dar es salaam

Works

No Contractor's Name

1,255,200,220.00

No reasons provided by
PE

ME/025/2021/2022/HQ/C/04 for
Provision of Consultancy serviceg
for design and preparation of
working drawings, tender
documents and supervision of
centre of Excellency/academy at
the college of sports developmen
Malya Mwanza Region

Consultancy
services

No Consultant's Name

598,883,910

No reasons provided by
PE

ME/025/2021/2022/HQ/C/03

Consultacy

No Consultant's Name

1,462,897,676.00

No reasons provided by,
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No. | PE Name Tender/Contract Description Procurement| Contractor / Value (TZS) Reasons (Why outside
Category Supplier/Service TANePS
Provider
Provision of Consultancy service{ services PE
for design and preparation of
working drawings, tender
documents for Proposed sports
and recreational centers to be
built in Dodoma, Geita and Dar e
Salaam
ME/025/2020/2021/HQ/W/04 Works Force Account 2,562,032,000.00 | No reasons provided by
Proposed Construction of hostel Contractor PE
building at Malya College of Spoi
Development Mwanza
4 Ministry of Contract No. ME/007/2021 Consultancy | M/S. Aru Built 560,000,000.00 No reasons provided by
Health 2022/HQ/C/56c Provision of services Environment PE
Consultancy Services for Design Consultat Company
and Supervision for Construction
of Health Promotion Centre.
5 Ministry of Proposed Construction of Office | Works National Housing 22,303,367,6302 No reasons provided by
Home Affairs .dzZAf RAy3 62LbD Corporation (Nhc) PE
Home Affairs to be Built at
Mtumba, DODOMA.
Provision of Consultancy Service| Consultancy | Tanzania Building 1,673,502,546.02 | No reasons provided by
for Design and Supervision of Services Agency (Tha) PE
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No. | PE Name Tender/Contract Description Procurement| Contractor / Value (TZS) Reasons (Why outside
Category Supplier/Service TANePS
Provider
h¥¥AOS . dzZA f RA y 3 Consultancy
Ministry of Ministry of Home services
Affairs to be Built at Mtumba,
DODOMA.
Office Consumables, stationery, | Goods Smart Gallery, Deck | 205,110,000.00 No reasons providedy

printing and photocopying cost

General Suppliers,
Domstar Trading and
Bus Consultancy And
Others.

PE

Motor Vehicle Tyres and Batterie| Goods Members of Staff) 62,050,000.00 No Reasons provided b
PE

Computer, Fax, Printer, Photocop Goods Deck General Suppliery 208,811,400.00 No Reasons provided b

Machine, Scanner Machines and Lot General, Lapatna. PE

Accessories, Printing Materials Et Al

Furniture and Fittings Goods Members of Staff) 117,377,000.00 No Reasons provided b
PE

Motor Vehicle Spare Parts Goods Members of Staff 163,778,000.00 No Reasons provided b
PE

Food and Refreshents Goods Members of Staff 238,357,500.00 No Reasons provided b

PE
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No. | PE Name Tender/Contract Description Procurement| Contractor / Value (TZS) Reasons (Why outside
Category Supplier/Service TANePS
Provider
Air Tickets Non Members of Staff 64,300,000.00 No Reasons provided b
Consultancy PE
Services
Advertisements and Publications| Non Members of Staff 38,600,000.0 No Reasons provided b
Consultancy PE
Services
6 Ministry of Proposed Construction of Office | Works National Housing 23,239,197,337.51 | No Rasons provided by
Livestockand |. dzAf RAy 3 62 LbD Corporation (Nhc) PE
Fisheries Livestock and Fisheries to be Bu

at Mtumba, DODOMA.

Proposed Provision of Consultan
Servuces for Design and
Supervision of Office Building
02LbD al €0 F2N
Livestock and Fisheries to be Bu
at Mtumba, DODOMA.

Consultancy
Services

Tanzania Building

Agency (Tba)

1,742,89,799.94

No Reasons provided b
PE

Proposed Drilling of Deep
Borehole at Makatapora Village i
Iringa District Council, IRINGA

Works

Dr. Gogo Engineering
Company Limited.

172,527,092.00

Initially advertised on
TANePS but no bidder
turned up. When
advertised outside
TANePS, only one biddq
showed up.
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No. | PE Name Tender/Contract Description Procurement| Contractor / Value (TZS) Reasons (Why outside
Category Supplier/Service TANePS
Provider
7 National Bureau| AE/052/2021/2022/NCS/6Servicqd Nort Service Provider 4,842,743.00 The company is the
of Statistic (NBS] and maintenance of fire systems| Consultancy manufacturer of the
(supply of pipes) to Headquarter required pipes, NBS
office Dodoma plans to report manually
through TANePS
AE/052/2021/2022/G/10/03Servi¢ Norn Service Provider 3,267,856.70 TEMESA is the
e of generators at headquarter | Consultancy Governnent Agency
office Dodoma mandated to provide
such services, as per
Reg.137(R) of PPA Act
2011 and Reg 2013 as
amended in 2016
AE/052/2020/2021/W/02 Minor | Works Specialist Contractor | 71,994,396.00 The company was not
civil works registered at the time
engagng in the contract
The company now is
registered in TANePS
and the information is
uploaded by using
manual data entry in theg
system
8 Tanzania PA/031/2020/2021/WI/25 for Works Gas Company Limited | 410,418,162.83 There was no notable
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No. | PE Name Tender/Contract Description Procurement| Contractor / Value (TZS) Reasons (Why outside
Category Supplier/Service TANePS
Provider
Petroleum Engineering, procurement and (Gapco) reason
Development Constuction (EPC) for Natural Ga
Corporation distribution project in Daes
(TPDC) salaam
9 Tanzania Airportf AE027/20222022/HQ/G/25 Goods M/S ADB Safegate 774,039,905.50 Due Urgency need of
Authority (TAA) | For Supply of Spare gsifor solar BVM/S ADB Safegate | landing during night at

AGL System At Dodoma Airportg Dodoma results on
instruction given to TAA
from the MOWT (T)
through a letter Ref.
CCD.182/318/0/35
dated28th January
2020.

10 | Dar Rapid AE/053/2020/2021/G/26 For Goods M/S Computer 106,979,980.00 No reasons provided by
Transit (DART) | Supply of ICT and office equipmeg Connections Limited PE. The PE is requireq
Agency to give the reason for

processing théender
outside the system.

11 | Bukoba LGA/034/20212022/NC/01 Non Mutiganzi Security 44,500,000.00 Most of BMC
Municipal Provision of Security Servicesin | consultancy | Services procurement activities

Council (BMC)

Bukoba MC HQ & Other Areas in
Bukoba MC for 2021/2022
Financial Year

are through cash
generated through own
sources. That being the
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No.

PE Name

Tender/Contract Description

Procurement
Category

Contractor /
Supplier/Service
Provider

Value (TZS)

Reasons (Why outside
TANePS

case the municipal fails
to make a bulk
procurement at once
and depends on FWA
through GPSA and
TEMESA

LGA/034/20212022/NC/09 Supply
of Food and Refreshments

Non
consultancy

Various Service
Providers Under GPSA
Framework Agreement

37,374,941.00

Most of BMC
procurement activities
are through cash
generated through own
sources. That being the
case the municipal fails
to make a bulk
procurement at once
and depends orWA
through GPSA and
TEMESA

LGA/034/20212022/NC/25 Lot 2
Supply and Installation of 146
Residential Addresses Poles in
Bukoba Municipal Council

Non
consultancy

Bashiru Abasi Katuku

12,088,400.00

Most of BMC
procurement activities
are through cash
generated through own
sources. That being the
case the municipal fails
to make a bulk
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No. | PE Name Tender/Contract Description Procurement| Contractor / Value (TZS) Reasons (Why outside
Category Supplier/Service TANePS
Provider
procurement at once
and depends on FWA
through GPSA and
TEMESA
LGA/034/202422/G/04 Supply of | Goods Various Service 24,555,496.00 Most of BMC

Cement, Bricks and Construction

Providers Under GPSA
Framework Agreement

procurement activities
are through cash
generated through own
sources. That being the
case the municipal fails
to make a bulk
procurement at once
and depends on FWA
through GPSA and
TEMESA

LGA/034/202422/G/08Supply of | Goods Various Service 13,992,800.00 No reasons provided by
Computer accessories and Providers Under GPSA| PE

software Framework Agreement

LGA/034/202422/G/12 Supply of | Goods Various Service 5,400,000.00 Most of BMC

Desks, Shelves, Tables and Cha

Providers Under GBA
Framework Agreement

procurement activities
are through cash
generated through own
sources. That being the
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No.

PE Name

Tender/Contract Description

Procurement
Category

Contractor /
Supplier/Service
Provider

Value (TZS)

Reasons (Why outside
TANePS

case the municipal fails
to make a bulk
procurement at once
and depends on FWA
through GPSA and
TEMESA

LGA/034/202122/G/35 for Supply
of Office Consumables

Goods

Various Service
Providers Under GPSA
Framework Agreement

32,564,300.00

Most of BMC
procurement activities
are through cash
generated through own
sources. That being the
case the municipal fails
to make a bulk
procurement at once
and depends on FWA
through GPSA and
TEMESA

LGA/034/202122/G/52 Supply of
Supply of Tyres and Batteries

Goods

Various Service
Providers Under GPSA
Framework Agreement

6,960,000.00

Most of BMC
procurement activities
are through cash
generated through own
sources. That being the
case the municipal fails
to make a bulk
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No. | PE Name Tender/Contract Description Procurement| Contractor / Value (TZS) Reasons (Why outside
Category Supplier/Service TANePS
Provider
procurement at once
and depends on FWA
through GPSA and
TEMESA
12 | Ministry of Provision of Consultancy Service| Consultancy | Ms Arusha Technical | 912,835,700.00 COVIEL9(Instructions
Education, for Conducting ESIA, Geoleical | Services College issued by Her Excellend
Science and and Topographical Surveys, Des Hon. Samia Suluhu
Technology Review and Preparation of Cost Hassan on 16t October,
Estimates, Preparation of Bidding 2021 to use Single
Documents for Rukwa, Simiyu, Source Method, and
Geita, Njombe Regional Vocatior] exhausting all funds
Training Services Centres and within Nine (9) Months.)
Supervision of Construction of
Rukwa, Geita, Njombe ar&imiyu
RVTSCs Morogoro Vocational
Teachers Training Centres and
Four Storey Building at Arusha
Technical College.
Provision of Consultancy Service| Consultancy | M/S Institute 433,004,000 COVIEL9 (Instructions
for Design, Review of Schedule ¢ Services Consulting BureauDit issued by Her Excellend

Materials and Supervision of
Construction for 10 Dormitories, !
Lecture Theater and 25
Clasroomsin 15 Teachers Trai ni

Hon. Samia Suluhu
Hassan on 10th Octobe
2021 to use Single
Source Method, and
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No. | PE Name Tender/Contract Description Procurement| Contractor / Value (TZS) Reasons (Why outside
Category Supplier/Service TANePS
Provider
Colleges. exhausting alfunds
within Nine (9) Months.)
13 | Regiona Proposed construction of offices | Works Corporation Sole Work{ 20,291,116,856.67 | No reasos Provided by
Administration | building for PO RALG (WING A) Superintendent (Csws) PE
and Local Government City
Government
(PO-RALG) Provision of Consultancy Service| Consultancy | Tansheq Limited 853,918,800.00 No reasons provided by
for implementation support team| Services PE
for supervision implementation of|
the ESF Instruments of Sequip
14 | Tanzania TZTANAPAL9363CSCQS Consultancy | M/S Stet International World Bank
National Parks | Provision Of Consultancy Servics (T) Linted 147,289,272 requirements
Authority for Concept Note Design And
(TANAPA)HQ | Financial Viability (Business Plan
for the Southern Circuit Tourism
Destination Market Center at
Iringa
15 | TANESCEQ PA/001/20202021/HQ/W/47 For | Works M/S Larsen &oubro 158,371,424,261 No reasons provided by,

Engineering Design, Supply,
Installation, Testing and
Commissioning of 400kV
Transmission Line from JNHP to
Chalinze

Limited

PE
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No. | PE Name Tender/Contract Description Procurement| Contractor / Value (TZS) Reasons (Why outside
Category Supplier/Service TANePS
Provider
16 | Ministry of ME.006/20212022/HQ/W/01- Works MS National Housing | 23,948,057,189.60 | No reasons provided by
Information, Proposed Construction of Office Corporation Of P. O. PE
Communication | Building (Wing "A") for the Box 2422, Dodoma
and Information | Ministry of Information,
Technology Communication ad Information
Technology to be Built at Mtumbza
Dodoma
17 | National Audit | Construction of Controller and Works M/S Suma JKT 1,709,113,175.63 | PE to provide reasons t
Office- HQ Auditor General (CAG) Residaht process tender outside
House at Dodoma TANePS
Provision of Individual Consultan{ Consultancy | Dr. Haida Pascal Misai 6,000, 000.00 PE to provide reasons t
Services Conduct of Language | Services process tender outside
Reviews for Draft Performance TANePS
Audit Reports
Provision of Individual Consultan{ Consultancy | Dr. Saida Seleman Fur] 8,000,000.00 PE to provide reasons t
Services Conduct of Language | Services process tender outside
Reviews for Draft Performance TANePS
Audit Report
18 | Ministry of Supply and Fittings of Executive | Goods M/S Joti Enterprises | 188,033,000.00 No reasons provided by
Finance and Red Carpet for Kambarage PE

Planning (MoFP

Conference Hall for The Ministry
of Finance and Plannifigpdoma

Office (VOTE 50)Tender No.
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No. | PE Name Tender/Contract Description Procurement| Contractor / Value (TZS) Reasons (Why outside
Category Supplier/Service TANePS
Provider
ME/004/2021-22/HQ/G/26.
Supply and Installation of Air Goods M/S Mwanga 144,810,000.00 No reasons provided byj
conditions for The Ministry of Refrigeator &Air PE
Finance and Planning Dar es Condition Services
salaam Office (VOTE 50)
ME/004/202122/HQ/G/27.
Provision of Documentary servicg Non M/S Ndalini Media 43,660,000.00 No reasons provided by
for 2022 Saba Saba Exhibition fo| Consultancy | Solution Ltd PE
The Ministry of Finance and
Planning ME/004/202
22/HQ/NC/11.
19 | Tanzania AE/006/2020/2021/HQ/W/CN89 | Works M/S. Corporation Sole | 365,088,460.00 No reasons provided by

Electrical, For Proposed Construction of Works PE

Mechanical and | Pasengers Waiting Lounge, Offig

Electronic Ticket Booths, Toilets, Fence An

Services Agency| Parking

(TEMESA)
AE/006/2020/2021/HQ/W/CN29 | Works M/S. Corporation Sole | 710,713,728.00 No reasons provided by,
For Proposed Construction of Ne Works PE
TEMESA Workshop In Simiyu
AE/006/2021/2022HQ/W/B Works M/S. Songoro Marine | 239,905,969.92 No reasons provided byj

Category 01 For Major
Rehabilitation of Mv. Sabasaba I

Transport Ltd
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No. | PE Name Tender/Contract Description Procurement| Contractor / Value (TZS) Reasons (Why outside
Category Supplier/Service TANePS
Provider
Mwanza
IE009/2020/2021/HQ/G/168/1 Goods Anudha Ltd P.O. Box | 925,990750.00 No reasons provided byj
5983 Arusha PE
IE009/2020/202U/HO/G/168/2 Good Philips Distributors Ltd | 3,051,000.00 No reasons provided by,
Q 00ds P.O. Box 737 Dsm PE
Nebula Health Care 175,658,340.00 No reasns provided b
IE009/2020/2021/HQ/G/168/3 Goods Limited P.O. Box 10184 PE P y
Dsm
/ / HO/G/168/ q Crown Health Care (T)| 38,020,000.00 No reasons provided byj
Medical Store | 'E009/2020/2021/HQ/G/168/5 Goods Lid PE
20 | Department
(MSD) ) Bahari Pharmacy, P.O.| 653,681,500.00 No reasons provided by
IE009/2020/2021/HQ/G/168/6 Goods Box 40591 Dsm PE
IE009/2020/2021HQ/G/168/9 Goods Lifeline Pharmacy Ltd | 3,956,400.00 l;llc_:) reasons provided by
Quayle Dental :
N
IE009/2020/2021/HQ/G/168/11 | Goods Manufacturer Ltd Of | 114,194,310.00 PE reasons provided by
UK
IE009/2020/2021/HQIG/168/13 | Goods Jiichem (T) Ltd P.O. Bq 1,127,000.00 No reasons provided by,

22400 Dsm

PE
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No. | PE Name Tender/Contract Description Procurement| Contractor / Value (TZS) Reasons (Why outside
Category Supplier/Service TANePS
Provider
Generics & Special Ltd| 3,031,500.00 No reasons provided by
IEE009/2020/2021/HQ/G/168/14 | Goods P O. Box 1469 Dsm PE
M/S. Burhani 846,000,000.00 No reasons provided b
Goods Procurement Ltd Of PE P Y
P.O. Box 38653.
M/S. Burhani 96,930,000.00 No F ns provided b
Goods Procurement Ltd Of PI(; €asons provided by
P.O. Box 38653.
M/S. RK 85,593,060.00 No F ns provided b
Goods Pharmaceuticals Ltd O Plc—:) easons provided by
P.O. Box 325.
IE009/2021/2022/HQ/G/12
M/S. RK 44,502,808.00 .
_ No reasons provided by
Goods Pharmaceuticals Ltd O PE
P.O. Box 325.
M/S. RK 70,901,530.00 No reasons provided b
Goods Pharmaceuticals Ltd O PE P Y
P.O. Box 325.
M/S. RK 70,908,52.80 No reasons provided b
Goods Pharmaceuticals Ltd O PE P y
P.O. Box 325.

Annual Performance Evaluation Report For Financial Year 2021-22

198




No.

PE Name

Tender/Contract Description Procurement| Contractor / Value (TZS) Reasons (Why outside
Category Supplier/Service TANePS
Provider
Goods RK Pharmaceuticals L{ 71,191,464.02 No reasons provided by
Of P.O. Box 325. PE
Goods M/S. Avacare T 14,175,000.00 No reasons provided by
Pharmaceuticals Ltd. PE
Goods M/S. Bingwa 99,980,000.00 No reasons provided by
Laboratories Ltd PE
Goods M/S. Bingwa 130,600,000.00 No reasons provided by
Laboratories Ltd PE
Goods M/S. Philips 13,140,000.00 No reasons provided byj
Distributors Ltd PE
M/S. Surgimed Medical 2,626,571,940.00 | No reasons provided by
Goods .
Suppliers PE
IE009/2021/2022/HQ/G/05
M/S Healthium 551,326,606.00 No reasons provided by
Goods
Medtec. PE
M/S Jeffery Ind. Ltd | 787,119,350.00 No reasons provided by
Goods PE
IE009/20262021/HQ/G/182
Goods M/S Narula Expar 18,122,160.00 No reasons provided by
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PE Name

Tender/Contract Description Procurement| Contractor / Value (TZS) Reasons (Why outside
Category Supplier/Service TANePS
Provider
M/S Pt Mega Andalan| 64,607,966.00 No reasons provided by
Goods
PE
Goods M/S Maya Medical 3,140,063,500.00 | No reasons provided by
91jdzA LIYSY G Q PE
Goods M/S Guangzhou 1,647,053,000.00 | No reasons provided by
Medical | dzA LJY Sy PE
IE009-2020/2021/HQ/153 Goods M/S Maya Medical 877,346,500.00 No reasons provided by
91jdzA LIYSY G Q PE
Goods 877,346,500.00
M/S Brand Tires 224,967,000.00 No reasons praded by
Goods
Shoppe PE
IE009/2020/2021/HQ/G/68
Goods M/S Toyota T Ltd. 693,651,170.50 No reasons provided by

PE

Total

338,971,644,730.66
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Annex 4 -10: List of contracts /projects with high red flags assessed through TANePS

audit

1

Ministry of Edication, Science and Technology (MoEST)

Tender /Contract Description

Tender No. MB)24/WB-SEQUI#P170480/235154/20222/HQ/G/03 for Supply of Office
equipment and consumablesSEQUIP

Tender /Contract estimated value

TZS 945,000,000.00

The observedarruption red flags incidences

During the tender evaluation, M/S Evolve Company Limited did not meet the requiremen
the submission of audited financial statements for the past three (3) years. The statemer
submitted were for two (2) years contrarg the Qualification Criteria stated in section 3.1
(ITB Clause 37.1) of the issued tender document but the bidder was considered for the g
of contract.

Arusha Urban Water Supply and Sanitation Authority (AUWSA)

Tender /Contract Description

TenderNo. AE/029/20242022/G/46 for Supply of steel water pipes for Mager water projeq
Ngorongoro District

Tender /Contract estimated value

TZS 480,952,660.21

The observed corruption red flags incidences

Tender board approved award to M/S Steel Pipesl@bto Supply 2,990m of Water Steel
pipes for Magert Loliondo Water Project at a contract amount of TZS 480,952,660.21 VA
Inclusive which was higher than the budgeted estimate of TZS 315,000.000.00 by more {
52.68%. Furthermore, Evaluation Commeétiecommended either negotiation to be done wi
the bidder to reduce price or to review the budget estimate to have a realistic budget prig
contract award. Neither budget review nor negotiation was conducted hence the contract
awarded beyond the udget estimate.
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Tanzania National Roads Agency (TANROADS) Kigoma

Tender /Contract Description

Tender No. AE/001/2022022/KG/W/20 for Bridge Preventive along Trunk Roads at Buhig
District (LABOUR BASE WOMEN CONTRACTORS)

Tender /Contract stimated value

TZS 94,476,500.00

The observed corruption red flags incidences

Tender board refused to authorize recommendation for award of contract to Ms African
Labour Based Civil Contractors at the cost of TZS 60,904,520.00 on the ground that proy
contractor have been awarded contract for tender No. AE/001/2P222/KG/W/13 and
AE/001/20212022/KG/W/19 in the FY 2022022, thus authorized the contract for tender N
AE/001/20212022/KG/W/20 to be awarded to the second lowest evaluated bidder M/s
Swensi Company Ltd at the cost of TZS. 76,238,360.00. However, there was no criteria i
tender document which stipulated that the lowest evaluated bidder would be disqualified
would have been awarded similar contract/ongoing contract, contrary to Begof PPR of
2013.

Due to this incidence, extra amount of TZS 15,333,840.00 will be spent by the entity.

3 (b)

Tanzania National Roads Agency (TANROADS) Kigoma

Tender /Contract Description

Tender No. AE/001/20222/KG/WI/16 for Routine and Recemnt Maintenance along Unpave
Ngara BorderNyaronga Kakonko, BiharamuloBridNyaronga, MabambaJetMabamba- -
KichanangaKifura, Mugunzu Bukililo- Kinonko,Kibondo Policevlabambajct- Burundi
Bordera Regional Road and Rehabilitation of Kitah&labamba, Kifura Nyaruyoba
Nyange, MinyinyaNyange, KibondeKumuhama, Opening Buhigwdugera- Kitanga
Kumsenga and Rehabilitation Buhigw&alimanyr Kumsenga Regional Roads

Tender /Contract estimated value

TZS 1,586,970, 000.00.

The observed corruption red flags incidences

Tender Board refused to authorize recommendation for award of contract to M/s. Peter
Mulima Company Ltd at the bid price of TZS. 1,625,891,225.60 on the grounds that, the
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proposed contractor have been awarded cratt for tender No. AE/001/2022022/KG/W/03
and AE/001/20242022/KG/W/17 during the financial year 202022 and therefore approved
the award to be made to the second lowest evaluated tenderer M/s. Inter Country Contrg
at the bid price of TZS. 1,8327,121.20. However, there was no criteria in the tender

document which indicated that the lowest evaluated bidder would be disqualified if would
have been awarded similar contract/having any ongoing contracts contrary to Reg. 211 0
of 2013.

On thebasis of the assessment made to this incidence, extra amount of TZS. 11,835,896
be spent by the entity.

4 (a) | Tanzania National Roads Agency (TANROADS) Rukwa
Tender /Contract Description
Tender No.AE/001/20222/RK/W/23 for Bridges Major Rair of Mpete Salid Drift (Ch.
19+300), Lwizi Il Box Culvert (Ch. 25+000), Lwanji H (Ch. 1+450) and Molo IV Box Culvé
23+500) along KasangéMuze, Muze; Mtowisa and Mtowisa llemba Unpaved Regional
Roads.
Tender /Contract estimated value
TZS 92,000,000.00
The observed corruption red flags incidences
Evaluation Committee recommended contract award to tenderer M/s Andic Limited at TZ
874,171,500.00. However, Tender Board approved award to the second ranked tenderel
Sumry's Enterprises vhita higher price of TZS. 1,013,672,400.00 Subject to negotiation. A
negotiation, M/s Sumry's Enterprises was awarded the contract at the contract price of T
919,312,500.00 without justification.
On the basis of the assessment made to this inuige extra amount of TZS. 45,141,000.00
be spent by the entity.

4 (b) | Tanzania National Roads Agency (TANROADS) Rukwa

Tender /Contract Description

Contract for Tender No. AE/001/202R/RK/W/46 for Periodic Maintenance, Recurrent
Maintenance Spot Improvement and Rehabilitation to gravel standard along Nteihlaze
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Paved and Unpaved Regional Road.

Tender /Contract estimated value

TZS 1,843,138,000.00

The observed corruption red flags incidences

Evaluation Committee recommended contract ad/éo M/s Modern Agrico Limited at the

contract price of TZS. 260,348,000.00, However, TB approved award to be made to the
ranked tenderer M/s Andic Limited with a higher bid price of TZS. 298,066,200.00 which
subjected to negotiation. After negiation, M/s Andic Limited was awarded the contract at
contract price of TZS. 280,066,200.00 without any justification. The grounds for not awatr|
the contract to the lowest evaluated bidder were not stated.

On the basis of the assessment made to ithesddence, extra amount of TZS. 19,718,200.00
be spent by the entity.

5(a)

Tanzania Petroleum Development Corporation (TPDC)

Tender /Contract Description

Tender No. PA/031/20222/C/01 for Provision of Tax Consultancy Services

Tender /Contracestimated value

TZS 140,000,000.00

The observed corruption red flags incidences

Tender evaluation team provided a maximum score to the bidder (M/s KPMG) in the critg
for submitting evidence of performing at least five (5) assignments of similar n@halading
name and address of the client from the year 2012 to present). However; M/s KPMG
submitted only two similar assignments instead of five

5 (b)

Tanzania Petroleum Development Corporation (TPDC)

Tender /Contract Description

Tender No. PA/031/21-22/N/05 for Provision of Billboard advertisement Services

Tender /Contract estimated value

TZS 35,000,000.00
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The observed corruption red flags incidences

Tender evaluation team did not disqualify the bid submitted by M/s Alliance Media Tanzg
Limited who did not comply with the criteria stated in the ITT clause 7 of tender documen
which required a tender validity period not to be less than 60 days. The tender validity Pg
stated by the said bidder was 30 days only.

Mtwara Urban Water Suppland Sanitation Authority (MTUWASA)

Tender /Contract Description

Tender No. AE/041/2022022/HQ/W/76 for Supply of water meters Pipes Fittings and Pur
for Mtwara region Covid 19 projects

Tender /Contract estimated value

TZS 925,000,000.00

The obseved corruption red flags incidences

a) The tender was planned to be executed through Restricted National Competitive Tend
(RNCT), butit was advertised as Competitive Quotation whereby three suppliers were in
through the TANePS.

b) The estimatd value for the tender was TZS. 925,000,000.00, but the PE used competi
quotation procurement method for goods thatis limited to the value not exceeding TZS.
120,000,000.00 per contract.

Furthermore, it was noted that the award was granted to thréedent suppliers who were
as follows;

1. Lot 1: Supply of pipes to M/s Lake Pipes Limited for MTUWASA under COVID 19 projs
TZS. 290,638,891.00 VAT inclusive

2. Lot 2: Supply of pumps to M/s Equiplus Company Limited under COVID 19 projects fo
377,246,236.00 VAT inclusive.

3. Lot 3: Supply of water meters to MTUWASA under COVID 19 projects for TZS.
142,000,000.00 to M/s JPN General Enterprises Co. Limited.
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7 Tanzania National Roads Agency (TANROADS) Kagera
Tender /Contract Description
Tender No. AE/001/20222/KGR/W/34 for Periodic Maintenance Works Along Paved Trur
Roads LOT 1. Package 1: Periodic maintenance on paved trunk road along MuBukdba
and Package 2: Bukob8ukoba Port.
Tender /Contract estimated value
TZS 228,24000.00
The observed corruption red flags incidences
Tender Board on 08/10/2021 approved the contract award to M/S Kajuna Investments
Company Limited at a contract price of TZS. 631,043,000.00 VAT inclusive who was the
lowest evaluated bidder witkhe quoted price of TZS. 752,560,500.005 instead of awardin
the contract to the first lowest evaluated bidder M/S Jossam and Co. Ltd who was
recommended by the evaluation committee to be awarded the contract at an evaluated
tender price of TZS. 670,789@100, VAT inclusive without justification.
8 (a) | Tanzania National Roads Agency (TANROADS) Morogoro
Tender /Contract Description
Tender No. AE/001/20212022/MOR/W/06 for Routine and Recurrent Maintenance along
Doma- Ruaha (Morogoro / IringaBrg126.08km Paved) Trunk Road T001
Tender /Contract estimated value
TZS 582,600,000.00
The observed corruption red flags incidences
The Evaluation Team recommended award to the first ranked bidder M/s Hari Singh and
Co Limited at a contract pricd 8ZS. 572,676,238.46. To the contrary, the Tender Board
approved the contract award to second ranked bidder M/s J.P traders Ltd at a contract p
TZS. 624,025,753.00, thus extra amount of TZS 51,349,514.54 will be spent by the entity
8 (b) | Tanzam National Roads Agency (TANROADS) Morogoro

Tender /Contract Description

Tender No. AE/001/20212022/MOR/W/12 for Routine and Reccurent Maintenance along
Morogoro- Dumila Trunk Road (65.24km Paved) TO03
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Tender /Contract estimated value

TZS 394,80,000.00

The observed corruption red flags incidences

The Evaluation Team recommended award to the first ranked bidder M/s Mem Enterprisg
at a contract price of TZS. 327,697,800.00. To the contrary, the Tender Board approved
contract award to econd ranked bidder M/s Peace Construction Co. Ltd. at a contract pri
TZS. 363,428,200.00, thus extra amount of TZS 35,730,400.00 will be spent by the entity

8(c)

Tanzania National Roads Agency (TANROADS) Morogoro

Tender /Contract Descriptin

Tender No. AE/001/202-12022/MOR/W/30 for Routine and Reccurent Maintenance (Paveg
and unpaved), Periodic Maintenance (Unpaved road 26Km) and Bridge Preventive
Maintenance (BPM) on Sangasangangali Kikeo (67.28km) Road, R666

Tender /Contract esthated value

TZS 664,557,000.00

The observed corruption red flags incidences

The Evaluation Team recommended award to the first ranked bidder M/s Mem Enterprisq
at a contract price of TZS. 497,348,760.00. To the contrary, the Tender Board appvavdd
to second ranked bidder M/s Msukwa General Enterprises Ltd. at a contract price of TZS
516,863,600.00, with the ground that M/s Mem Enterprises Ltd was awarded contract Ng
AE/001/202122/MOR/WI/15, thus M/s Mem Enterprises Ltd could be facing thdlehge of
insufficient resources to perform the proposed contract. However, there was no conditior
which stipulated that in case bidder has any ongoing contract within the entity will not be
considered for another contract.

On the basis of the assessmanéde to this incidence, extra amount of TZS. 19,514,840.0(
be spent by the entity.

8 (d)

Tanzania National Roads Agency (TANROADS) Morogoro

Tender /Contract Description

Tender No. AE/001/2022022/MOR/W/40 for Routine and Reccurent MaintenanBeriodic
Maintenance and Bridge Preventive Maintenance (BPM) (72.22km), along Miylamiama
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Kidete (Morogoro/Dodoma BRD), R676

Tender /Contract estimated value

TZS 834,546,000.00

The observed corruption red flags incidences

The Evaluation Team remmended award to the first ranked bidder M/s Techniques
Intemational (T) Ltd. at a contract price of TZS. 654,947,200.00. To the contrary, the Ter
Board approved the award of contract to the second ranked bidder M/s Motosach
Intemational (T) Ltd. e contract price of TZS. 663,741,048.00. on the basis of the asses;
made to this incidence, extra amount of TZS. 8,793,848.00 will be spent by the entity.

8(e)

Tanzania National Roads Agency (TANROADS) Morogoro

Tender /Contract Description

Tender No. AE/001/20212022/MOR/W/44 for Periodic Maintenance (Paved) along Morog
- Dodoma Trunk Road. TO03

Tender /Contract estimated value

TZS 3,082,633,000.00

The observed corruption red flags incidences

The Evaluation Team recommended contract edua first ranked bidder M/s Hari Sigh and
Sons Limited at a contract price of TZS. 3,997,480,100.00. To the contrary, the Tender B
approved contract award to the second ranked bidder M/s C.G.I Contractors Ltd. at a cof
price of TZS. 4,011,069@®00, thus caused additional cost which results to loss of public f
amounting to TZS. 13,589,700.00.

Furthermore, the awarded contract was above the tender estimated value

8 (M

Tanzania National Roads Agency (TANROADS) Morogoro

Tender /ContracDescription

Tender No. AE/001/20212022/MOR/W/47 for Periodic Maintenance, Spot Improvement
(Unpaved), Bridge Major Repair (BMR) Construction of Matale Il bridge along Mvemero
Ndole- Kibati- Lusanga, R662, And, Routine and Reccurent MaintenantcBrafge
Preventive Maintenance (BPM) on Mvomerddole- KibatrLusanga (126.53 km Unpaved)
R662
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Tender /Contract estimated value

TZS 1,045,648,000.00

The observed corruption red flags incidences

The Evaluation Team recommended award to the firskeahbidder M/s Ghana Building
Contractors Limited at a contract price of TZS. 1,034,780,468.00. To the contrary, the Te
Board approved contract award to the second ranked bidder M/s Motosach International
Ltd. at a contract price of TZS. 1,043,886,00, thus caused additional cost which results t
loss of public funds amounting to TZS. 8,584,618.00.

Korogwe Urban Water Supply and Sanitation Authority

Tender /Contract Description

Tender No. AE/096/2021/2022/G/26 for Purchase of Water Meter.

Tender /Contract estimated value

TZS 95,357,800.00

The observed corruption red flags incidences

Initially the quotation was evaluated and the system evaluation report revealed that the
lowest evaluated bidder was M/s. Junaco (T) Limited with quotatiocepf TZS.
91,707,240.00.

However, without written justifiable reasons, the quotation was rejected and reevaluated
resulted to TB approval to award the contract to bidder M/s. Peritus Exim Private Ltd at
contract sum of TZS. 95,357,800.00.

10

Tanzaia Fisheries Research Institute (TAFIRI)

Tender /Contract Description

Tender No. AE/005/20222/DSM/FA/G/02 for supply, installation, and commission of ICT
equipment

Tender /Contract estimated value

TZS 31,233,000.00

The observed corruption red flagncidences

The accounting officer awarded a contract to M/s DILOS Investment Limited at the contra
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price of TZS 7,847,000.00 VAT Inclusive instead of awarding the contract to the lowest
evaluated bidder, M/s MasuminPrintways and Stationers LTD whaokeds TZS 6,376,000.0
VAT Inclusive which was recommended by the evaluation committee and approved by th
Tender board.

11

Rural Water Supply And Sanitation Agency (RUWABAYa

Tender /Contract Description

Tender No. AE/102/2022022/MBY/W/35 for Costruction of Water Supply Project at
Tembelalyawaya

Tender /Contract estimated value

TZS 737,001,376.13

The observed corruption red flags incidences

Evaluation criteria other than stated in the tender document was used to evaluate the ter
The Tendr Data Sheet (TDS) Clause 3 and the Instruction to renderers (ITT) No. 3.1 of
document indicated that the eligible civil engineers of class VI and below and the ones
registered with the Contractors Registration Board were eligible for the congiruof water
supply projects at Tembelgawaya.

However, during the tender evaluation, the evaluation committee introduced criteria that
eligible civil engineers to be of dass V and above, contrary to Tender Data Sheet (TDS)
and the Instructiorto tenderers (ITT) No. 3.1 of tender document. In applying such a crite
three bidders were disqualified. The disqualified bidders included two bidders who were
observed to submit their bids which had lower prices as follows; M/s. Bemfrank (T) Limitg
with a bid price of TZS. 653,302,398.00 and M/s. Black Dot General Company Ltd. with {
price of TZS. 441,015,631.98. The incidence of the evaluation committee to use the crite
which was not stated in the tender document lead to M/s. Osaka Stddewlo is registered

as Class VCivil works contractor with registration number C5/0305/5/08to be awarded th4
contract at TZS. 737,001,376.13. On the basis of the assessment made to this incidence)
is a possibility of extra amount of TZS. 295,985,775 be spent by the entity.

Audit Team is of the view that the use of criteria which was not stated in the tender docu
bring doubt on the integrity of the tender evaluation exercise.

12(a)

Tanzania Airport Authority (TAA)
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Tender /Contract Desgiion

AE027/20212022/HQ/G/29 for Supply of Airport crash fire tender at TAA HQ

Tender /Contract estimated value

1,400,000,000.00

The observed corruptiored flags incidences

The TenderEvaluation Committee failed to disqualify the bidder who did not meet the
following criteria;

Tender Data Sheet (TDS) clause 31 which modified Instructions to Tenderers (ITT) claug
specified that, authorization docume(s) shall be notarized Power of Attorney in a form
provided in Section V: [Tendering Forms]. However the bidder submitted Power of Attom
which is notin the format attached in the tender document. The Power of Attomey submi
did not contain a donoand donee party.

All the submitted forms were signed by other person than the one provided with the Pow
Attorney. The Power of Attorney named Mr. Klaus Hoerschlaeger who will take charge of
matters relating to the tender in question while thenfes including form of undertaking by
tenderer on AntiBribery Policy/Code of Conduct and Compliance Programme were signe
Dr. GundelLabak.

Tender securing declaration form, tenderer information form, Historical Contract Non
Performance, Pending Litigah and Litigation History and Conformance to Statutory
Requirements, and delivery and completion schedule submitted referred tender No. AE
027/20222022/HQ/G/2 instead of AB27/20222022/HQ/G/29, and the documents were
signed by the person who was notgn the Power of Attorney.

The bidder M/s Rosenbauer did not attach tender form which was a mandatory criteria d
evaluation.

12(b)

Tanzania Airport Authority (TAA)

Tender /Contract Description

AE027/20212022/HQ/W/12 Construction of Security Ferat Julius Nyerere International
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Airport and Dodoma Airport

Tender /Contract estimated value

2,573,034,397.50

The observed corruption red flags incidences

Evaluation committee failed to disqualify the bidder M/s Wesons Engineering Limited an
tenderboard approved the award of contract to the bidder, however M/s Wesons Engineg
Limited did not meet the following;

Tender Data Sheet (TDS) clause 6 which modified Instructions to Tenderers (ITT) clauss
stated that, only Tenderers registered asilGBontractors in Class three and above by the

Contractors Registration Board are eligible. However, the evaluation team disqualified M
Prince General Investment Limited and M/s Cross Investment Limited who were registerg
class Il and | respectivelijhe audit revealed that M/s Cross Investment Limited submitted
bid price of TZS 1,089,172,822.29. Due to disqualification of M/s Cross Investment Limit
Wesons Engineering Limited was recommended and approved for award at TZS
2,089,074,802.500n the basis of the assessment made to this incidence, extra amount @
TZS. 999,901,980.21 will be spent by the entity.

12(c)

Tanzania Airport Authority (TAA)

Tender /Contract Description

AE027/20212022/HQ/G/19 Provision of incinerator at JNIA and Vwaa

Tender /Contract estimated value

70,000,000.00

The observed corruption red flags incidences

Evaluation committee failed to disqualify the bidder M/s Tanzania Engineering and
Manufacturing Design Organization (TEMDO) who was invited through didew®dtthe
following through single source method of procurement;

The bidder submitted Power of Attorney which was incompletely filled. The bidder did no
insert Board resolution No, date and year of the board meeting which appointed Eng
ElieskiaMjema

Powerof Attorney was issued to Eng. ElieskiaMjema while the tender securing declaratio
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signed by Eng. Prof. Frederick C. Kahimbi

M/S Tanzania Engineering and Manufacturing Design Organization (TEMDO) submitted
schedule and technical specificatiombich were not signed by the one with power of
attorney. Power of Attomey was issued to Eng. ElieskiaMjema while, price schedule/tech
spedcifications were signed by Eng. Prof. Frederick C. Kahimbi

The bidder did not attach quotation submission fornstead the bidder attached price
schedule
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Annex 4 -11: List of contracts /projects with high red flags assessed through
performance (Value for Money) audit

1 (a) | Tanzania Cotton Board (TCB)
Tender /Contract Description
Tender No. MBD24/WB-SEQUI#P170480/235154/20222/HQ/G/03 for Supply of Office
equipment and consumablesSEQUP
Tender /Contract value
TZS 16,000,000,000.00
The observed corruption red flags incidences
TCB carried out due diligence before awarding the contracts to the expected bidders
including M/s Multi Agro Trading Main Supplier Ltd and M/s Bens Agro &tatdC The
due diligence report indicated some complaints on quality of products, financial capa
to perform the task, nomonoring the previous contracts and one of the products not
being registered by TPRI. All observed shortcomings were the ctideseconsidered
during the conduct of due diligence/post qualification as were indicated in the bidding
document. Despite the anomalies, the Committee which conducted the due diligence
recommended the award of contracts to M/s Multi Agro Trading Mairp8epLtd and
M/s Bens Agro Star Co. Ltd while the required criteria were not met by the nominated
suppliers.

1 (b) | Tanzania Cotton Board (TCB)
Tender /Contract Description
Contract No. PA/090/2021/2022/G/02: Supply of 50,000 sprayers
Tender /Contracvalue
TZS 1,120,000, 000.00
The observed corruption red flags incidences
The supplier M/s. Bens Agrostar Co. Ltd was awarded the contract at TZS.
1,120,000,000.00. However, on the basis of documents availed to audit team and the
information extracted fran the TANePS, it was revealed that M/s. Bens Agrostar Co. L
was not among the bidders who participated in the respective tender's proceeding.

1 (c) | Tanzania Cotton Board (TCB)
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Tender /Contract Description

Contract No. PA/090/2021/2022/G/10: Supply3#00,000 Cotton Seed Packaging Bag

Tender /Contract value

TZS 386,950,000.00

The observed corruption red flags incidences

The supplier M/s. Fresho Investiment Co. Ltd was awarded the contract at TZS.
386,950,000.00. However, on the basis of documentsled to audit team and the

information extracted from the TANePS, it was revealed that M/s. Fresho Investiment
Ltd was not among the bidders who participated in the respective tender's proceedin

1(d) | Tanzania Cotton Board (TCB)
Tender /Contrat Description
Contract No. PA/090/2021/2022/G/19: Supply of Planting Ropes
Tender /Contract value
TZS 99,822,045.72
The observed corruption red flags incidences
The supplier M/s. Akberalis Hardware & Electric Limited was awarded the contract at
99,822,045.72. However, on the basis of documents availed to audit team and the
information extracted from the TANePS, it was revealed that M/s. Akberalis Hardwarg
9f SOGNAO [AYAGSR gla y20 | Y2y3 06ARRSNI
proceeding.

2 Rural Energy Agency (REA)

Tender /Contract Description

Contract No. AE/008/20201/HQ/W/31 Lot 36 for Construction of Medium and Low
Voltage Lines, Installation of Distribution Transformers and Connection of Customers
electrified Rural areas iWlainland Tanzania on Turnkey Basis in 24 Regions under Tu
[Il Round It Uyui District in Tabora Region

Tender /Contract value

TZS 47,652,094,901.74
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The observed corruption red flags incidences

Submitted Performance Bank Guarantee No MD2109900G&k#Gunting to TZS
4,038,313,128 dated 9th April 2021 being about 8.5% of contract price from KCB Bat
valid until 7th November 2023 instead of 21st February 2024. However, the security
by 1.5% than the required 10%.

Tanzania National ParkEANAPA) Head Quarters

Tender /Contract Description

Contract No. PA/037/2022022/HQ/W/75 for Major Rehabilitation and Construction of
Drainage Structures Along 12.3km Kigombikonje Via Biharamulo In Burigi Chato
National Park

Tender /Contract vak

TZS 802,004,700.00

The observed corruption red flags incidences

The box culverts had no base and aprons. The corresponding Bill of Quantities (BoQ
worth TZS 20,420,000.00 was paid to the contractor M/s. Ansil (T) Ltd.
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Annex 4 -12: Details of corruption red flags outcomes for audited projects implemented through COVID-19 funds
Phases/Phase with the
corruption red flags
Contract/ Tender Contract value Bidding , L
No | PE Name | description and name of (125) , Contr| The dserved corruption red flags incidences
the awarded firm P_re Evaluatl act
Bid ion & | Mgt
Award
Mwanza Pursuant to clause 7 of the Special Conditions of the Contra
Urban Contract No. signed between the supplier M/S Kahama Oil Mills Ltd and
Water AE/042/20232022/G/37 MWAUWASA, advance payment was indicated not be paid.
Supply and f0_r the.S.uppIy of Water However, MWAUWASA effected payment of 50% of the
1 Sanitation Pipe Fittings Under 273,807,523 K contract amount equivalent to & 136,903,761.50 as an
Authority COVIELI Progam advance payment to the supplier without the submission of
(MWAUWA avyarqled to M/S Kahama advance payment guarantee.
Oil Mills Ltd
SA)
Mkalama DC through issue vouciés. 03359 indicated that,
280 pieces of iron sheets Gauge 28 were issued to Mwangg
Construction of 40 Secondary School. The same quantity was also recorded in
2 | Mkalama D( classrooms for Secondan 772,428,781 K Stores ledger through folio No.2. However, through receiveg
and Primary Schools issue voucher No. No. 0790 it was indicated thaty @60
pieces of iron Sheets Gauge 28 were received at Mwageza
Secondary School. Therefore, there is mismatching of detall
issuing and receiving of the consignment which Mkalama D¢
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for Magogini and Kimochi

Phases/Phase with the
corruption red flags
Contr_a C_t/ Tender Contract value Bidding _ L
No | PE Name | description and name of (TZS) , Sl The doserved corruption red flags incidences
the awarded firm P_re Evaluatl act
Bid ion & | Mgt
Award
failed to provide justifications.
Contract for supply and fix of alminium windows (393Nrs) by
M/s. James Madinda, specified window of sizes 1.5m x 1.8n
However during the site inspection conducted for the 73 clag
constructed in Bahi District revealed that, most of the windo
Contract for fixing of TAESR I ¢ S OKSNR& h¥¥ )\_Oé
AlUMIRIUM Windows than the contracted size of 1.5m x 1.8m. Also, the windows
3 | BahiDC awarded to M/s. James 121,830,000 K were constructed contrary to the specifications (window
Mandinda schedule) a Architectural drawings No. S/ARC/1CRS/32 of
2019 which specified Mkongo Casement Window frame size
145mm x 45mm, 6mm clear glass with and including 25x4m
framed flat bars. There is no approval of the Ministry of
9RdzOF A2y Q& ! NiEgokanSdDEngineer tal
the design changes.
Tende No. AE/039/2021 M/s Midodoni Hardwaravas not among the bidders approve
4 MUWSA 22/G/39 for supply of 562,905,584 K by the Tender Board to participate in the tender but was invi
HDPE Pipes and Fittings to submit the bid. The list of suppliers approved by Tender

Board was, Metro Water Services Limited, Najja Hardware,
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Phases/Phase with the
corruption red flags

Contract/ Tender —
o Contract value Bidding _ .
No | PE Name | description and name of (TZS) Sl The doserved corruption red flags incidences
the awarded firm ;Irg Evaluatl act
ion & | Mgt
Award
Water Supply Project Trading, M/S FMK General Merchamtd Deviera Trading
awarded to M/S Pipes Company. On the other hand, two bidders who were approv
Industries Co. Ltd by the tender board namely M/S FMK General Merchant an
Deviera Trading Company were not invited.
Engacement of the local While the procurement process of local fundi at Mbomai
fung(]ji gll\/ls Simon Josenh secondary school had already commenced, DED through le
Ekaruafé)r the P with no reference number dated 29/1/2021 instructed Mbom
condruction of 2 36,000,000 K Seconary to engage Mr. Simon Joseph Ekarua as Contract
classrooms at Mbomai the 2 classrooms at TZS. 36 million. Therefore the local fung
Secondary School was engaged based on the directives provided by DED and
5 | ROMBO DC i further procurement process were deployed.
Engggement gf the local On 9/11/2021 the works committee at Kelamfua Secondary
fun@ Ms Damlgn Thadgu School approved the name of the crafter (fundi) Wilhard
Tarimo for crafing chairs| 2,000,000 K Mathias Masawe to craft 40 chairs and 40 tables at an
at Kelamfua Secondary agreeable price of 50,000 for both. However, on 15/11/2021
School the headmaster of the schoelntered a contract with Damian
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Phases/Phase with the
corruption red flags

Contract/ Tender —
o Contract value Bidding . .
No | PE Name | description and name of (TZS) , Sl The doserved corruption red flags incidences
the awarded firm P_re Evaluatl act
Bid ion & | Mgt
Award
Thadeus Tarimo (who is also the contractor for the one
classroom) for crafting of 40 chairs and 40 tables at a cost o
50,000 for both. No reasons as to why Wilhard Mathias Mas|
approved by the works committee on 9/1121 was not given
a contract. Furthermore, Damian Thadeus Tarimo who was
given a contract was not approved by the works Committee|
Supply of iron sheets for M/s FMJ Hardware supplied iron sheets for all schools
the Construction of 45 constructed in the Council while there was no any procurem
6 SENGEREM classropms for Secondan 037,942,446 K process deployed contrary to PPA, Cap. 410.
ADC and Primary Schools and
one domiory by M/s
FMJ Hardware
Contract No. LGA Advance payment of 30% of contract sum (i.e., TZS
7 | SINGIDA Dq 11/2021-2022/W/01 far 383,948,771 K 115,184.691.30) was paid to the contractor M/gj@ General
the construction of Suppliers Limited on 24th January 2022 without providing af
Intensive Care Unit security contrary to clause 26 of the Special Conditions of
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No | PE Name | description and name of (TZS) Sl The doserved corruption red flags incidences
the awarded firm ;Irg Evaluatl act
ion & | Mgt
Award
Building and Three in Ong Contract. Earlier, the Advance Payment issue was discusse
House for Health Workers the negotiation meeting which was held on 29th December
awarded to M/s. Kagwa 2021and it was agreed by the parties that the advance
General Suppliers Limited payment will not be considered. However, the same was sef
contrary to what was agreed during the negotiation.
The contractor M/s Kagwa General Enterprise Limited enga
for the construction of Intenge Care Unit Building and Three
One House for Health Workers did not submit the performar]
security equivalent to 10% of contract sum i.e., TZS
38,394,897.13 in compliance with Clause 27 of the Special
Conditions of Contract and there was no any acta®n by
Singida DC to demand the contractor to submit the required
performance security.
RUWASA Contract No. AE M/s Mashauri Trading Company did not submit the
8 MWANZA | 102/20222022/HQ 930,309,408 K performance security of 15% of the contract price in the fornj
Sengerema | C/W/50 for Extension of Bank Guarantein compliance with Clause 27 of the Special
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corruption red flags

o Contract value Bidding . .
No | PE Name | description and name of (TZS) , Sl The doserved corruption red flags incidences
the awarded firm P_re Evaluatl act
Bid ion & | Mgt
Award
DC Mayuya- Elikanilo and Conditions of Contract (SCC). The performance security wal
Lumeya Water Supply required to be submitted immediately after contract signing I
schemes and as of 22/03/2022 the same was not submitted and there waq
Rehabilitation of any initiatives taken byhe PE to demand the Contractor to
Kaziankanda water supply submit the required performance security.
scheme in Sengerema,
Buchosa and Ukerewe
Districts awarded to M/s
Mashauri Trading
Company
Contract No.
ARUSHA | AE/029/20212022/G/49 Suppliers M/$ Simba Pipes Irpustn'es Limited and.M/S Tran
ARBUN for supply of water pipes Ocean Supplies did not submit performance security as
WATER and fittings for extension provided in their con'Fracts and AQWSA did. not take actyon
9 SUPPLY AN line at bypass Murieti are 575,091,940 K to demand the suppliers to submit the required performance
SANITATION awarded b M/S Simba securities. According to their contracts, they were supposed
AUTHORITY Pipes Industries Ltd and submit to AUWSA performance security of 10% of the contr

M/S Trans Ocean Supplig
and AUWSA

price in the form of Bank Guarantee or Insurance Bond.

Annual Performance Evaluation Report For Financial Year 2021-22

222




uuuuuuuuuuuuuuuuuuuuuuuuuuuuuuuuuuuuu

Contract/ Tender

Phases/Phase with the
corruption red flags
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Award
Tender No.ME.022/2021 M/s Impilo Technologies Limited was recommended for the
2022/HQ/G/22 Lot | for award of contract for supply of ICU medical equipmkeat |
the Supply of ICUs Medig while the bidder was disqualified in Lot Il having similar
Equmgnt awarded © 1000262258 requirements but were specifically for EMD. On the basis of
M/s Impllo Technologies such similarity, his bidder could be considered for contract
Ltd with JV DRTECH Co, award in both Lots (Lot 1&1).
Ltd, in JV with SITEC
Medical Co. Ltd
10 | PORAIG
Tender No.ME.022/2021 K Based on the assessment made by the audit team on the

2022/HQ/G/22 Lot Il for
the Supply of Emergency

Medical department 38,664,090,54
Devices awarded to M/s

Kas Medical Ltd

Tender No.ME.022/2021 | 10,944,150,100

2022/HQ/G/22 Lot Il for

submitted document detailing the previous contracts
performed by M/s Impilo Technologies Limited, the bidder h{
only vast exprience of supplying->Ray machines. Therefore,
during the evaluation, the said bidder was to be disqualified
the ground of not meeting the required criteria in Lot |
something which was not done by the tender evaluation
committee members and approvewy the tender board.
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o Contract value Bidding . .
No | PE Name | description and name of (TZS) , Sl The doserved corruption red flags incidences
the awarded firm P_re Evaluatl act
Bid ion & | Mgt
Award
the Supply of digital-Xays
awardedto M/s
Hypermed Healthcare Ltd
Local Fundis namely Kanuti C. Joseph and Kalemanilgaban
at Bugando Secondary school were certified and paid TZS.
4,300, 000.00 each contrary to the amount stated in their sig
Engagement of local contracts. On the basis of their contracts, they were required
fundis Kanuti C. Joseph be paidTZS. 4,000,000.00 upon the successful completion
11 | GEITADC | and kalemani Igabangulu| 8,000,000 K their assignments. There was no evidence on whether the
at Bugando Secondary amount paid over the contract amount obtained the approva
School of relevant authorities and there was no evidence on execuf]
the additional works beyad the scope provided.
Tender No. E Clause 13.3(b) of the Instruction to Bidders modified by Clay
12 | MSD 009/2021/2022/HG/G/11 | 19:000,000,000.0 K 14 of the Tender Data Sheet stated that, award was based (
2 for supply of medical 0 lot and bidders were required to bid for one or more lots but
equipment direct from should ensure that all items are quoted in a lot. While carryif
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act
Mgt

The doserved corruption red flags incidences

Manufacturers and

Authorized dealers under

IMF fund

out tender evaluation exercise, the committee claimed that,
none of bidders quoted for all items in a lot as required in thq
tender document and therefore were not responsive to the
tender dossier. However, the audit observed that the claim @
the evaluatbn committee was not true because only one out
seven bidders assessed in detailed evaluation stage did not|
guote all items.

Following this, the evaluation committee decided to evaluate
tenders based on items as opposed to the lots contrary to th
requrements of the bidding document.

The reason for rejection of a tender with respect to the item
G5A3wbiet al OKAYySé adzoYAOGGSR

Systems was not appropriate. The evaluation committee fou
that the bidder did not comply with geifications by indicating
spedcifications which were including lower metrics than thosg
provided in the bid documents. Furthemmore, the report cited
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Contr
act
Mgt

The doserved corruption red flags incidences

examples on the tube current max was 420mA instead of
600mA or more, and cooling rate max 815KHU instead of
1000KHU. The audit revealed that, these specifications prov
as the base for rejection was not part of the DigitdRa§y/

Machine instead it was for another item (Stan 64 Slices).

MSD awarded the framework contracts for 23 items of which
their negoiation results were not successful and resulted int
the additional funds amounting to TZS 402,945,768.49 for 2
items

The audit noted that, on 3rd January 2022, MSD invited thre
suppliers (M/s Anudha Limitegl9 items, M/s Mokasi Medical
System & Electrucs Services Lig21 items, and M/s Pacific
Diagnosticg 3 items) for negotiation of a total of 33 items. O
the basis of negotiation plan, the objective of negotiation wa
to reduce the prices to the market price established by MSD
For this, MSD set anket prices (target prices) for all (33) item
to be negotiated. The negotiation exercise was conducted o
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Phases/Phase with the
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Contr
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The doserved corruption red flags incidences

4th January, 2022. The audit revealed that, negotiations with
respect to 23 items out of 33 items did not reach to the
target/market price set by M3 and therefore were not
successful. Despite negotiation being unsuccessful for 23 itd
MSD issued the letter of acceptance to the suppliers withou
confirmation of the additional funds. This resulted to the
additional cost amounting to TZS 402,945,768ar 23 items
per unit. The auditors did not obtain evidence whether the
users (Katavi RRH, Sokine RRH, Maweni RRH, Bukoba RR|
Lugalo Military Hospital) were consulted and confirmation tg
proceed with the negotiated prices provided.

13

RUWASA
HQ

Contract No. AE
102/20212022/HQ
C/G/06 for supply,
Installation and

Commission of Pumps fo
Construction of Water

791,346,600.00

Clause 10.df the General Conditions of Contract modified by
clause 7 of the Special Conditions of Contract required the
supplier to submit the performance bond amounting to TZS
39,567,330.00 (5% of the contract sum). However, there wa
evidence that the supplidvl/s Tribute Energy submitted the
same and there was no any initiative taken by RUWASA H(
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the awarded firm ;Irg Evaluatl act
ion & | Mgt
Award

Supply Projects infive (5) demand the supplier to comply with the requirements of the
Regions Mtwara, Lindi, signed contract.
Pwani, Ruvuma, and
Morogoro awarded to M/
Tribute Energy
Contract No. AE
102/20212022/H
C/G/09 for su IQ Clause 10.1 of the General Conditions of Contract modified
Installation anF:jpy’ clause 7 of the Special Conditgoof Contract required the
Commission of Fraos for supplier to submit a performance bond amounting to TZS
Construction of Wster 852 337 270.00 « 42,616,863.50 (5% of the contract sum). However, there wa
Supply Projects in Four (4 T evidence to substantiate whether the supplier DIN Kirenga
Repli[:))r:s M;ra Simivu Supply Co. Ltd submitted the performance bond andeheas
Kagera and l\/,lwanz); ' no any initiative taken by RUWASA HQ to demand the supp
awgrde;j o M/s DIN to comply with the requirements of the signed contract.
Kirenga Supply Co. Ltd

14 | NCAA AE/055/2021 1,629, 226403.09 K M/s SCANIA TANZAINIA LTD through contract No. AE/055/
2022/HQ/TCRP/G/02 LOT 2022/HQ/TCRP/G/02 LOT 1 for Supply of four (4) Units of
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1 for Supply of four Units Trucks worth TZS, 1629,226,403.09 and Contract No.
of Dump Trucks awarded AE/055/20212022/HQ/TCRP/G/02 LOT 2 for Supply of wate
to M/s SCANIA TANZANI bowser 18,000 litex worth TZS. 404,964,262.49 was require(
LTD. submit the performance security in compliance with clause N

& 8 of the Special Conditions of Contract. However, the sup
AE/055/2021 . : :

did not comply with the contractual requirements and NCAA|
;222/:@ T|CRfP/ G/02 LO] not take initiative torequire the supplier to comply with the

or Supply of water contractual obligations.
bowser 18,000 liters 404,964,262.49
awarded to SCANIA
TANZANIA LTD.
Contract No. AE
102/202% The Site Camp at Nkure Water Supply Scheme was not
RUWASA 2022/ARS/C/VXO1 for established by Contcor as part of the site works in
15 ARUSHA Construction of Water | 617,000,000.00 K compliance with item 1.3.1.1 of the BOQ that forms part of t

Supply Scheme at Nkure
and Extension of Water
Supply Scheme at Likaml

in Arumeru District

contract but payment amounting to TZS 2,500,000 Million w
made under IPC No.1 dated-08-2022.
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awarded to M/s M/S
Advanced Company
Limited
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